PROCUREMENT SERVICE - DBM

Procurement Monitoring Report 2024 as of December 31, 2024

					Actual Procurement Activities													ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation						
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOD	CO	Total	MOOD	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
COMPLETED PROCUREMENT ACTIVITIES																															
N/A	Supply and Delivery of Clearbook, A4 for the Procurement Service AMP 24-005-1	PS-DBM	No	NP-53.9 - Small Value Procurement	15-Jan-24	17-Jan-24	18-Jan-24	22-Jan-24	22-Jan-24	22-Jan-24	24-Jan-24	29-Jan-24	22-Feb-24	04/01/2024				₱638,676.00	₱638,676.00	₱0.00	₱599,823.31	₱599,823.21	₱0.00	N/A	18-Jan-24	22-Jan-24	22-Jan-24	22-Jan-24	24-Jan-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Data File Box for the Procurement Service PB 24-004-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	17-Jan-24	23-Jan-24	30-Jan-24	13-Feb-24	13-Feb-24	14-Feb-24	21-Feb-24	27-Feb-24	11-Mar-24	03/25/2024				₱3,539,250.00	₱3,539,250.00	₱0.00	₱3,471,930.00	₱3,471,930.00	₱0.00	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	30-Jan-24	13-Feb-24	13-Feb-24	14-Feb-24	21-Feb-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Twine, Plastic for the Procurement Service PB 24-015-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	24-Jan-24 20-Feb-24	26-Feb-24	4-Mar-24	21-Mar-24	21-Mar-24	21-Mar-24	2-Apr-24	2-Apr-24	15-Apr-24	04/22/2024				₱2,318,256.00	₱2,318,256.00	₱0.00	₱2,318,256.00	₱2,318,256.00	₱0.00	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	4-Mar-24	21-Mar-24	21-Mar-24	21-Mar-24	2-Apr-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Clearbook, Legal for the Procurement Service PB 24-016-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	23-Jan-24	25-Jan-24	1-Feb-24	15-Feb-24	15-Feb-24	15-Feb-24	19-Feb-24	11-Mar-24	26-Mar-24	05/02/2024				₱2,916,966.00	₱2,916,966.00	₱0.00	₱2,709,038.68	₱2,709,038.68	₱0.00	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	1-Feb-24	15-Feb-24	15-Feb-24	15-Feb-24	19-Feb-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Electric Fan, Stand Type for the Procurement Service PB 24-019-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	24-Jan-24	29-Jan-24	5-Feb-24	19-Feb-24	19-Feb-24	19-Feb-24	28-Feb-24 4-Mar-24	5-Mar-24	19-Mar-24	04/11/2024				₱17,992,376.00	₱17,992,376.00	₱0.00	₱17,826,000.00	₱17,826,000.00	₱0.00	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	5-Feb-24	19-Feb-24	19-Feb-24	19-Feb-24	28-Feb-24 4-Mar-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Staple Wire, Standard (26/6) for the Procurement Service PB 24-025-1	PS-DBM	No	Competitive Bidding - Multi Year Framework Agreement	29-Jan-24	26-Feb-24	4-Mar-24	21-Mar-24	18-Mar-24	21-Mar-24	22-Apr-24	2-May-24	11-Jun-24	07/02/2024				₱16,777,395.00	₱16,777,395.00	₱0.00	₱16,777,395.00	₱16,777,395.00	₱0.00	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	4-Mar-24	21-Mar-24	18-Mar-24	21-Mar-24	22-Apr-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Carbon Film, legal for the Procurement Service PB 24-026-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	23-Jan-24	24-Jan-24	31-Jan-24	15-Feb-24	14-Feb-24	15-Feb-24	22-Feb-24	3-Apr-24	19-Mar-24	04/02/2024				₱10,445,688.00	₱10,445,688.00	₱0.00	₱9,734,920.80	₱9,734,920.80	₱0.00	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	31-Jan-24	15-Feb-24	14-Feb-24	15-Feb-24	22-Feb-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Clip, Backfold 32mm for the Procurement Service PB 24-029-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	17-Jan-24	30-Jan-24	6-Feb-24	20-Feb-24	20-Feb-24	22-Feb-24	5-Mar-24	11-Mar-24	18-Mar-24	04/03/2024				₱1,957,632.00	₱1,957,632.00	₱0.00	₱1,957,632.00	₱1,957,632.00	₱0.00	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	6-Feb-24	20-Feb-24	20-Feb-24	22-Feb-24	5-Mar-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Paper Trimmer/Cutting Machine for the Procurement Service PB 24-038-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	11-Mar-24	14-Mar-24	21-Mar-24	4-Apr-24	4-Apr-24	11-Apr-24	23-Apr-24 02-May-24	13-May-24	13-May-24	05/29/2024				₱3,610,000.00	₱3,610,000.00	₱0.00	₱3,607,720.00	₱3,607,720.00	₱0.00	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	21-Mar-24	4-Apr-24	4-Apr-24	11-Apr-24	23-Apr-24 02-May-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Sign Pen, Fine Tip, Assorted colors for the Procurement Service PB 24-045-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	22-Apr-24	24-Apr-24	2-May-24	20-May-24	15-May-24	20-May-24	11-Jun-24	18-Jun-24	4-Jul-24	07/17/2024				₱40,432,416.00	₱40,432,416.00	₱0.00	₱24,663,773.76	₱24,663,773.76	₱0.00	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	2-May-24	20-May-24	15-May-24	20-May-24	11-Jun-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Alcohol, Ethyl, 500ml for the Procurement Service PB 24-052-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	15-Apr-24	17-Apr-24	24-Apr-24	8-May-24	8-May-24	9-May-24	16-May-24	20-May-24	3-Jun-24	06/11/2024				₱78,095,468.00	₱78,095,468.00	₱0.00	₱62,336,501.92	₱62,336,501.92	₱0.00	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	24-Apr-24	8-May-24	8-May-24	9-May-24	16-May-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Data Folder for the Procurement Service PB 24-053-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	18-Apr-24	23-Apr-24	30-Apr-24	14-May-24	14-May-24	16-May-24	27-May-24	18-Jun-24	19-Jun-24	07/02/2024				₱26,897,686.00	₱26,897,686.00	₱0.00	₱19,269,984.00	₱19,269,984.00	₱0.00	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	30-Apr-24	14-May-24	14-May-24	16-May-24	27-May-24		Ongoing Procurement Process
N/A	Supply and Delivery of Envelope, Expanding, Kraft for the Procurement Service AMP 24-011-3	PS-DBM	No	Repeat Order	24-Apr-24	N/A	N/A	N/A	N/A	N/A	N/A	24-Apr-24	30-Apr-24					₱1,565,381.60	₱1,565,381.60	₱0.00	₱1,565,381.60	₱1,565,381.60	₱0.00	N/A	N/A	N/A	N/A	N/A	N/A		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Cutter/Utility Knife, Heavy Duty for the Procurement Service AMP 24-012-2	PS-DBM	No	Repeat Order	25-Apr-24	N/A	N/A	N/A	N/A	N/A	N/A	25-Apr-24	2-May-24					₱419,619.00	₱419,619.00	₱0.00	₱419,619.00	₱419,619.00	₱0.00	N/A	N/A	N/A	N/A	N/A	N/A		Awarded with issued NOA/NEFA
N/A	Supply and Delivery for Steno Notebook for the Procurement Service PB 24-055-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	27-May-24	29-May-24	5-Jun-24	19-Jun-24	19-Jun-24	20-Jun-24	9-Jul-24	12-Jul-24	31-Jul-24	08/12/2024				₱2,749,824.00	₱2,749,824.00	₱0.00	₱1,864,724.40	₱1,864,724.40	₱0.00	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	5-Jun-24	19-Jun-24	19-Jun-24	20-Jun-24	9-Jul-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Clip, Backfold 19mm for the Procurement Service PB 24-056-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	25-Apr-24	30-Apr-24	7-May-24	21-May-24	21-May-24	22-May-24	30-May-24	3-Jun-24	10-Jun-24	07/02/2024				₱1,871,947.00	₱1,871,947.00	₱0.00	₱1,820,893.90	₱1,820,893.90	₱0.00	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	7-May-24	21-May-24	21-May-24	22-May-24	30-May-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Clip, Backfold 25mm for the Procurement Service PB 24-057-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	25-Apr-24	30-Apr-24	7-May-24	21-May-24	21-May-24	23-May-24	30-May-24	3-Jun-24	10-Jun-24	06/19/2024				₱4,876,305.00	₱4,876,305.00	₱0.00	₱4,379,386.30	₱4,379,386.30	₱0.00	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	7-May-24	21-May-24	21-May-24	23-May-24	30-May-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Clip, Backfold 50mm for the Procurement Service PB 24-058-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	25-Apr-24	30-Apr-24	7-May-24	21-May-24	21-May-24	23-May-24	30-May-24	3-Jun-24	10-Jun-24	07/02/2024				₱12,937,707.00	₱12,937,707.00	₱0.00	₱11,338,306.41	₱11,338,306.41	₱0.00	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	7-May-24	21-May-24	21-May-24	23-May-24	30-May-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Tape, Transparent, 48mm for the Procurement Service PB 24-059-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	26-Apr-24	2-May-24	9-May-24	23-May-24	23-May-24	24-May-24	3-Jun-24	4-Jun-24	11-Jun-24	06/19/2024				₱5,798,856.00	₱5,798,856.00	₱0.00	₱5,798,856.00	₱5,798,856.00	₱0.00	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	9-May-24	23-May-24	23-May-24	24-May-24	3-Jun-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of File Organizer for the Procurement Service PB 24-062-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	8-May-24 21-May-24	23-May-24	30-May-24	13-Jun-24	13-Jun-24	13-Jun-24	25-Jun-24	15-Jul-24	1-Aug-24	08/12/2024				₱2,540,565.00	₱2,540,565.00	₱0.00	₱2,530,237.50	₱2,530,237.50	₱0.00	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	30-May-24	13-Jun-24	13-Jun-24	13-Jun-24	25-Jun-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Index Tab for the Procurement Service PB 24-063-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	3-May-24	8-May-24	15-May-24	29-May-24	29-May-24	30-May-24	6-Jun-24 13-Jun-24	27-Jun-24	1-Jul-24	07/08/2024				₱1,149,720.00	₱1,149,720.00	₱0.00	₱1,128,784.00	₱1,149,720.00	₱0.00	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	15-May-24	29-May-24	29-May-24	30-May-24	6-Jun-24 13-Jun-24		Awarded with issued NOA/NEFA

N/A	Supply and Delivery for Eraser, Plastic/Rubber for the Procurement Service AMP 24-014-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	7-May-24	10-May-24	14-May-24	6-Jun-24	16-May-24	6-Jun-24	6-Jun-24	6-Jun-24	5-Jul-24					₱580,149.00	₱580,149.00	₱0.00	₱570,479.85	₱570,479.85	₱0.00	N/A	14-May-24	6-Jun-24	16-May-24	6-Jun-24	6-Jun-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery for Calculator, Compact for the Procurement Service PB 24-065-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	24-Apr-24	29-Apr-24	6-May-24	20-May-24	20-May-24	21-May-24	30-May-24 10-Jun-24 18-Jun-24	25-Jun-24	3-Jul-24	08/12/2024				₱7,338,110.00	₱7,338,110.00	₱0.00	₱6,522,486.88	₱6,522,486.88	₱0.00	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	6-May-24	20-May-24	20-May-24	21-May-24	30-May-24 10-Jun-24 18-Jun-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery for Tape, Masking, 48mm for the Procurement Service PB 24-066-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	25-Apr-24	3-May-24	10-May-24	30-May-24	23-May-24	30-May-24	10-June-24 25-June-24	1-Jul-24	12-Jul-24	07/23/2024				₱25,409,783.00	₱25,409,783.00	₱0.00	₱25,409,783.00	₱25,409,783.00	₱0.00	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	10-May-24	30-May-24	23-May-24	30-May-24	10-June-24 25-June-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Toilet Tissue Paper, 2 Ply for the Procurement Service PB 24-071-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	22-May-24	28-May-24	4-Jun-24	19 June 2.24	18-Jun-24	19-Jun-24	4-Jul-24	11-Jul-24	12-Jul-24	07/23/2024				₱48,670,426.00	₱48,670,426.00	₱0.00	₱48,173,789.00	₱48,670,426.00	₱0.00	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	4-Jun-24	19 June 2.24	18-Jun-24	19-Jun-24	4-Jul-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Paper, Multicopy, Legal for the Procurement Service PB 24-073-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	17-Jul-24	24-Jul-24	5-Aug-24 19-Aug-24	16-Sep-24	16-Sep-24	18-Sep-24	30-Sep-24	4-Oct-24	22-Oct-24					₱893,925,146.00	₱893,925,146.00	₱0.00	₱865,762,548.50	₱865,762,548.48	₱0.00	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	5-Aug-24 19-Aug-24	16-Sep-24	16-Sep-24	18-Sep-24	30-Sep-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Electric Fan, Wall Mount for the Procurement Service PB 24-074-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	15-May-24	20-May-24	27-May-24	13-Jun-24	10-Jun-24	13-Jun-24	25-Jun-24	9-Jul-24	16-Jul-24	07/29/2024				₱1,166,880.00	₱1,166,880.00	₱0.00	₱1,144,440.00	₱1,144,440.00	₱0.00	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	27-May-24	13-Jun-24	10-Jun-24	13-Jun-24	25-Jun-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Computer Mouse, Wireless for the Procurement Service PB 24-075-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	21-May-24	31-May-24	7-Jun-24	25-Jun-24	20-Jun-24	25-Jun-24	04 July 2025	23 July 24	5-Aug-24	08/14/2024				₱7,696,148.00	₱7,696,148.00	₱0.00	₱3,379,910.04	₱3,379,910.04	₱0.00	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	7-Jun-24	25-Jun-24	20-Jun-24	25-Jun-24	04 July 2025		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Paper Clip, Vinyl/ Plastic Coated, 33mm PB 24-077-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	13-May-24	15-May-24	22-May-24	10-Jun-24	5-Jun-24	11-Jun-24	25-Jun-24 5-Jul-24	9-Jul-24	22-Jul-24	08/12/2024				₱2,862,648.00	₱2,862,648.00	₱0.00	₱2,703,612.00	₱2,703,612.00	₱0.00	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	22-May-24	10-Jun-24	5-Jun-24	11-Jun-24	25-Jun-24 5-Jul-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Paper Shredder for the Procurement Service PB 24-078-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	14-May-24	16-May-24	23-May-24	10-Jun-24	10-Jun-24	11-Jun-24	21-Jun-24	25-Jun-24	2-Jul-24	07/15/2024				₱5,399,700.00	₱5,399,700.00	₱0.00	₱4,646,400.00	₱4,646,400.00	₱0.00	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	23-May-24	10-Jun-24	10-Jun-24	11-Jun-24	21-Jun-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Eraser, Plastic/ Rubber (Repeat Order) AMP 24-016-1	PS-DBM	No	Repeat Order	21-May-24	N/A	N/A	N/A	N/A	N/A	N/A	23-May-24	5-Jun-24					₱85,299.42	₱85,299.42	₱0.00	₱85,299.42	₱85,299.42	₱0.00	N/A	N/A	N/A	N/A	N/A	N/A		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of File Organizer (Repeat Order) AMP 24-017-1	PS-DBM	No	Repeat Order	4-Feb-24	N/A	N/A	N/A	N/A	N/A	N/A	21-May-24	31-May-24					₱447,786.99	₱447,786.99	₱0.00	₱447,786.99	₱447,786.99	₱0.00	N/A	N/A	N/A	N/A	N/A	N/A		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Folder, L-type, A4 (Repeat Order) AMP 24-018-1	PS-DBM	No	Repeat Order	21-May-24	N/A	N/A	N/A	N/A	N/A	N/A	21-May-24	31-May-24					₱438,312.08	₱438,312.08	₱0.00	₱438,312.08	₱438,312.08	₱0.00	N/A	N/A	N/A	N/A	N/A	N/A		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Folder, L-type, Legal (Repeat Order) AMP 24-019-1	PS-DBM	No	Repeat Order	21-May-24	N/A	N/A	N/A	N/A	N/A	N/A	21-May-24	31-May-24					₱539,593.50	₱539,593.50	₱0.00	₱539,593.50	₱539,593.50	₱0.00	N/A	N/A	N/A	N/A	N/A	N/A		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Monobloc Chair, Beige (Repeat Order) AMP 24-020-3	PS-DBM	No	Repeat Order	20-May-24	N/A	N/A	N/A	N/A	N/A	N/A	27-May-24	28-May-24					₱543,496.00	₱543,496.00	₱0.00	₱543,496.00	₱543,496.00	₱0.00	N/A	N/A	N/A	N/A	N/A	N/A		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Monobloc Chair, White (Repeat Order) AMP 24-021-3	PS-DBM	No	Repeat Order	20-May-24	N/A	N/A	N/A	N/A	N/A	N/A	27-May-24	28-May-24					₱814,752.00	₱814,752.00	₱0.00	₱814,752.00	₱814,752.00	₱0.00	N/A	N/A	N/A	N/A	N/A	N/A		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Tape Dispenser (Repeat Order) AMP 24-022-3	PS-DBM	No	Repeat Order	20-May-24	N/A	N/A	N/A	N/A	N/A	N/A	20-May-24	27-May-24					₱297,654.00	₱297,654.00	₱0.00	₱297,654.00	₱297,654.00	₱0.00	N/A	N/A	N/A	N/A	N/A	N/A		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Envelope, Documentary, A4 PB 24-081-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	22-May-24	28-May-24	4-Jun-24	18-Jun-24	18-Jun-24	21-Jun-24	5-Jul-24	5-Jul-24	12-Jul-24	07/19/2024				₱10,144,276.00	₱10,144,276.00	₱0.00	₱10,070,140.00	₱10,070,140.00	₱0.00	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	4-Jun-24	18-Jun-24	18-Jun-24	21-Jun-24	5-Jul-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Envelope, Mailing PB 24-082-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	22-May-24	28-May-24	4-Jun-24	18-Jun-24	18-Jun-24	20-Jun-24	1-Jul-24	1-Jul-24	9-Jul-24	07/23/2024				₱3,037,500.00	₱3,037,500.00	₱0.00	₱2,988,900.00	₱2,988,900.00	₱0.00	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	4-Jun-24	18-Jun-24	18-Jun-24	20-Jun-24	1-Jul-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Envelope, Mailing, with Window PB 24-083-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	22-May-24	28-May-24	4-Jun-24	18-Jun-24	18-Jun-24	20-Jun-24	1-Jul-24	1-Jul-24	9-Jul-24	07/31/2024				₱1,767,424.00	₱1,767,424.00	₱0.00	₱1,739,117.60	₱1,739,117.60	₱0.00	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	4-Jun-24	18-Jun-24	18-Jun-24	20-Jun-24	1-Jul-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Printer, Laser Monochrome PB 24-084-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	22-May-24	28-May-24	6-Jun-24	18-Jun-24	11-Jun-24	19-Jun-24	27-Jun-24	27-Jun-24	9-Jul-24	08/01/2024				₱18,126,000.00	₱18,126,000.00	₱0.00	₱8,440,992.00	₱8,440,992.00	₱0.00	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	6-Jun-24	18-Jun-24	11-Jun-24	19-Jun-24	27-Jun-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Puncher, Heavy Duty PB 24-085-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	23-May-24	30-May-24	4-Jun-24	19-Jun-24	19-Jun-24	26-Jun-24	5-Jul-24	2-Aug-24	12-Aug-24	08/27/2024				₱1,188,871.00	₱1,188,871.00	₱0.00	₱1,184,881.50	₱1,184,881.50	₱0.00	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	4-Jun-24	19-Jun-24	19-Jun-24	26-Jun-24	5-Jul-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Electric Fan, Industrial, Ground Type for the Procurement Service AMP 24-023-1	PS-DBM	No	NP-53.9 - Small Value Procurement	28-May-24	31-May-24	6-Jun-24	10-Jun-24	10-Jun-24	11-Jun-24	20-Jun-24	27-Jun-24	10-Jul-24					₱698,544.00	₱698,544.00	₱0.00	₱686,400.00	₱686,400.00	₱0.00	N/A	6-Jun-24	10-Jun-24	10-Jun-24	11-Jun-24	20-Jun-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Hand Sanitizer for the Procurement Service PB 24-093-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	25-Jun-24	27-Jun-24	4-Jul-24	1-Aug-24	1-Aug-24	7-Aug-24	19-Aug-24	27-Aug-24	11-Sep-24					₱10,413,918.00	₱10,413,918.00	₱0.00	₱8,088,480.00	₱8,088,480.00	₱0.00	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	4-Jul-24	1-Aug-24	1-Aug-24	7-Aug-24	19-Aug-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Hand Sanitizer for the Procurement Service AMP 24-025-3	PS-DBM	No	Repeat Order	13-Aug-24	N/A	N/A	N/A	N/A	N/A	N/A	13-Aug-24	21-Aug-24					₱1,580,241.96	₱1,580,241.96	₱0.00	₱1,580,241.96	1,580,241.96	₱0.00	N/A	N/A	N/A	N/A	N/A	N/A		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Dater Stamp for the Procurement Service PB 24-099-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	9-Jul-24	12-Jul-24	19-Jul-24	2-Aug-24	2-Aug-24	7-Aug-24	15-Aug-24 19-Aug-24	4-Sep-24	18-Sep-24					₱1,897,312.00	₱1,897,312.00	₱0.00	₱1,840,662.40	₱1,840,662.40	₱0.00	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	19-Jul-24	2-Aug-24	2-Aug-24	7-Aug-24	15-Aug-24 19-Aug-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Folder, L-type, Legal for the Procurement Service PB 24-101-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	17-Jul-24	19-Jul-24	26-Jul-24	9-Aug-24	9-Aug-24	14-Aug-24	27-Aug-24	4-Sep-24	4-Sep-24					₱2,658,540.00	₱2,658,540.00	₱0.00	₱2,158,374.00	₱2,158,374.00	₱0.00	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	26-Jul-24	9-Aug-24	9-Aug-24	14-Aug-24	27-Aug-24		Awarded with issued NOA/NEFA

N/A	Supply and Delivery of Pencil Sharpener for the Procurement Service PB 24-102-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	15-Jul-24	18-Jul-24	26-Jul-24	9-Aug-24	8-Aug-24	8-Aug-24	19-Aug-24	19-Oct-24	1-Oct-24				₱3,156,994.00	₱3,156,994.00	₱0.00	₱3,156,994.00	₱3,156,994.00	₱0.00	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	26-Jul-24	9-Aug-24	8-Aug-24	8-Aug-24	19-Aug-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Rubber Band for the Procurement Service PB 24-103-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	26-Jul-24	6-Aug-24	13-Aug-24	27-Aug-24	27-Aug-24	3-Sep-24	11-Sep-24 18-Sep-24 1-Oct-24	7-Oct-24	17-Oct-24				₱11,579,220.00	₱11,579,220.00	₱0.00	₱8,941,731.00	₱8,941,731.00	₱0.00	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	13-Aug-24	27-Aug-24	27-Aug-24	3-Sep-24	11-Sep-24 18-Sep-24 1-Oct-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Tape Dispenser for the Procurement Service PB 24-106-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	12-Jul-24	17-Jul-24	29-Jul-24	12-Aug-24	12-Aug-24	12-Aug-24	21-Aug-24	21-Aug-24	10-Sep-24				₱1,111,950.00	₱1,111,950.00	₱0.00	₱1,102,757.88	₱1,102,757.88	₱0.00	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	29-Jul-24	12-Aug-24	12-Aug-24	12-Aug-24	21-Aug-24		Ongoing Procurement Process
N/A	Supply and Delivery for Blade, for General Purpose Cutter/Utility Knife for the Procurement Service AMP 24-027-2	PS-DBM	No	NP-53.9 - Small Value Procurement	16-Jul-24	19-Jul-24	23-Jul-24	30-Jul-24	30-Jul-24	8-Aug-24	8-Aug-24	8-Aug-24	5-Sep-24				₱387,024.00	₱387,024.00	₱0.00	₱359,932.32	₱359,932.32	₱0.00	N/A	23-Jul-24	30-Jul-24	30-Jul-24	8-Aug-24	8-Aug-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Envelope, Expanding, Kraft, Legal for the Procurement Service PB 24-108-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	11-Jul-24	15-Jul-24	22-Jul-24	9-Aug-24	5-Aug-24	13-Aug-24	22-Aug-24 5-Sep-24	10-Sep-24	18-Sep-24				₱16,381,840.00	₱16,381,840.00	₱0.00	₱15,685,824.00	₱15,685,824.00	₱0.00	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	22-Jul-24	9-Aug-24	5-Aug-24	13-Aug-24	22-Aug-24 5-Sep-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Paper Clip, 50mm for the Procurement Service PB 24-109-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	11-Jul-24	15-Jul-24	22-Jul-24	9-Aug-24	5-Aug-24	14-Aug-24	27-Aug-24 05-Sep-24	9-Sep-24	16-Sep-24				₱4,320,000.00	₱4,320,000.00	₱0.00	₱3,996,000.00	₱3,996,000.00	₱0.00	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	22-Jul-24	9-Aug-24	5-Aug-24	14-Aug-24	27-Aug-24 05-Sep-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Scissors, Symmetrical/ Asymmetrical for the Procurement Service PB 24-110-3	PS DBM	No	Competitive Bidding - Single Year Framework Agreement	12-Jul-24	16-Jul-24	23-Jul-24	9-Aug-24	9-Aug-24	12-Aug-24	21-Aug-24	27-Aug-24	11-Sep-24				₱8,746,540.00	₱8,746,540.00	₱0.00	₱7,011,146.95	₱7,011,146.95	₱0.00	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	23-Jul-24	9-Aug-24	9-Aug-24	12-Aug-24	21-Aug-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Electric Fan, Ceiling Mount, Orbit Type for the Procurement Service PB 24-112-3	PS DBM	No	Competitive Bidding - Single Year Framework Agreement	12-Jul-24	16-Jul-24	23-Jul-24	9-Aug-24	6-Aug-24	13-Aug-24	22-Aug-24	27-Aug-24	11-Sep-24				₱4,801,104.00	₱4,801,104.00	₱0.00	₱4,790,712.00	₱4,790,712.00	₱0.00	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	23-Jul-24	9-Aug-24	6-Aug-24	13-Aug-24	22-Aug-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Pad Paper, ruled for the Procurement Service PB 24-113-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	8-Aug-24	13-Aug-24	20-Aug-24	4-Sept-24	4-Sep-24	4-Sept-24	12-Sept-24 17-Sept-24	17-Sep-24	26-Sep-24				₱3,020,406.00	₱3,020,406.00	₱0.00	₱2,913,638.16	₱2,913,638.16	₱0.00	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	20-Aug-24	4-Sept-24	4-Sep-24	4-Sept-24	12-Sept-24 17-Sept-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Pencil Sharpener for the Procurement Service (Repeat Order) AMP 24-029-1	PS-DBM	No	Repeat Order	8-Aug-24	N/A	N/A	N/A	N/A	N/A	N/A	8-Aug-24	15-Aug-24				₱782,242.00	₱782,242.00	₱0.00	₱782,242.00	₱782,242.00	₱0.00	N/A	N/A	N/A	N/A	N/A	N/A		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Scouring Pad for the Procurement Service (Repeat Order) AMP 24-030-1	PS-DBM	No	Repeat Order	15-Oct-24	N/A	N/A	N/A	N/A	N/A	N/A	10-Oct-24	21-Oct-24				₱477,983.70	₱477,983.70	₱0.00	₱247,020.00	₱247,020.00	₱0.00	N/A	N/A	N/A	N/A	N/A	N/A		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Binding Ring/Comb, Plastic, 32mm for the Procurement Service PB 24-117-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	9-Oct-24	14-Aug-24	22-Oct-24	5-Nov-24	5-Nov-24	6-Nov-24	14-Nov-24	26-11-24	5-Dec-24				₱1,218,180.00	₱1,218,180.00	₱0.00	₱999,049.80	₱999,049.80	₱0.00	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	22-Oct-24	5-Nov-24	5-Nov-24	6-Nov-24	14-Nov-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Computer Continuous Forms, 1 ply, 280mm x 241mm for the Procurement Service (Rebid) PB 24-123-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	cleanser	22-Aug-24	29-Aug-24	12-Sep-24	12-Sep-24	12-Sep-24	26-Sep-24	26-Sep-24	10-Oct-24				₱12,130,020.00	₱12,130,020.00	₱0.00	₱11,988,824.00	₱11,988,824.00	₱0.00	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	29-Aug-24	12-Sep-24	12-Sep-24	12-Sep-24	26-Sep-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Envelope Documentary, Legal for the Procurement Service (Repeat Order) AMP 24-034-1	PS-DBM	No	Repeat Order	6-Aug-24	N/A	N/A	N/A	N/A	N/A	N/A	6-Aug-24	14-Aug-24				₱3,370,006.00	₱3,370,006.00	₱0.00	₱3,370,006.00	₱3,370,006.00	₱0.00	N/A	N/A	N/A	N/A	N/A	N/A		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Air Freshener for the Procurement Service PB 24-125-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	3-Oct-24	7-Oct-24	16-Oct-24	30-Oct-24	30-Oct-24	31-Oct-24	13-Nov-24	18-Nov-24	27-Nov-24				₱32,017,230.00	₱32,017,230.00	₱0.00	₱30,492,600.00	₱30,492,600.00	₱0.00	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	16-Oct-24	30-Oct-24	30-Oct-24	31-Oct-24	13-Nov-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Envelope Documentary, Legal for the Procurement Service PB 24-127-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	7-Aug-24	12-Aug-24	22-Aug-24	16-Sep-24	5-Sep-24	11-Sep-24	23-Sep-24	10-Sep-24	18-Sep-24				₱11,920,095.00	₱11,920,095.00	₱0.00	₱11,145,345.75	₱11,145,345.75	₱0.00	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	22-Aug-24	16-Sep-24	5-Sep-24	11-Sep-24	23-Sep-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Binding & Punching Machine for the Procurement Service PB 24-128-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	5-Sep-24	10-Sep-24	17-Sep-24	2-Oct-24	1-Oct-24	2-Oct-24	09-Oct-24 22-Oct-24 07-Nov-24 14-Nov-24	29-Nov-24	9-Dec-24				₱3,545,100.00	₱3,545,100.00	₱0.00	₱3,398,760.00	₱3,398,760.00	₱0.00	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	17-Sep-24	2-Oct-24	1-Oct-24	2-Oct-24	09-Oct-24 22-Oct-24 07-Nov-24 14-Nov-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Sign Pen, Extra Fine Tip, Assorted colors (Re-bid) PB 24-130-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	11-Sep-24	16-Sep-24	23-Sep-24	7-Oct-24	7-Oct-24	8-Oct-24	28-Oct-24	11-Nov-24	12-Nov-24				₱38,406,856.00	₱38,406,856.00	₱0.00	₱26,476,131.36	₱26,476,131.36	₱0.00	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	23-Sep-24	7-Oct-24	7-Oct-24	8-Oct-24	28-Oct-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Cleanser, Scouring Powder for the Procurement Service PB 24-134-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	10-Oct-24	16-Oct-24	28-Oct-24	11-Nov-24	11-Nov-24	12-Nov-24	21-Nov-24	22-Nov-24	2-Dec-24				₱6,386,688.00	₱6,386,688.00	₱0.00	₱6,082,560.00	₱6,082,560.00	₱0.00	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	28-Oct-24	11-Nov-24	11-Nov-24	12-Nov-24	21-Nov-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Monobloc Chair, White (Rebid) PB 24-135-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	1-Oct-24	3-Oct-24	10-Oct-24	4-Nov-24	4-Nov-24	5-Nov-24	13-Nov-24 19-Nov-24 25-Nov-24	26-Nov-24	5-Dec-24				₱12,821,600.00	₱12,821,600.00	₱0.00	₱12,821,600.00	₱12,821,600.00	₱0.00	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	10-Oct-24	4-Nov-24	4-Nov-24	5-Nov-24	13-Nov-24 19-Nov-24 25-Nov-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Monobloc Chair, Beige (Rebid) PB 24-136-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	1-Oct-24	3-Oct-24	10-Oct-24	5-Nov-24	4-Nov-24	6-Nov-24	25-Nov-24	4-Dec-24	5-Dec-24				₱12,582,900.00	₱12,582,900.00	₱0.00	₱12,582,900.00	₱12,582,900.00		PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	10-Oct-24	5-Nov-24	4-Nov-24	6-Nov-24	25-Nov-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Cutter/Utility Knife, Heavy Duty for the Procurement Service PB 24-137-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	16-Sep-24	18-Sep-24	25-Sep-24	9-Oct-24	9-Oct-24	10-Oct-24	22-Oct-24	28-Oct-24	6-Nov-24				₱1,761,024.00	₱1,761,024.00	₱0.00	₱1,568,412.00	₱1,761,024.00	₱0.00	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	25-Sep-24	9-Oct-24	9-Oct-24	10-Oct-24	22-Oct-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Folder, L-type, A4 for the Procurement Service PB 24-139-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	26-Sep-24	1-Oct-24	8-Oct-24	22-Oct-24	22-Oct-24	28-Oct-24	7-Nov-24	12-Nov-24	20-Nov-24				₱2,231,460.00	₱2,231,460.00	₱0.00	₱1,660,388.40	₱1,660,388.40	₱0.00	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	8-Oct-24	22-Oct-24	22-Oct-24	28-Oct-24	7-Nov-24		Awarded with issued NOA/NEFA

N/A	Supply and Delivery of Acetate for the Procurement Service PB 24-141-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	7-Oct-24	9-Oct-24	16-Oct-24	30-Oct-24	30-Oct-24	31-Oct-24	11-Nov-24	11-Nov-24	27-Nov-24					₱7,333,700.00	₱7,333,700.00	₱0.00	₱7,056,400.00	₱7,056,400.00	₱0.00	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	16-Oct-24	30-Oct-24	30-Oct-24	31-Oct-24	11-Nov-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Folder, Momoco with Slide, Legal for the Procurement Service PB 24-153-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	7-Nov-24	14-Nov-24	21-Nov-24	5-Dec-24	5-Dec-24	9-Dec-24	19-Dec-24	19-Dec 2024	27-Dec-24					₱4,259,136.00	₱4,259,136.00	₱0.00	₱3,676,040.00	₱3,676,040.00	₱0.00	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	21-Nov-24	5-Dec-24	5-Dec-24	9-Dec-24	19-Dec-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Insecticide for the Procurement Service PB 24-154-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	11-Nov-24	13-Nov-24	20-Nov-24	4-Dec-24	4-Dec-24	5-Dec-24	16-Dec-24	16-Dec-24	27-Dec-24					₱37,283,662.00	₱37,283,662.00	₱0.00	₱37,245,925.00	₱37,245,925.00	₱0.00	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	20-Nov-24	4-Dec-24	4-Dec-24	5-Dec-24	16-Dec-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Paper, Multicopy, A4 for the Procurement Service PB 24-155-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	12-Nov-24	19-Nov-24	26-Nov-24	10-Dec-24	10-Dec-24	11-Dec-24	18-Dec-24	26-Dec-24	27-Dec-24					₱933,831,234.00	₱933,831,234.00	₱0.00	₱927,650,805.10	₱927,650,805.06	₱0.00	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	26-Nov-24	10-Dec-24	10-Dec-24	11-Dec-24	18-Dec-24		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Stapler, Heavy Duty for the Procurement Service AMP 24-040-2	PS-DBM	No	Repeat Order	14-Nov-24	N/A	N/A	N/A	N/A	N/A	N/A	14-Nov-24	27-Nov-24					₱497,868.03	₱497,868.03	₱0.00	₱497,868.03	₱497,868.03	₱0.00	N/A	N/A	N/A	N/A	N/A	N/A		Awarded with issued NOA/NEFA
N/A	Supply and Delivery of Staple Wire, Heavy Duty (Binder Type) 23/13 for the Procurement Service AMP 24-039-2	PS-DBM	No	Repeat Order	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-Nov-24	26-Nov-24					₱145,425.00	₱145,425.00	₱0.00	₱145,425.00	₱145,425.00	₱0.00	N/A	N/A	N/A	N/A	N/A	N/A		Awarded with issued NOA/NEFA

Total Allotad Budget of Procurement Activities ₱2,463,767,732.28

Total Contract Price of Procurement Activities Conducted ₱2,344,224,736.05

Total Savings (Total Allotad Budget - Total Contract Price) ₱119,542,996.23

ONGOING PROCUREMENT ACTIVITIES

N/A	Supply and Delivery of Tape, Packaging, 48mm for the Procurement Service PB 24-146-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	7-Nov-24	12-Nov-24	19-Nov-24	3-Dec-24	3-Dec-24	4-Dec-24	16-Dec-24							₱6,254,332.00	₱6,254,332.00	₱0.00				PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	19-Nov-24	3-Dec-24	3-Dec-24	4-Dec-24	16-Dec-24		Ongoing Procurement Process
N/A	Supply and Delivery of Tape, Transparent, 24mm for the Procurement Service PB 24-147-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	7-Nov-24	14-Nov-24	21-Nov-24	5-Dec-24	5-Dec-24	9-Dec-24	19-Dec-24 8-Jan-25							₱9,183,740.00	₱9,183,740.00	₱0.00				PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	21-Nov-24	5-Dec-24	5-Dec-24	9-Dec-24	19-Dec-24 8-Jan-25		Ongoing Procurement Process
N/A	Supply and Delivery of Cartolina, Assorted Colors for the Procurement Service PB 24-149-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	2-Dec-24	9-Dec-24	16-Dec-24	6-Jan-25	6-Jan-25									₱6,100,850.00	₱6,100,850.00	₱0.00					16-Dec-24		6-Jan-25				Ongoing Procurement Process
N/A	Supply and Delivery of Clearbook, A4 for the Procurement Service PB 24-150-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	19-Nov-24	21-Nov-24	3-Dec-24	17-Dec-24	17-Dec-24	18-Dec-24								₱1,274,524.00	₱1,274,524.00	₱0.00				PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	3-Dec-24	17-Dec-24	17-Dec-24	18-Dec-24			Ongoing Procurement Process
N/A	Supply and Delivery of Computer Continuous Form, 1 Ply, 280mm x 378mm for the Procurement Service PB 24-151-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	13-Nov-24	20-Nov-24	27-Nov-24	11-Dec-24	11-Dec-24									₱2,239,900.00	₱2,239,900.00	₱0.00					27-Nov-24		11-Dec-24				Ongoing Procurement Process
N/A	Supply and Delivery of Detergent Bar for the Procurement Service PB 24-152-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	21-Nov-24	2-Dec-24	9-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24								₱1,337,652.00	₱1,337,652.00	₱0.00					9-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24			Ongoing Procurement Process
N/A	Supply and Delivery of Clip, Backfold, 32 mm for the Procurement Service PB 24-156-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	12-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24	9-Dec-24	10-Dec-24	18-Dec-24							₱5,289,408.00	₱5,289,408.00	₱0.00				PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	25-Nov-24	9-Dec-24	9-Dec-24	10-Dec-24	18-Dec-24		Ongoing Procurement Process
N/A	Supply and Delivery of Envelope, Expanding Plastic for the Procurement Service PB 24-157-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	2-Dec-24	9-Dec-24	17-Dec-24	7-Jan-25	7-Jan-25									₱3,260,664.00	₱3,260,664.00	₱0.00					17-Dec-24		7-Jan-25				Ongoing Procurement Process
N/A	Supply and Delivery of Tape, Masking, 24mm for the Procurement Service PB 24-161-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	19-Nov-24	25-Nov-24	2-Dec-24	16-Dec-24	16-Dec-24									₱9,318,936.00	₱9,318,936.00	₱0.00					2-Dec-24		16-Dec-24				Ongoing Procurement Process
N/A	Supply and Delivery of Rags for the Procurement Service PB 24-162-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	20-Nov-24	25-Nov-24	4-Dec-24	18-Dec-24	18-Dec-24	19-Dec-24								₱4,456,724.00	₱4,456,724.00	₱0.00					4-Dec-24	18-Dec-24	18-Dec-24	19-Dec-24			Ongoing Procurement Process
N/A	Supply and Delivery of Staple Remover, Plier Type for the Procurement Service PB 24-163-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	26-Nov-24	5-Dec-24	12-Dec-24	26-Dec-24	26-Dec-24	26-Dec-24	7-Jan-25							₱1,981,584.00	₱1,981,584.00	₱0.00					12-Dec-24	26-Dec-24	26-Dec-24	26-Dec-24	7-Jan-25		Ongoing Procurement Process
N/A	Supply and Delivery of Marker, Permanent, Black for the Procurement Service PB 24-165-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	14-Nov-24	2-Dec-24	9-Dec-24	13-Jan-25	6-Jan-25									₱17,740,800.00	₱17,740,800.00	₱0.00					9-Dec-24	13-Jan-25	6-Jan-25				Ongoing Procurement Process
N/A	Supply and Delivery of Marker, Permanent, Blue for the Procurement Service PB 24-166-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	14-Nov-24	2-Dec-24	9-Dec-24	13-Jan-25	6-Jan-25									₱6,802,125.00	₱6,802,125.00	₱0.00					9-Dec-24	13-Jan-25	6-Jan-25				Ongoing Procurement Process
N/A	Supply and Delivery of Marker, Permanent, Red for the Procurement Service PB 24-167-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	14-Nov-24	2-Dec-24	9-Dec-24	13-Jan-25	6-Jan-25									₱4,480,200.00	₱4,480,200.00	₱0.00					9-Dec-24	13-Jan-25	6-Jan-25				Ongoing Procurement Process
N/A	Supply and Delivery of Marker, Whiteboard, Black for the Procurement Service PB 24-168-2	PS-DBM	No	Competitive Bidding - Multi Year Framework Agreement	20-Nov-24	3-Dec-24	10-Dec-24	14-Jan-25	14-Jan-25									₱17,445,120.00	₱17,445,120.00	₱0.00				PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	10-Dec-24	14-Jan-25	14-Jan-25				Ongoing Procurement Process
N/A	Supply and Delivery of Marker, Whiteboard, Blue for the Procurement Service PB 24-169-2	PS-DBM	No	Competitive Bidding - Multi Year Framework Agreement	20-Nov-24	3-Dec-24	10-Dec-24	14-Jan-25	14-Jan-25									₱3,643,164.00	₱3,643,164.00	₱0.00				PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	10-Dec-24	14-Jan-25	14-Jan-25				Ongoing Procurement Process

N/A	Supply and Delivery of Marker, Whiteboard, Red for the Procurement Service PB 24-170-2	PS-DBM	No	Competitive Bidding - Multi Year Framework Agreement	20-Nov-24	3-Dec-24	10-Dec-24	14-Jan-25	14-Jan-25									₱1,799,280.00	₱1,799,280.00	₱0.00				PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	10-Dec-24	14-Jan-25	14-Jan-25				Ongoing Procurement Process
N/A	Supply and Delivery of Data File Box for the Procurement Service PB 24-171-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	20-Nov-24	25-Nov-24	2-Dec-24	16-Dec-24	9-Dec-24	18-Dec-24								₱10,484,406.00	₱10,484,406.00	₱0.00				PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	2-Dec-24	16-Dec-24	9-Dec-24	18-Dec-24			Ongoing Procurement Process
N/A	Supply and Delivery of Folder, Pressboard for the Procurement Service PB 25-174-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	10-Dec-24	16-Dec-24	23-Dec-24	6-Jan-25	6-Jan-25									₱12,330,000.00	₱12,330,000.00	₱0.00					23-Dec-24	6-Jan-25	6-Jan-25				Ongoing Procurement Process
N/A	Supply and Delivery of Sign Pen, Medium Tip, Assorted colors for the Procurement Service PB 24-175-2	PS-DBM	No	Competitive Bidding - Multi Year Framework Agreement	10-Dec-24	12-Dec-24	19-Dec-24	14-Jan-25	13-Jan-25									₱16,787,421.00	₱16,787,421.00	₱0.00				PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	19-Dec-24	14-Jan-25	13-Jan-25				Ongoing Procurement Process
N/A	Supply and Delivery of Sign Pen, Medium Tip, Assorted colors for the Procurement Service PB 24-175-2	PS-DBM	No	Competitive Bidding - Multi Year Framework Agreement	10-Dec-24	12-Dec-24	19-Dec-24	14-Jan-25	13-Jan-25									₱13,914,779.00	₱13,914,779.00	₱0.00				PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	19-Dec-24	14-Jan-25	13-Jan-25				Ongoing Procurement Process
N/A	Supply and Delivery of Sign Pen, Medium Tip, Assorted colors for the Procurement Service PB 24-175-2	PS-DBM	No	Competitive Bidding - Multi Year Framework Agreement	10-Dec-24	12-Dec-24	19-Dec-24	14-Jan-25	13-Jan-25									₱6,801,480.00	₱6,801,480.00	₱0.00				PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	19-Dec-24	14-Jan-25	13-Jan-25				Ongoing Procurement Process
N/A	Supply and Delivery of Stapler, Heavy Duty (Binder) for the Procurement Service PB 24-160-2	PS-DBM	No	Competitive Bidding - Multi Year Framework Agreement	26-Nov-24	5-Dec-24	12-Dec-24	26-Dec-24	26-Dec-24	26-Dec-24	7-Jan-25							₱2,516,374.00	₱2,516,374.00	₱0.00					12-Dec-24	26-Dec-24	26-Dec-24	26-Dec-24	7-Jan-25		Ongoing Procurement Process
N/A	Supply and Delivery of Trashbag, Large Size for the Procurement Service PB 24-176-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	11-Dec-24	16-Dec-24	23-Dec-24	13-Jan-25	13-Jan-25									₱7,631,640.00	₱7,631,640.00	₱0.00				PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	23-Dec-24		13-Jan-25				Ongoing Procurement Process
N/A	Supply and Delivery of Trashbag, XL Size for the Procurement Service PB 24-177-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	11-Dec-24	16-Dec-24	23-Dec-24	13-Jan-25	13-Jan-25									₱12,602,785.00	₱12,602,785.00	₱0.00				PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	23-Dec-24		13-Jan-25				Ongoing Procurement Process
N/A	Supply and Delivery of Trashbag, XXL Size for the Procurement Service PB 24-178-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	11-Dec-24	16-Dec-24	23-Dec-24	13-Jan-25	13-Jan-25									₱23,203,068.00	₱23,203,068.00	₱0.00				PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	23-Dec-24		13-Jan-25				Ongoing Procurement Process

Total Alloted Budget of On-Going Procurement Activities: ₱208,880,956.00

FAILED PROCUREMENT ACTIVITIES

N/A	Supply and Delivery of File Tab, A4 for the Procurement Service AMP 24-002-2	PS-DBM	No	NP-53.9 - Small Value Procurement	15-Jan-24	17-Jan-24	18-Jan-24	22-Jan-24	22-Jan-24	29-Jan-24	29-Jan-24	N/A	N/A	N/A				₱501,696.00	₱501,696.00	₱0.00	N/A	N/A	N/A	N/A	7-Feb-24	N/A	12-Feb-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of File Tab, Legal for the Procurement Service AMP 24-003-2	PS-DBM	No	NP-53.9 - Small Value Procurement	15-Jan-24	17-Jan-24	18-Jan-24	22-Jan-24	22-Jan-24	29-Jan-24	29-Jan-24	N/A	N/A	N/A				₱463,440.00	₱463,440.00	₱0.00	N/A	N/A	N/A	N/A	7-Feb-24	N/A	12-Feb-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Wrapping Paper for the Procurement Service AMP 24-004-2	PS-DBM	No	NP-53.9 - Small Value Procurement	15-Jan-24	17-Jan-24	18-Jan-24	N/A	22-Jan-24	N/A	N/A	N/A	N/A	N/A				₱568,128.00	₱568,128.00	₱0.00	N/A	N/A	N/A	N/A	18-Jan-24	N/A	22-Jan-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Chalk, White Enamel for the Procurement Service AMP 24-006-1	PS-DBM	No	NP-53.9 - Small Value Procurement	15-Jan-24	17-Jan-24	18-Jan-24	N/A	22-Jan-24	N/A	N/A	N/A	N/A	N/A				₱447,440.00	₱447,440.00	₱0.00	N/A	N/A	N/A	N/A	18-Jan-24	N/A	22-Jan-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Sign Pen, extra fine, assorted colors for the Procurement Service PB 24-003-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	16-Jan-24	23-Jan-24	30-Jan-24	13-Feb-24	13-Feb-24	13-Feb-24	6-Mar-24	N/A	N/A	N/A				₱38,406,856.00	₱38,406,856.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	30-Jan-24	13-Feb-24	13-Feb-24	13-Feb-24	6-Mar-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Stamp pad, Felt for the Procurement Service PB 24-007-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	17-Jan-24	24-Jan-24	31-Jan-24	15-Feb-24	14-Feb-24	15-Feb-24	7-Mar-24	N/A	N/A	N/A				₱1,922,745.00	₱1,922,745.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	31-Jan-24	15-Feb-24	14-Feb-24	15-Feb-24	7-Mar-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Fire Extinguisher, Dry Chemical for the Procurement Service PB 24-010-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	18-Jan-24	23-Jan-24	30-Jan-24	N/A	13-Feb-24	N/A	N/A	N/A	N/A	N/A				₱4,619,700.00	₱4,619,700.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	30-Jan-24	N/A	13-Feb-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Floor Wax, Paste Type, Red for the Procurement Service PB 24-011-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	23-Jan-24	29-Jan-24	5-Feb-24	N/A	19-Feb-24	N/A	N/A	N/A	N/A	N/A				₱3,566,030.00	₱3,566,030.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	5-Feb-24	N/A	19-Feb-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Paper Shreddar for the Procurement Service PB 24-012-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	24-Jan-24	31-Jan-24	7-Feb-24	N/A	21-Feb-24	N/A	N/A	N/A	N/A	N/A				₱5,399,700.00	₱5,399,700.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	7-Feb-24	N/A	21-Feb-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Paper Trimmer/Cutting Machine for the Procurement Service PB 24-013-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	24-Jan-24	31-Jan-24	7-Feb-24	21-Feb-24	21-Feb-24	N/A	N/A	N/A	N/A	N/A				₱3,610,000.00	₱3,610,000.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	7-Feb-24	21-Feb-24	21-Feb-24	N/A	N/A		Failed under Section 35.1 (b)
N/A	Supply and Delivery of Philippine National Flag for the Procurement Service PB 24-014-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	23-Jan-24	25-Jan-24	1-Feb-24	N/A	15-Feb-24	N/A	N/A	N/A	N/A	N/A				₱1,052,233.00	₱1,052,233.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	1-Feb-24	N/A	15-Feb-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Fastener, Metal, Non-Sharp Edges for the Procurement Service PB 24-017-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	23-Jan-24	25-Jan-24	1-Feb-24	N/A	15-Feb-24	N/A	N/A	N/A	N/A	N/A				₱35,140,122.00	₱35,140,122.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	1-Feb-24	N/A	15-Feb-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Clip, Vinyl/Plastic Coated, 33mm for the Procurement Service PB 24-018-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	24-Jan-24	30-Jan-24	6-Feb-24	20-Feb-24	20-Feb-24	20-Feb-24	29-Feb-24 7-Mar-24	N/A	N/A	N/A				₱2,862,648.00	₱2,862,648.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	6-Feb-24	20-Feb-24	20-Feb-24	20-Feb-24	29-Feb-24 7-Mar-24		Failed under Section 35.1 (c)

N/A	Supply and Delivery of Electric Fan, Ceiling Mount, Orbit Type for the Procurement Service PB 24-020-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	24-Jan-24	29-Jan-24	5-Feb-24	N/A	19-Feb-24	N/A	N/A	N/A	N/A	N/A			₱4,596,728.00	₱4,596,728.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	5-Feb-24	N/A	19-Feb-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Light-Emitting Diode (LED) Liner Tube, 7 watts for the Procurement Service PB 24-021-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	24-Jan-24	29-Jan-24	5-Feb-24	20-Feb-24	19-Feb-24	20-Feb-24	28-Feb-24	N/A	N/A	N/A			₱1,282,880.00	₱1,282,880.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	5-Feb-24	20-Feb-24	19-Feb-24	20-Feb-24	28-Feb-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Light-Emitting Diode (LED) Liner Tube, 18 watts for the Procurement Service PB 24-022-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	24-Jan-24	29-Jan-24	5-Feb-24	20-Feb-24	19-Feb-24	20-Feb-24	28-Feb-24	N/A	N/A	N/A			₱1,553,585.00	₱1,553,585.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	5-Feb-24	20-Feb-24	19-Feb-24	20-Feb-24	28-Feb-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Envelope, Expanding, Plastic for the Procurement Service PB 24-023-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	29-Jan-24	5-Feb-24	12-Feb-24	26-Feb-24	26-Feb-24	26-Feb-24	6-Mar-24	N/A	N/A	N/A			₱3,189,780.00	₱3,189,780.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	12-Feb-24	26-Feb-24	26-Feb-24	26-Feb-24	6-Mar-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Rubber Band, No. 18 for the Procurement Service PB 24-024-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	29-Jan-24	5-Feb-24	12-Feb-24	26-Feb-24	26-Feb-24	27-Feb-24	7-Mar-24 14-Mar-24 26-Mar-24	N/A	N/A	N/A			₱10,228,311.00	₱10,228,311.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	12-Feb-24	26-Feb-24	26-Feb-24	27-Feb-24	7-Mar-24 14-Mar-24 26-Mar-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Cleanner, Toilet Bowl and Urinal for the Procurement Service PB 24-027-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	17-Jan-24	29-Jan-24	5-Feb-24	19-Feb-24	19-Feb-24	N/A	N/A	N/A	N/A	N/A			₱6,589,440.00	₱6,589,440.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	5-Feb-24	19-Feb-24	19-Feb-24	N/A	N/A		Failed under Section 35.1 (b)
N/A	Supply and Delivery of Cleanser, Scouring Powder for the Procurement Service PB 24-028-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	17-Jan-24	29-Jan-24	5-Feb-24	19-Feb-24	19-Feb-24	N/A	N/A	N/A	N/A	N/A			₱4,105,728.00	₱4,105,728.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	5-Feb-24	19-Feb-24	19-Feb-24	N/A	N/A		Failed under Section 35.1 (b)
N/A	Supply and Delivery of Notepad, Stick-On, 50mm x 76mm for the Procurement Service PB 24-030-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	24-Jan-24	30-Jan-24	6-Feb-24	N/A	20-Feb-24	N/A	N/A	N/A	N/A	N/A			₱6,185,340.00	₱6,185,340.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	6-Feb-24	N/A	20-Feb-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Notepad, Stick-On, 76mm x 76mm for the Procurement Service PB 24-031-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	24-Jan-24	30-Jan-24	6-Feb-24	21-Feb-24	20-Feb-24	21-Feb-24	4-Mar-24 6-Mar-24 26-Mar-24	N/A	N/A	N/A			₱12,042,580.00	₱12,042,580.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	6-Feb-24	21-Feb-24	20-Feb-24	21-Feb-24	4-Mar-24 6-Mar-24 26-Mar-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Notepad, Stick-On, 76mm x 100mm for the Procurement Service PB 24-032-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	24-Jan-24	30-Jan-24	6-Feb-24	N/A	20-Feb-24	N/A	N/A	N/A	N/A	N/A			₱13,158,599.00	₱13,158,599.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	6-Feb-24	N/A	20-Feb-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Digital Voice Recorder for the Procurement Service PB 24-033-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	29-Jan-24	1-Feb-24	8-Feb-24	N/A	22-Feb-24	N/A	N/A	N/A	N/A	N/A			₱10,730,880.00	₱10,730,880.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	8-Feb-24	N/A	22-Feb-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of File Tab Divider, A4 for the Procurement Service AMP 24-007-2	PS-DBM	No	NP-53.9 - Small Value Procurement	1-Feb-24	2-Feb-24	7-Feb-24	N/A	12-Feb-24	N/A	N/A	N/A	N/A	N/A			₱501,696.00	₱501,696.00	₱0.00	N/A	N/A	N/A	N/A	7-Feb-24	N/A	12-Feb-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Wrapping Paper for the Procurement Service AMP 24-009-2	PS-DBM	No	NP-53.9 - Small Value Procurement	5-Feb-24	6-Feb-24	7-Feb-24	N/A	12-Feb-24	N/A	N/A	N/A	N/A	N/A			₱568,128.00	₱568,128.00	₱0.00	N/A	N/A	N/A	N/A	7-Feb-24	N/A	12-Feb-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of File Tab Divider, A4 for the Procurement Service AMP 24-010-2	PS-DBM	No	NP-53.9 - Small Value Procurement	7-May-24	10-May-24	13-May-24	N/A	20-May-24	N/A	N/A	N/A	N/A	N/A			₱501,696.00	₱501,696.00	₱0.00	N/A	N/A	N/A	N/A	13-May-24	N/A	20-May-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Fire Extinguisher, Dry Chemical for the Procurement Service PB 24-035-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	26-Mar-24 11-Apr-24 23-Apr-24 21-May-24	23-May-24	14-Apr-24	13-Jun-24	28-Apr-24	N/A	N/A	N/A	N/A	N/A			₱4,003,740.00	₱4,003,740.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	14-Apr-24	13-Jun-24	28-Apr-24	N/A	N/A		Failed under Section 35.1 (b)
N/A	Supply and Delivery of Floor Wax, Paste Type, Red for the Procurement Service PB 24-036-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	3-Apr-24	8-Apr-24	15-Apr-24	N/A	29-Apr-24	N/A	N/A	N/A	N/A	N/A			₱3,566,030.00	₱3,566,030.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	15-Apr-24	N/A	29-Apr-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Paper Shredder for the Procurement Service PB 24-037-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	3-Apr-24	9-Apr-24	16-Apr-24	N/A	30-Apr-24	N/A	N/A	N/A	N/A	N/A			₱5,399,700.00	₱5,399,700.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	16-Apr-24	N/A	30-Apr-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Electric Fan, Ceiling Mount, Orbit Type for the Procurement Service PB 24-039-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	25-Mar-24	28-Mar-24	4-Apr-24	N/A	18-Apr-24	N/A	N/A	N/A	N/A	N/A			₱4,596,728.00	₱4,596,728.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	4-Apr-24	N/A	18-Apr-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Cleaner, Toilet Bowl and Urinal for the Procurement Service PB 24-040-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	14-Mar-24	18-Mar-24	1-Apr-24	15-Apr-24	15-Apr-24	15-Apr-24	24-Apr-24	N/A	N/A	N/A			₱6,589,440.00	₱6,589,440.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	1-Apr-24	15-Apr-24	15-Apr-24	15-Apr-24	24-Apr-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Cleanser, Scouring Powder for the Procurement Service PB 24-041-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	15-Apr-24	25-Mar-24	1-Apr-24	15-Apr-24	15-Apr-24	15-Apr-24	25-Apr-24	N/A	N/A	N/A			₱4,105,728.00	₱4,105,728.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	1-Apr-24	15-Apr-24	15-Apr-24	15-Apr-24	25-Apr-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Notepad, Stick-On, 50mm x 76mm for the Procurement Service PB 24-042-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	27-Mar-24 1-Apr-24	11-Apr-24	18-Apr-24	6-May-24	2-May-24	6-May-24	27-May-24 6-June-24	N/A	N/A	N/A			₱6,185,340.00	₱6,185,340.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	18-Apr-24	6-May-24	2-May-24	6-May-24	27-May-24 6-June-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Notepad, Stick-On, 76mm x 100mm for the Procurement Service PB 24-043-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	27-Mar-24 1-Apr-24	11-Apr-24	18-Apr-24	6-May-24	2-May-24	6-May-24	16-May-24 28-May-24 6-June-24	N/A	N/A	N/A			₱13,158,599.00	₱13,158,599.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	18-Apr-24	6-May-24	2-May-24	6-May-24	16-May-24 28-May-24 6-June-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Sign Pen, Extra Fine Tip, Assorted colors (Re-bid) PB 24-044-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	11-Apr-24	15-Apr-24	22-Apr-24	6-May-24	6-May-24	8-May-24	31-May-24 20-Jun-24 18-Jul-24 12-Aug-24	N/A	N/A	N/A			₱38,406,856.00	₱38,406,856.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	22-Apr-24	6-May-24	6-May-24	8-May-24	31-May-24 20-Jun-24 18-Jul-24 12-Aug-24		Failed under Section 35.1 (b)

N/A	Supply and Delivery of Sign Pen, Medium Tip, Assorted colors for the Procurement Service PB 24-046-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	23-Apr-24	25-Apr-24	2-May-24	16-May-24	16-May-24	20-May-24	13-Jun-24 20-Jun-24 9-Jul-24	N/A	N/A	N/A				₱37,507,680.00	₱37,507,680.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	2-May-24	16-May-24	16-May-24	20-May-24	13-Jun-24 20-Jun-24 9-Jul-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Cartolina, Assorted colors PB 24-047-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	15-Apr-24	17-Apr-24	24-Apr-24	N/A	8-May-24	N/A	N/A	N/A	N/A	N/A				₱4,915,542.00	₱4,915,542.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	24-Apr-24	N/A	8-May-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Stamp pad, Felt for the Procurement Service PB 24-048-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	3-Apr-24	8-Apr-24	15-Apr-24	N/A	29-Apr-24	N/A	N/A	N/A	N/A	N/A				₱1,922,745.00	₱1,922,745.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	15-Apr-24	N/A	29-Apr-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Light-Emitting Diode (LED) Liner Tube, 7 watts for the Procurement Service PB 24-049-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	3-Apr-24	8-Apr-24	15-Apr-24	30-Apr-24	29-Apr-24	29-Apr-24	9-May-24	N/A	N/A	N/A				₱1,282,880.00	₱1,282,880.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	15-Apr-24	30-Apr-24	29-Apr-24	29-Apr-24	9-May-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Light-Emitting Diode (LED) Liner Tube, 18 watts for the Procurement Service PB 24-050-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	3-Apr-24	8-Apr-24	15-Apr-24	30-Apr-24	29-Apr-24	29-Apr-24	9-May-24	N/A	N/A	N/A				₱1,553,585.00	₱1,553,585.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	15-Apr-24	30-Apr-24	29-Apr-24	29-Apr-24	9-May-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Hand Sanitizer for the Procurement Service PB 24-051-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	17-Apr-24	23-Apr-24	30-Apr-24	N/A	14-May-24	15-May-24	N/A	N/A	N/A	N/A				₱10,413,918.00	₱10,413,918.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	30-Apr-24	N/A	14-May-24	15-May-24	N/A		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Envelope, Expanding, Plastic for the Procurement Service PB 24-054-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	3-Apr-24	9-Apr-24	16-Apr-24	30-Apr-24	30-Apr-24	3-May-24	13-May-24	N/A	N/A	N/A				₱3,189,780.00	₱3,189,780.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	16-Apr-24	30-Apr-24	30-Apr-24	3-May-24	13-May-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Computer, Continuous Form, 1 Ply, 280mm x 241mm PB 24-060-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	14-May-24	16-May-24	23-May-24	N/A	6-Jun-24	N/A	N/A	N/A	N/A	N/A				₱12,130,020.00	₱12,130,020.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	23-May-24	N/A	6-Jun-24	N/A	N/A		Failed under Section 35.1 (b)
N/A	Supply and Delivery of Document Camera for the Procurement Service PB 24-061-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	12-Sep-24	17-Sep-24	24-Sep-24	N/A	8-Oct-24	N/A	N/A	N/A	N/A	N/A				₱3,366,000.00	₱3,366,000.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	24-Sep-24	N/A	8-Oct-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery for Blade, for General Purpose Cutter/Utility Knife for the Procurement Service AMP 24-013-2	PS-DBM	No	NP-53.9 - Small Value Procurement	30-Apr-24	3-May-24	8-May-24	N/A	15-May-24	N/A	N/A	N/A	N/A	N/A				₱387,024.00	₱387,024.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	8-May-24	N/A	15-May-24	N/A	N/A		Failed under Section 35.1 (b)
N/A	Supply and Delivery for Binding and Punching Machine for the Procurement Service PB 24-064-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	25-Apr-24	29-Apr-24	6-May-24	20-May-24	20-May-24	N/A	N/A	N/A	N/A	N/A				₱3,545,100.00	₱3,545,100.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	6-May-24	20-May-24	20-May-24	N/A	N/A		Failed under Section 35.1 (b)
N/A	Supply and Delivery for Tape, Packaging, 48mm for the Procurement Service PB 24-067-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	26-Apr-24	3-May-24	10-May-24	27-Jun-24	23-May-24	N/A	N/A	N/A	N/A	N/A				₱5,137,487.00	₱5,137,487.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	10-May-24	27-Jun-24	23-May-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery for Marker, Permanent, Assorted Colors for the Procurement Service PB 24-068-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	25-Apr-24	3-May-24	10-May-24	23-May-24	23-May-24	23-May-24	30-May-24	N/A	N/A	N/A				₱17,413,875.00	₱17,413,875.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	10-May-24	23-May-24	23-May-24	23-May-24	30-May-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Marker, Whiteboard, Assorted colors PB 24-069-2	PS-DBM	No	Competitive Bidding - Multi Year Framework Agreement	9-May-24	15-May-24	22-May-24	6-Jun-24	5-Jun-24	6-Jun-24	14-Jun-24	N/A	N/A	N/A				₱22,887,564.00	₱22,887,564.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	22-May-24	6-Jun-24	5-Jun-24	6-Jun-24	14-Jun-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Notepad, Stick-On, 76mm x 76mm for the Procurement Service PB 24-070-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	7-May-24	13-May-24	20-May-24	13-Jun-24 20-Jun-24 27-Jun-24	3-Jun-24	3-Jun-24	13-Jun-24 20-Jun-24 27-Jun-24	N/A	N/A	N/A				₱12,042,580.00	₱12,042,580.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	20-May-24	13-Jun-24 20-Jun-24 27-Jun-24	3-Jun-24	3-Jun-24	13-Jun-24 20-Jun-24 27-Jun-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Paper, Multicopy, A4 for the Procurement Service PB 24-072-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	17-Jul-24	29-Jul-24	5-Aug-24	16-Sep-24	16-Sep-24	18-Sep-24	25-Sep-24	N/A	N/A	N/A				₱933,831,234.00	₱933,831,234.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	5-Aug-24	16-Sep-24	16-Sep-24	18-Sep-24	25-Sep-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Stamp Pad, Felt for the Procurement Service PB 24-076-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	16-May-24	21-May-24	28-May-24	13-Jun-24	11-Jun-24	13-Jun-24	4-Jul-24	N/A	N/A	N/A				₱1,922,745.00	₱1,922,745.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	28-May-24	13-Jun-24	11-Jun-24	13-Jun-24	4-Jul-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Monobloc Chair, Beige PB 24-079-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	28-May-24	19-Jun-24	3-Jul-24	23-Jul-24	17-Jul-24	30-Jul-24	8-Aug-24	N/A	N/A	N/A				₱12,582,900.00	₱12,582,900.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	3-Jul-24	23-Jul-24	17-Jul-24	30-Jul-24	8-Aug-24		Failed under Section 35.1 (b)
N/A	Supply and Delivery of Monobloc Chair, White PB 24-080-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	28-May-24	19-Jun-24	3-Jul-24	23-Jul-24	23-Jul-24	30-Jul-24	8-Aug-24	N/A	N/A	N/A				₱12,821,600.00	₱12,821,600.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	3-Jul-24	23-Jul-24	23-Jul-24	30-Jul-24	8-Aug-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Electric Fan, Industrial, Ground Type for the Procurement Service AMP 24-015-1	PS-DBM	No	NP-53.9 - Small Value Procurement	15-May-24	16-May-24	20-May-24	22-May-24	22-May-24	N/A	N/A	N/A	N/A	N/A				₱698,544.00	₱698,544.00	₱0.00	N/A	N/A	N/A	N/A	20-May-24	22-May-24	22-May-24	N/A	N/A		Failed under Section 35.1 (b)
N/A	Supply and Delivery for Blade, for General Purpose Cutter/Utility Knife for the Procurement Service AMP 24-024-2	PS-DBM	No	NP-53.9 - Small Value Procurement	4-Jun-24	6-Jun-24	10-Jun-24	N/A	13-Jun-24	N/A	N/A	N/A	N/A	N/A				₱387,024.00	₱387,024.00	₱0.00	N/A	N/A	N/A	N/A	10-Jun-24	N/A	13-Jun-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Envelope, Expanding, Plastic for the Procurement Service PB 24-089-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	3-Jun-24	4-Jun-24	11-Jun-24	25-Jun-24	25-Jun-24	25-Jun-24	5-Jul-24	N/A	N/A	N/A				₱3,189,780.00	₱3,189,780.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	11-Jun-24	25-Jun-24	25-Jun-24	25-Jun-24	5-Jul-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Cleaner, Toilet Bowl and Urinal for the Procurement Service PB 24-090-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	5-Jun-24	12-Jun-24	19-Jun-24	N/A	3-Jul-24	N/A	N/A	N/A	N/A	N/A				₱6,589,440.00	₱6,589,440.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	19-Jun-24	N/A	3-Jul-24	N/A	N/A		Failed under Section 35.1 (a)

N/A	Supply and Delivery of Cleanser, Scouring Powder for the Procurement Service PB 24-091-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	5-Jun-24	13-Aug-24	20-Aug-24	N/A	4-Sep-24	N/A	N/A	N/A	N/A	N/A				₱4,105,728.00	₱4,105,728.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	20-Aug-24	N/A	4-Sep-24	N/A	N/A		Failed under Section 35.1 (b)
N/A	Supply and Delivery of Binding & Punching Machine for the Procurement Service PB 24-092-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	7-Jun-24	11-Jun-24	18-Jun-24	2-Jul-24	2-Jul-24	2-Jul-24	12-Jul-24 26-Jul-24	N/A	N/A	N/A				₱3,545,100.00	₱3,545,100.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	18-Jun-24	2-Jul-24	2-Jul-24	2-Jul-24	12-Jul-24 26-Jul-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Computer Continuous Forms, 1 ply, 280mm x 241mm for the Procurement Service PB 24-094-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	20-Jun-24	25-Jun-24	2-Jul-24	16-Jul-24	16-Jul-24	18-Jul-24	N/A	N/A	N/A	N/A				₱12,130,020.00	₱12,130,020.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	2-Jul-24	16-Jul-24	16-Jul-24	18-Jul-24	N/A		Failed under Section 35.1 (b)
N/A	Supply and Delivery of Light Emitting Diode (LED) Light Bulb, 7 Watts for the Procurement Service PB 24-095-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	1-Jul-24	8-Jul-24	15-Jul-24	1-Aug-24	29-Jul-24	1-Aug-24	13-Aug-24	N/A	N/A	N/A				₱1,282,880.00	₱1,282,880.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	15-Jul-24	1-Aug-24	29-Jul-24	1-Aug-24	13-Aug-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Light Emitting Diode (LED) Light Bulb, 18 Watts for the Procurement Service PB 24-096-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	1-Jul-24	8-Jul-24	15-Jul-24	1-Aug-24	29-Jul-24	1-Aug-24	13-Aug-24	N/A	N/A	N/A				₱1,553,585.00	₱1,553,585.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	15-Jul-24	1-Aug-24	29-Jul-24	1-Aug-24	13-Aug-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery for Marker, Permanent, Assorted Colors for the Procurement Service PB 24-097-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	20-Jun-24	27-Jun-24	4-Jul-24	18-Jul-24	18-Jul-24	N/A	N/A	N/A	N/A	N/A				₱17,413,875.00	₱17,413,875.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	4-Jul-24	18-Jul-24	18-Jul-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Ruler, Plastic, 450mm for the Procurement Service AMP 24-026-3	PS-DBM	No	NP-53.9 - Small Value Procurement	9-Jul-24	11-Jul-24	15-Jul-24	N/A	19-Jul-24	N/A	N/A	N/A	N/A	N/A				₱684,720.00	₱684,720.00	₱0.00	N/A	N/A	N/A	N/A	15-Jul-24	N/A	19-Jul-24	N/A	N/A		Failed under Section 35.1 (b)
N/A	Supply and Delivery of Cutter/ Utility Knife, Heavy Duty for the Procurement Service PB 24-098-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	19-Jul-24	22-Jul-24	30-Jul-24	12-Aug-24	13-Aug-24	12-Aug-24	21-Aug-24	N/A	N/A	N/A				₱1,761,024.00	₱1,761,024.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	30-Jul-24	12-Aug-24	13-Aug-24	12-Aug-24	21-Aug-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Folder, L-type, A4 for the Procurement Service PB 24-100-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	19-Jul-24	22-Jul-24	30-Jul-24	12-Aug-24	13-Aug-24	13-Aug-24	22-Aug-24	N/A	N/A	N/A				₱2,231,460.00	₱2,231,460.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	30-Jul-24	12-Aug-24	13-Aug-24	13-Aug-24	22-Aug-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Scouring Pad for the Procurement Service PB 24-104-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	29-Jul-24	31-Jul-24	13-Aug-24	N/A	27-Aug-24	N/A	N/A	N/A	N/A	N/A				₱1,640,080.00	₱1,640,080.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	13-Aug-24	N/A	27-Aug-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Stapler, Heavy Duty (Binder) for the Procurement Service PB 24-105-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	25-Jul-24	1-Aug-24	15-Aug-24	5-Sep-24	5-Sep-24	5-Sep-24	16-Sep-24	N/A	N/A	N/A				₱2,516,374.00	₱2,516,374.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	15-Aug-24	5-Sep-24	5-Sep-24	5-Sep-24	16-Sep-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Fire Extinguisher, Dry Chemical for the Procurement Service PB 24-107-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	12-Jul-24	16-Jul-24	23-Jul-24	9-Aug-24	6-Aug-24	12-Aug-24	21-Aug-24	N/A	N/A	N/A				₱4,003,740.00	₱4,003,740.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	23-Jul-24	9-Aug-24	6-Aug-24	12-Aug-24	21-Aug-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Tape Transparent, 24mm for the Procurement Service PB 24-111-2	PS DBM	No	Competitive Bidding - Single Year Framework Agreement	12-Jul-24	16-Jul-24	31-Jul-24	29-Aug-24	14-Aug-24	30-Aug-24	11-Sep-24	N/A	N/A	N/A				₱9,183,740.00	₱9,183,740.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	31-Jul-24	29-Aug-24	14-Aug-24	30-Aug-24	11-Sep-24		Failed under Section 35.1 (c)
N/A	Supply and Deliver of Cartolina, Assorted Colors for the Procurement Service PB 24-114-1	PS-DBM	No	Competitive Bidding - Single Year Framework	12-Aug-24	15-Aug-24	22-Aug-24	18-Sep-2024	5-Sep-24	09-Sep-2024	17-Sept-24	N/A	N/A	N/A				₱6,100,850.00	₱6,100,850.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club,	22-Aug-24	18-Sep-2024	5-Sep-24	09-Sep-2024	17-Sept-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Cleaner, Toilet Bowl & Urinal for the Procurement Service PB 24-116-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	1-Aug-24	8-Aug-24	15-Aug-24	N/A	29-Aug-24	N/A	N/A	N/A	N/A	N/A				₱6,589,440.00	₱6,589,440.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	15-Aug-24	N/A	29-Aug-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of External Hard Drive, 1TB for the Procurement Service PB 24-118-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	8-Aug-24	13-Aug-24	20-Aug-24	N/A	4-Sep-24	N/A	N/A	N/A	N/A	N/A				₱43,249,352.00	₱43,249,352.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	20-Aug-24	N/A	4-Sep-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Flash Drive, 64GB for the Procurement Service PB 24-119-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	8-Aug-24	13-Aug-24	20-Aug-24	N/A	4-Sep-24	N/A	N/A	N/A	N/A	N/A				₱15,866,400.00	₱15,866,400.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	20-Aug-24	N/A	4-Sep-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Tape, Packaging, 48mm for the Procurement Service PB 24-122-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	7-Aug-24	8-Aug-24	15-Aug-24	29-Aug-24	29-Aug-24	29-Aug-24	11-Sep-24	N/A	N/A	N/A				₱6,254,332.00	₱6,254,332.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	15-Aug-24	29-Aug-24	29-Aug-24	29-Aug-24	11-Sep-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Wrapping Paper for the Procurement Service AMP 24-033-1	PS-DBM	No	NP-53.9 - Small Value Procurement	3-Oct-24	7-Oct-24	10-Oct-24	N/A	16-Oct-24	N/A	N/A	N/A	N/A	N/A				₱968,400.00	₱968,400.00	₱0.00	N/A	N/A	N/A	N/A	10-Oct-24	N/A	16-Oct-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Stamp Pad, Felt for the Procurement Service PB 24-124-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	9-Aug-24	20-Aug-24	27-Aug-24	10-Sep-24	10-Sep-24	11-Sep-24	1-Oct-24	N/A	N/A	N/A				₱1,654,455.00	₱1,654,455.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	27-Aug-24	10-Sep-24	10-Sep-24	11-Sep-24	1-Oct-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Tissue, Interfolded Paper Towel for the Procurement Service PB 24-126-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	7-Oct-24	9-Oct-24	16-Oct-24	30-Oct-24	30-Oct-24	6-Nov-24	13-Nov-24 20-Nov-24 25-Nov-24	N/A	N/A	N/A				₱3,954,200.00	₱3,954,200.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	16-Oct-24	30-Oct-24	30-Oct-24	6-Nov-24	13-Nov-24 20-Nov-24 25-Nov-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Ruler, Plastic, 450mm for the Procurement Service AMP 24-035-1	PS-DBM	No	NP-53.9 - Small Value Procurement	20-Aug-24	22-Aug-24	27-Aug-24	29-Aug-24	29-Aug-24	11-Sep-24	11-Sep-24	N/A	N/A	N/A				₱684,720.00	₱684,720.00	₱0.00	N/A	N/A	N/A	N/A	27-Aug-24	29-Aug-24	29-Aug-24	11-Sep-24	11-Sep-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Sign Pen, Medium Tip, Assorted colors for the Procurement Service PB 24-129-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	12-Sep-24	17-Sep-24	24-Sep-24	9-Oct-24	8-Oct-24	9-Oct-24	22-Oct-24 07-Nov-24	N/A	N/A	N/A				₱40,432,416.00	₱40,432,416.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	24-Sep-24	9-Oct-24	8-Oct-24	9-Oct-24	22-Oct-24 07-Nov-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of External Hard Drive, 1TB for the Procurement Service PB 24-132-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	16-Sep-24	18-Sep-24	25-Sep-24	9-Oct-24	9-Oct-24	N/A	N/A	N/A	N/A	N/A				₱43,249,352.00	₱43,249,352.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Philippine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	25-Sep-24	9-Oct-24	9-Oct-24	N/A	N/A		Failed under Section 35.1 (a)

N/A	Supply and Delivery of Scouring Pad for the Procurement Service PB 24-133-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	3-Oct-24	8-Oct-24	15-Oct-24	N/A	6-Nov-24	N/A	N/A	N/A	N/A	N/A				₱1,640,080.00	₱1,640,080.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	15-Oct-24	N/A	6-Nov-24	N/A	N/A		Failed under Section 35.1 (b)
N/A	Supply and Delivery of Alcohol, Ethyl, 1 gallon for the Procurement Service PB 24-148-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	6-Nov-24	12-Nov-24	19-Nov-24	3-Dec-24	3-Dec-24	4-Dec-24	12-Dec-24	26-Dec-24	N/A	N/A				₱55,230,468.00	₱55,230,468.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	19-Nov-24	3-Dec-24	3-Dec-24	4-Dec-24	12-Dec-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of File Tab, Divider, A4 for the Procurement Service AMP 24-036-2	PS-DBM	No	NP-53.9 - Small Value Procurement	7-Nov-24	8-Nov-24	12-Nov-24	N/A	14-Nov-24	N/A	N/A	N/A	N/A	N/A				₱520,992.00	₱520,992.00	₱0.00	N/A	N/A	N/A	N/A	12-Nov-24	N/A	14-Nov-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Flash Drive for the Procurement Service PB 24-158-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	12-Nov-24	14-Nov-24	25-Nov-24	N/A	9-Dec-24	N/A	N/A	N/A	N/A	N/A				₱15,886,400.00	₱15,886,400.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	25-Nov-24	N/A	9-Dec-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Marker, Fluroescent for the Procurement Service PB 24-159-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	13-Nov-24	20-Nov-24	27-Nov-24	N/A	11-Dec-24	N/A	N/A	N/A	N/A	N/A				₱5,341,410.00	₱5,341,410.00	₱0.00	N/A	N/A	N/A	PS-COA, Transparency and Accontability Network, Phillipine Chamber of Commerce and Industry, Makati Business Club, Philippine Institute for Supply Management	27-Nov-24	N/A	11-Dec-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Philippine National Flag for the Procurement Service AMP 24-037-2	PS-DBM	No	NP-53.9 - Small Value Procurement	18-Nov-24	20-Nov-24	25-Nov-24	N/A	28-Nov-24	N/A	11-Dec-24	N/A	N/A	N/A				₱846,300.00	₱846,300.00	₱0.00	N/A	N/A	N/A	N/A	25-Nov-24	N/A	28-Nov-24	N/A	11-Dec-24		Failed under Section 35.1 (c)
N/A	Supply and Delivery of Ruler, Plastic, 450mm for the Procurement Service AMP 24-038-2	PS-DBM	No	NP-53.9 - Small Value Procurement	12-Nov-24	14-Nov-24	18-Nov-24	N/A	21-Nov-24	N/A	N/A	N/A	N/A	N/A				₱684,720.00	₱684,720.00	₱0.00	N/A	N/A	N/A	N/A	18-Nov-24	N/A	21-Nov-24	N/A	N/A		Failed under Section 35.1 (a)
N/A	Supply and Delivery of Tape, Electrical AMP 24-045-2	PS-DBM	No	NP-53.9 - Small Value Procurement	17-Dec-24	18-Dec-24	23-Dec-24	N/A	26-Dec-24	N/A	N/A	N/A	N/A	N/A				₱654,840.00	₱654,840.00	₱0.00	N/A	N/A	N/A	N/A	23-Dec-24	N/A	26-Dec-24	N/A	N/A		Failed under Section 35.1 (a)

Total Alloted Budget of Procurement Activities ₱1,681,388,770.0

CANCELLED PROCUREMENT ACTIVITIES

N/A	Supply and Delivery of Cleaner, Toilet Bowl and Urinal for the Procurement Service PB 24-001-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				₱6,589,440.00	₱6,589,440.00	₱0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		Cancelled
N/A	Supply and Delivery of Cleanser, Scouring Powder for the Procurement Service PB 24-002-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				₱4,105,728.00	₱4,105,728.00	₱0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		Cancelled
N/A	Supply and Delivery of Carbon Film, legal for the Procurement Service PB 24-008-1	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				₱10,445,688.00	₱10,445,688.00	₱0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		Cancelled
N/A	Supply and Delivery of Clip, Backfold 32mm for the Procurement Service PB 24-009-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				₱1,957,632.00	₱1,957,632.00	₱0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		Cancelled
N/A	Supply and Delivery of Rags for the Procurement Service PB 24-120-3	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				₱4,456,724.00	₱4,456,724.00	₱0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		Cancelled
N/A	Supply and Delivery of Tape Masking, 24mm for the Procurement Service PB 24-142-2	PS DBM	No	Competitive Bidding - Single Year Framework Agreement	8-Oct-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				₱9,318,936.00	₱9,318,936.00	₱0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		Cancelled
N/A	Supply and Delivery of Insecticide for the Procurement Service PB 24-145-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	10-Oct-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				₱37,283,662.00	₱37,283,662.00	₱0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		Cancelled
N/A	Supply and Delivery of Staple Wire, Heavy Duty (Binder Type) 23/13 for the Procurement Service AMP 24-041-2	PS-DBM	No	Competitive Bidding - Single Year Framework Agreement	26-Nov-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				₱445,036.00	₱445,036.00	₱0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		Cancelled

Total Alloted Budget of Cancelled Procurement Activities: ₱74,602,846.00

Prepared by:

SIGNATURE REDACTED

MARIA JENNIFER R. JIMENEZ
BAC Secretariat Division

Recommended for Approval by:

SIGNATURE REDACTED

ROMMEL D. RIVERA
BAC Chairperson

SIGNATURE REDACTED

JAMES F. SABILO
Chairperson, BAC I

SIGNATURE REDACTED

VIC ANTHONY A. LUBON
Chairperson, BAC II

SIGNATURE REDACTED

JOSEPH P. BALAGTAS
Chairperson, BAC III

APPROVED BY:

SIGNATURE REDACTED

ATTY. GENMARIES S. ENTREDICHO - CAONG
Executive Ddirector