



**General Bid Bulletin No. 16  
9 August 2019**

**PUBLIC BIDDING No. 19 – 041 – 4  
Malolos-Clark Railway Project  
for Packages CP N-01, CP N-02 & CP N-03;  
Construction of Civil Structures: Viaducts, Bridges and Five Stations**

Issued pursuant to the Asian Development Bank (ADB) Procurement Guidelines to amend certain provisions in the Bidding Documents issued for this project considering the request letters made by prospective bidders to extend the submission and opening of bids, timeline of the activities for the above-captioned bidding is herewith amended as follows:

<b>REFERENCE / BID REQUIREMENT AS PUBLISHED</b>	<b>AMENDMENT / CLARIFICATION</b>
<p><b>Package CP N-03 – Viaduct Structure and 2 Stations</b></p> <p><b>Bidding Documents Section 6 Part III – Supplementary Information</b></p> <p><b>Part III B – Particular Specification – Project Programming (3 of 4)</b></p> <p><i>Schedule of Critical Dates ER 31 - 32</i></p>	<p><b><u>Amendment:</u></b></p> <p><b><i>Please see attached Annex A for the revised key dates for CP N-03.</i></b></p> <p><b><u>Clarification:</u></b></p> <p>Revised key dates for CP N-03 with the following changes:</p> <ol style="list-style-type: none"><li>1. Added KD 01-1a to complete viaduct segments after Clark station to segment interfacing with CP N-04 contractor</li><li>2. Added KD 01-5 to provide access for interfacing works for CP N-04 contractor</li></ol> <p>The abovementioned changes were done to allow for the partial operations in the Clark-CIA segment of the whole alignment.</p> <p>However, there were no changes done on the key dates for CP N-01 &amp; CP N-02, with latest revisions published last 15 July 2019 under GBB No. 14.</p>

The herein amendments form an integral part of the bidding documents. Correspondingly, all other provisions in the bidding documents affected by these amendments are similarly amended or modified.

[Sgd.]

**ENGR. ESTRELLITA G. FULE**  
*Chairperson, DBM-PS BAC IV*