Metro Manila Subway Project Phase 1 Package CP106: E&M Systems and Track Works					
ITEM NO.	REFERENCE/CLAUSE/SECTION	QUERIES	RESPONSE		
Volume I, Part 1 – Bidding Procedures					
1.	General Bid Bulletin No.4, Annex B	In General Bid Bulletin No.4, Annex B., a site visit was be scheduled on May 26, 2020 and May 27, 2020. Is there any change in the schedule under the current MECQ?  If there is a change in the schedule, please let us know the schedule.	Under the JICA requirement, Bidders are eligible for site visit. However, in the present conditioned with restricted international travel & quarantine, Bidders could choose to submit the Bid submission without site visit. But request for site visit will be consider if Bidder submit site visit forms to PSDBM (Please refer to published General Bid Bulletin no. 04 for the site visit forms).  Bidders could raise clarification for specific information that could prevent Bidders from preparing a compliant Bid or providing an accurate proposal.		

Metro Manila Subway Project Phase 1 Package CP106: E&M Systems and Track Works					
ITEM NO.	REFERENCE/CLAUSE/SECTION	QUERIES	RESPONSE		
2.	Section II, Page BDS-5 ITB 24.1;	The world is still under severe conditions by Covid-19.	Overall schedule is currently under		
	General Bid Bulletin No.4,	Many companies around the world are currently unable to	an ongoing review, and consultation		
	Annex A	operate freely and the global supply chain network is also	with all involved parties is being		
		extremely confused.	carried out. But for the purpose of the		
		In addition, since it is not possible for persons involved in bid	bid, please refer to the latest		
		preparation to enter and leave to the Philippines, many	Programme/Key and Access Dates		
		potential bidders are facing difficulties in bid preparation.	published on previous GBB no. 01		
		For this project to succeed, we would like to request a	Annex B, numbers 10 and 11,		
		fundamental review of the overall schedule, also taking into	addendum on schedule of key dates &		
		account the progress of other projects such as civil packages.	access dates for CP106.		