



**Republic of the Philippines**  
Department of Budget and Management  
**PROCUREMENT SERVICE**  
**SPECIAL BIDS AND AWARDS COMMITTEE**  
PS DBM Compound, RR Road, Cristobal St., Paco, Manila  
Tel. No. 8290-6300



## MINUTES OF MEETING

Date: Friday, January 24, 2020	Time: 10:00 AM	Venue: Conference Room B and C
--------------------------------	----------------	--------------------------------

MEETING CALLED BY	<b>Special Bids and Awards Committee</b>
TYPE OF MEETING	<b>Pre-Bid Conference</b>
PROJECT	<b>The Metro Manila Subway Project (MMSP) Phase I: Procurement of Package CP – 106 (Electromechanical Systems and Track Works)</b>
REFERENCE NO.	<b>ITB No. 19-338-8</b>
ATTENDEES	<p><b>Special Bids and Awards Committee (BAC):</b> Engr. Jaime M. Navarette Jr.                      Chairperson Mr. Joseph P. Balagtas                              Vice-Chairperson Engr. Mark John O. Nofies                        Provisional Member, PS</p> <p><b>PMO-In-Charge:</b> Engr. Jeff Anthony R. Llegue                      PMOIC</p> <p><b>Technical Working Group (TWG):</b> Mr. Paul Armand A. Estrada                      TWG, PS Engr. Angelo M. Gonzales                        TWG, DOTr Engr. Jan Ansley Q. Nalicat                      TWG, DOTr</p> <p><b>Secretariat:</b> Mr. Vincent Joseph D. Disu                        Secretariat</p> <p><b>End-User Agency:</b> Atty. Philip Dabao                                      DOTr Ms. Mikaela Mendoza                                DOTr Ms. Dharlyn Espiritu                                 DOTr Ms. Joanna Bechayda                                DOTr Ms. Trixia Maie V. Pagunsan                      DOTr Mr. Jomark Pastoral                                    DOTr</p>

PREBID CONFERENCE  
ITB No. 19-338-8

Project Title : The Metro Manila Subway  
Project (MMSP) Phase I: The Procurement of  
Package CP – 106 (Electromechanical  
Systems and Track Works)

**Consultants:**

Engr. Elmer Dorado	PS Consultant
Mr. Sudheer Sivadasan	OC Global – JV
Mr. Omashz Satoru	OC Global – JV
Mr. Toshiro Hayashi	OC Global – JV
Mr. Matz Karlsson	OC Global – JV
Ms. Eleamore Fajardo	OC Global – JV
Mr. Richard Lee	OC Global – JV
Mr. Ezaz Aely Muohalendo	OC Global – JV
Mr. Bonifacio T. Gutierrez	OC Global – JV
Mr. Keith Allenby	OC Global – JV
Mr. Roal Bulario	OC Global – JV
Mr. Akihiko Fujiyoshi	OC Global – JV

**Observers:**

Ms. Bianca Monasterial	Arup
Ms. Melody Aypona	Arup

**Prospective Bidders:**

Mr. Kohei Watanake	Mitsui and Co., Ltd
Mr. Takona Yaegashi	Mitsui and Co., Ltd
Mr. Shigehiro Kobayashi	Mitsui and Co., Ltd
Mr. Kevin Toledo	Mitsui and Co., Ltd
Mr. Masayoshi Abiko	Kobe Steel
Mr. Norio Sakaguchi	Kobe Steel
Mr. Kiminobu Kagawa	Kobe Steel
Mr. Naoki Asai	Riofil
Mr. Takashi Mizunoto	Riofil
Mr. Fumihiko Ozeki	JFE Civil
Mr. Shuheri Zenski	Sumitomo
Mr. Hejjiro Zohikna	Sumitomo
Mr. Jeff Ayo	Sumitomo
Mr. Richard Reyes	MPC
Mr. Tomoyuki Kakiuchi	Marubeni
Mr. Masaki Mizumoto	Marubeni
Mr. Jun Yanagawa	Mitsubishi
Mr. Shunsuki Nomura	Mitsubishi
Ms. Loriza Cabatbat	Mitsubishi
Mr. Hiroyasu Morishita	KDDI
Mr. Shinichi Naujo	KDDI
Mr. Takuma Nakamura	KDDI
Mr. Toshiyuki Kamamoto	KDDI
Mr. Nashiko Ota	KDDI
Mr. Yuishi Wakai	KDDI
Mr. Rommel Papa	KDDI
Mr. Lea A. Castro	DMCI
Mr. Joselito Hukom	DMCI
Mr. Jose V. Taw Jr.	DMCI

PREBID CONFERENCE  
ITB No. 19-338-8

Project Title : The Metro Manila Subway  
Project (MMSP) Phase I: The Procurement of  
Package CP – 106 (Electromechanical  
Systems and Track Works)

	<p>Mr. Ramil Amul  Mr. Yugo Konisitz  Ms. Charisma Salonga  Mr. Anton Ricafort  Mr. Joey Manzo  Ms. Sari Maligat  Mr. Yoshiyuko Ikemoto  Mr. Atsushi Tatsuno  Ms. Leanne Corpus  Mr. Malcolm Lorinier  Mr. Railey Parnas  Mr. Russel Swart  Mr. Mario Atis  Ms. Tin San Miguel  Mr. Simoncorde Coluyang  Mr. Bobby Wanry</p>	<p>NEC  NEC  PAC  Acciona  Acciona  MBSI  Omron  Omron  FB  FB  Colas Raul  Colas Raul  Taisei  Itochu  Itochu  Itochu</p>
<b>CALL TO ORDER</b>	<ol style="list-style-type: none"> <li>1. The scheduled <b>Prebid Conference</b> started at 10:07 AM with the Chairperson presiding.</li> <li>2. The Secretariat acknowledged the presence of the attendees, and stated that with the presence of the three (3) members of the SBAC, the required quorum has been established.</li> </ol>	
<b>COMPLIANCE TO R.A. 9184</b>	<ul style="list-style-type: none"> <li>• After having established the required quorum to conduct the pre-bid conference, Secretariat-in-Charge presented the invitation to observers. <ul style="list-style-type: none"> <li>➤ <i>Notices to the Observers have been sent within the prescribed period, however, the absence of the observers will not sever the activity.</i></li> </ul> </li> </ul>	
<b>OPENING REMARKS</b>	<ul style="list-style-type: none"> <li>• The Chairperson gave an introduction of the project.</li> </ul>	

## DISCUSSIONS

I. HIGHLIGHTS	
<b>PRESENTATION OF THE PROJECT OVERVIEW</b>	<ul style="list-style-type: none"> <li>• Engr. Gonzales, member of TWG of the DOTr presented the overview of the project including Project Description, Total Project Cost, Project Milestones, General Project Timeline and Construction Methodology amongst others.</li> <li>• Mr. Sudheer Sivadasan, Rail Systems Expert from OC Global – JV, discussed the Technical Parameters and Technical Specifications of the project. <ul style="list-style-type: none"> <li>➤ <i>Kindly see attached pdf file of the presentation used in the Pre-Bid Conference.</i></li> </ul> </li> </ul>

PREBID CONFERENCE  
ITB No. 19-338-8

Project Title : The Metro Manila Subway  
Project (MMSP) Phase I: The Procurement of  
Package CP – 106 (Electromechanical  
Systems and Track Works)

OPEN FORUM	<b><i>Query</i></b>	<b><i>Response</i></b>	<b><i>Response by</i></b>
	<p><i>Mr. Kobayashi from Mitsui and Co., Ltd:</i></p> <p>It is presented in the general timeline that the partial operation of the project is on 2022. He stated that the completion of the project is 248 weeks.</p>	<p>Government’s target date to achieve the project.</p>	<p>Engr. Gonzales TWG Member, DOTr</p>
	<p>He asked the target date for CP 101.</p>	<p>DOTr clarified that should the prospective bidders have additional queries, the same shall be in writing.</p>	<p>Engr. Gonzales TWG Member, DOTr</p>
II. OTHER MATTERS			
OTHER MATTERS	<ul style="list-style-type: none"> <li>• The Chairperson requested DOTr to organize Site/Ocular Inspection for the prospective bidders. The date of Site/Ocular Inspection will be reflected in the general bid bulletin to be issued for the project.</li> <li>• The Chairperson requested to indicate the last day of issuance of the general bid bulletin. Amendments will be reflected in the general bid bulletin to be issued for the project.</li> <li>• The SBAC reminded the prospective bidders that requests for clarification/s on any part of the Bidding Documents or for an interpretation must be put in writing and submitted to the BAC on the schedule provided.</li> <li>• The SBAC will issue a general bid bulletin to the changes or modification and clarification to be made with regards to the Bidding Documents which will be posted in the DOTr and the Procurement Service website and at any conspicuous place within the premises of the Procuring Entity.</li> <li>• All other pertinent portions of the Pre-Bid Conference were presented and no other clarifications were raised.</li> </ul>		
ADJOURNMENT	<p>Having no other matters for discussion, the meeting was adjourned at 11:28 AM.</p>		

*PREBID CONFERENCE  
ITB No. 19-338-8*

*Project Title : The Metro Manila Subway  
Project (MMSP) Phase I: The Procurement of  
Package CP – 106 (Electromechanical  
Systems and Track Works)*

<b>CERTIFICATION</b>	We certify that the foregoing is the true account of the Pre-Bid Conference conducted on January 24, 2020.
<b>PREPARED BY</b>	<p><b>BAC Secretariat</b></p> <p style="text-align: center;">SGD. <b>MR. VINCENT JOSEPH D. DISU</b> Secretariat</p>
<b>CERTIFIED CORRECT</b>	<p><b>Special Bids and Awards Committee (BAC)</b></p> <p style="text-align: center;"><i>-not present-</i> <b>USEC. TIMOTHY JOHN R. BATAN</b> Provisional Member, DOTr</p> <p style="text-align: center;">SGD. <b>ENGR. MARK JOHN O. NOFIES</b> Provisional Member, PS</p> <p style="text-align: center;"><i>-not present-</i> <b>ATTY. GELLE D. BALIGOD</b> Regular Member</p> <p style="text-align: center;">SGD. <b>MR. JOSEPH P. BALAGTAS</b> Vice - Chairperson</p> <p style="text-align: center;">SGD. <b>ENGR. JAIME M. NAVARRETE JR.</b> Chairperson</p>

PREBID CONFERENCE  
ITB No. 19-338-8

Project Title : The Metro Manila Subway  
Project (MMSP) Phase I: The Procurement of  
Package CP – 106 (Electromechanical  
Systems and Track Works)