CP S04-07 Responses to Clarification Requests (Batch 3)

Is it allowed for a contractor to submit two offers to one package
(ex: Packages 5): First one is going as a single contractor, second

S-07 ) ) ) one is as a member of Joint Venture with another contractor? Itis not allowed. Please refer to ITB 4.3 (e).
Summary of Ke Summary of Key Dates was shown for 5 Key Dates that are KD
Dges Y 05-1(1,278days, 42mth), KD 05-2(1,643days, 54mth), KD 06-
& 1(1,369days, 45mth) and KD 06-2(1,734days, 57mth). Kev dat ded in Section 8 tak
S-07 1 Sections 4 and 8 PCC 7,8 CP S-07 Denot Whole Program However, Engineer’s Concept Program indicated 5 Key Dates re:c e:lleiscz rovided i section ¢ tate
Eneineer’s Coflce ; that are KD 05-1(45mth), KD 05-2(48mth), KD 06-1(62mth) and P ’
£ o p KD 06-2(65mth).
£ Please clarify on this.
.07 | Section 4 BF30 1. The Construction Could you provide assumed Commencement date to base Planned Contract Commencement is 4th
Schedule Construction Schedule which is to be submitted in Tendering?  |quarter of 2021.
In addition to the Construction
Schedule referred to in item 1 above, |[TC(Time-Chainage) Diagram is very useful method to represent .. ;
. . . e . L . To an extent the depot package is linear with
3. Time-Chainace the Bidder shall also provide overall construction activities for a Viaduct happening in a line 5 p d filli I then th
S-07 1 Section 4 BF31 ' ) £ 1a Time Chainage Diagram showing a |such as CP-S 04~06. However it is supposed inappropriate for CP sprep arfl tom, an ; ,l, ne an ) en e
Diagram . . : S . . construction of facilities. TC Diagram
graphical representation of the major |S-07 which is non-linear construction. Please exclude TC .. . L
. . .. submission required with bid.
elements of the viaduct Diagram submission for CP-S-07.
work...
Bored pile has two conditions, "dry
. . - . s conditions" and "wet conditions'’. "'Dry
(13 95()
S-07 1A Section 4A - Bill of Quantities |204(2), Bored Pile, (in dry conditions) What is meaning of ]?ry Cond1t1.ons ) Régardmg 'dr1111.ng conditions" means the bored pile is located at
method, use of slurry is allowed in Technical specification. . ..
dry land while "wet conditions' means the
bored pile is located in river.
The KD requirements are to allow other
contractors, particularly Railway Systems
contractors to commence their installations
such as trackwork. This means that structures
S-07 3 Section 8 Attachment 1 Summary of Key Dates Could you kindly define specific requirement for KDs? have to be ready for this, the areas cleared

and access provided. The two interfacing
Contractors together with the Engineer will co-
ordinate and agree suitable conditions of
sections/rooms
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CP S04-07 Responses to Clarification Requests (Batch 3)

Packages Vol Sec Page No. Clause No./Title Rfeference Text Clarification Final Response
(if necessary) Request
"Some areas of the site may still be temporarily occupied at the
time the Contractor is to take over the site and, with respect to the
requirements of Clause 8.1 (¢) of the GCC, the Bidder, having
inspected both the Site and the Site Data made available to it,
shall confirm within its Bid that the situation as it exists at the
time will not prevent “Commencement of Works™ in accordance
Article 2 of W.ith the p.rograrf'l that is submitted by the Bidder as a part of its | The land fchp.tisition for the depf)t and
S-07 1 Section 4 BF31 Programing Access and Possession of Site Bid submission. surrounding is underway and. will beﬁ-)llowed
Proposals o o . ' . by change of use. The area will be available to
As per Site visit and reviewing of Site Data, the Bidder is not the Contractor on commencement of works.
able to find any information for current status of Land
Acquisition, Utility Relocation and Resettlement procedure. In
order to confirm "Commencement of Works" based on the
Situation as it exists at the moment, please provide the
aforementioned information for consideration of sequence of the
works and prepare proper schedule of the works.
<Requirement>
Participation as a contractor, JV
partner, or subcontractor, in at least
2.4.1/ one contract that has been Please confirm that the valid period of experience is from March )
S-06 1 Section 3 EQC24 | Contracts of Similar |successfully(i) or substantially(ii) |23, 2011 to the original bid submission date (March 23,2021) || ‘c@se refer to ITB 22.1 for the bid
Size and Nature  |completed within the last ten (10) regardless of the extension of the bid submission date. submission dae.
years immediately prior to the bid
submission date and that is similar to
the proposed works.
Notes: (i) Successful comple‘Flon shall As stated in ITB 10.1, ""Supporting documents
mean the work under the subject . . ) .
contract has been completed and ' . and prm.ted literature that are paltt of the Bid
. Among the documents the Bidder submits as proofs, some may be in another language provided they are
24.1/ handed-over and a Taking-Over or documents (i.e. Taking-Over or Performance Certificate) are not |accompanied by an accurate translation of
S-06 1 Section 3 EQC 24 Contracts of Similar |Performance Certificate has been -

Size and Nature

obtained from the Client. A copy of
such certificate or other similar
evidence shall be attached to Form
EXP-1.

in English. Please make it sure if it will be accepted to attach
English translated documents.

the relevant passages in the language
specified in the BDS, in which case, for
|purposes of interpretation of the Bid, such
translation shall govern.
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CP S04-07 Responses to Clarification Requests (Batch 3)

<Requirement>

For the above or other contracts
executed during the period stipulated
in 2.4.1 above, a minimum
construction experience in the
following key activities:

1t is the Employer's intention to select a
Bidder with past experience on projects with
similarity of the contract(s) in terms of
\physical size, nature of works, complexity,
methods, technology or other characteristics
of the contract as compared with those Works
described in Part Il -Requirements, Section 6

2.4.2/ Please confirm if it will be accepted for a JV bidder to combine ;
. . .. . — Employer’s Requirements, “IA- Scope of
. Construction . . its share in a jointly executed project.
S-06 1 Section 3 EQC 25 . . 4. Viaduct works for Railway or . , . s Works”.
Experience in Key (e.g. Bidder A’s track record (3.5 km) + bidder B’s track record . . . .
. Road (Expressway or Motorway) L . The construction experience specified in 2.4.2
Activities . (1.5 km) in a jointly executed project) . . . . .
more than 4 km using precast is the minimum experience required to comply
segmental span by span techniques. with the Employer's intention.
Relevant works will also include If bidder A and bidder B will bid as the same
bored or precast piling and Joint Venture for this project, such experience
construction of reinforced concrete may be accepted, if bidder A and bidder B
pile caps and piers. have jointly executed the project.
. Please provide the detailed cross section drawings or earthwork
S-06 2 Ifg:rt;(\):ir?, q Book 1 (Civil) calculation sheet to check the earthwork quantities and to ;;le:?: fr ij:lr :0 SBBrNa 07{; 0lr the CAD files.
£ establish the reuse and disposal plan. OF Ijormaton purposes onty.
1 Substation 15 (Bill No. 6-1), Substation
16 (Bill No. 6-2), and Substation 18 (Bill No.
6-4) - are All Substation Building Type 2 —
with the same Dimensions;
2. Please refer to the following respective
BOQ No.6-1 Please clarify the quantities of Bill No.6-1, 6-2, 6-4 because the Drawings (Rev 21): NSRP-DWG-SSI15-AR-
. .\ . . . 3101; NSRP-DWG-SS16-AR-3101; and NSRP-
S-06 1A Section 4A BOQ No.6-2 quantities of same item in these there bills are completely same DWGC-SSI18-AR-3101
BOQ No.6-4 even though the size of substations is different. ) o ’

3. Please also refer to the Substation Type
2 General Drawings (Rev 21): Substation
Type 2_ NSRP-DWG-SS00-AR-3009 to 3011;
4. In connection with Item Nos. (1) to (3)
above — Quantities of Bill No. 6-1, Bill No. 6-2
and Bill No. 6-4 — are All the same.
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CP S04-07 Responses to Clarification Requests (Batch 3)

Ref T larificati
Packages Vol Sec Page No. Clause No./Title .e erence Text Clarification Final Response
(if necessary) Request
Participation as a contractor, JV
partner, or subcontractor, in at least
Section 3 Y one contract that has been
Evaluation and ) .. successfully (i) or substantially (ii) The bidder understands that period of the last ten (10) years is Please refer to ITB 22.1 for the bid
S-06 1 . . - Contracts of Similar ol . . e . .
Qualification . completed within the last ten (10) between 1st January 2011 and deadline of Bid Submission. submission date.
. Size and Nature . . . . .
Criteria (EQC) years immediately prior to the bid Please clarify.
submission date and that is similar to
the proposed works.
We are bidding as an International Company. Please confirm if
.. . . |we can include our registration and classification from our Local Registration is not required during
Securities and Exchange Commission C . . . . .1 .
S-05 Registration and PCAB Classification country of origin in our technical deliverables instead of bidding period, but Contractor needs to have
g Philippine Local Registration and Classification. PCAB license upon contract award.
Please confirm that providing a counter-guarantee is not required
. if the bidder provides the bid security from a reputable source Please provide bid security compliant with
5-05 ! Section 1 ITB-12 193 directly from an eligible country as described in Section 5 ITB 19
(Eligible Countries).
Please confirm if the original hard copy of bid security shall be .. . . )
S-05 1 Section 1 ITB-12 19.3 delivered to the employer or only “advice” through a local bank I?:lizzzliftlfal’lfj z?;ZerZZJ; % ftg'ijlecumty shall
via Swift mt760 as per ITT.19.3 is acceptable? ) 8 ’
Section 4 BF 3 As per Volume 1 Section 2 Bid Data Sheet, ITB 1.1BDS 1.1, The
o Letter of Bid number of the Invitation for Bids (IFB) is indicated as "None". . . . ., .
S-05 1 Bidding Forms Letter of Bid Invitation for Bid No.: However, in the Letter of Bid, the Invitation for Bid No is g:idfe:rl;:ﬁ:;ifjnt;otsle}i diﬁiﬁgﬁ [-6" in the
Section? || e requested. Please confirm if the Invitation for Bid No will be ‘ ’
BDS 1 noted as “None”.
(b.) if the Bidder is nqt the sgccessful The Bidder kindly requests from the Employer to confirm that the
Bidder, upon the earlier of (i) our . . . . . D
receipt of a copy of your bid security can be issued with an expiry date of ..... which is in
S-05 1 . SC.CUOH 4 BF 12 Bid Security notification to the Bidder of the name h.I.l.e with the ITT 19.3. . Please clarify your query and concern further.
Bidding Forms Bank Guarantee . .. (iii) not later than .../..../....., after that date it becomes null and
of the successful Bidder, or (ii) 28 . . ..
e void automatically whether it is returned to us or not, regardless
days after the expiration of the of such date being a banking date or not
Bidder’s bid. £ £ '
Injflfé‘t‘i’:nl N ITB 20 4. Zzzfggfance If the institution issuing the zls splecwfd .mt bo;h ITB ;M arzz' I;;C 4.2,
. v performance security is located The Bidder kindly requests from the Employer to confirm that the MPLoyer’s tiention is c.ear artie
Bidders (ITB) . . e . Contractor needs to provide all necessary
outside the country of the employer, it |correspondent financial institution located in the country of the )
S-05 1,3 . . e . evidence to prove that the Performance
. shall have a correspondent financial |Employer shall act as an advisory institution (not a confirming ..
Section 9: e . .o . Security is enforceable through the
institution located in the country of  [institution) for the performance security. . . ,
Annexes and Contract Form CF6 . corresponding bank in the Employer's
CF 13 the employer to make it enforceable.

Contract Forms

Performance Security

country.
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CP S04-07 Responses to Clarification Requests (Batch 3)

Ref T larificati
Packages Vol Sec Page No. Clause No./Title -e erence Text Clarification Final Response
(if necessary) Request
Note to Bidder As specified in Contract Form CF7,
. If the 1nst1tut19n issuing the adva}nce The Bidder kindly requests from the Employer to confirm that the Employer's intention is c{ear that the
Section 9: Contract Form CF7 |payment security is located outside e . Contractor needs to provide all necessary
. correspondent financial institution located in the country of the ;
S-05 3 Annexes and CF 15 Advance Payment [the country of the employer, it shall . e . evidence to prove that the Advance Payment
. . Employer shall act as an advisory institution (not a confirming .. X
Contract Forms Security have a correspondent financial R . Security is enforceable through the
e . institution) for the advance payment security. . . ,
institution located in the country of corresponding bank in the Employer's
the employer to make it enforceable country.
We understand the rates for steel bar reinforcement shall include
Section 6 No allowance shall be made for clips, [the fixing of bars of any diameter, extra material in laps, for
, TS-100 — 207 REINFORCING (tie wire, separators, wire chairs, and |straightening as necessary, Please refer to the Clause No. 207 of
S-05 2 Employer’s . . . . . . . . .
Requirements Annex A - 23 STEEL other material used in fastening the  [cutting to length, bending to the required shapes, tying wire, Appendix A-TS200.
d reinforcement in place. distance pieces, chairs, bar grips, special couplings, cover blocks
and spacers to support the reinforcement. Please confirm.
Supporting documents and printed
literature that are part of the Bid may
be in another language provided they
Section 1 are accompanied by an accurate . in . . .
S-05 1 Instructions to ITB 8 10. Language of Bid [translation of the relevant passages in felei?reelc(lnffi}t,h(:%lify (l)it(;relrtl(fli:cduiiﬁlsa;fg aﬁitrelglt?iilezrziﬁi 4\ There is no such requirement in the ITB.
Bidders (ITB) the language specified in the BDS, in d pp £ P ’
which case, for purposes of
interpretation of the Bid, such
translation shall govern.
The written confirmation of
authorization to sign on behalf of the
Bidder shall consist of an
organizational document, board
resolution or its equivalent, or power
of attorney specifying the
representative’s authority to sign the
3.05 | Section 2: Bid BDS 5 ITB 20.2 Bid on behalf of, and to legally bind |Please kindly clarify if notarization and apostille by Embassy of There is no such requirement in the ITB.

Data Sheet

the Bidder. If the Bidder is an
intended or an existing Joint Venture,
the power of attorney should be
signed by all partners and specify the
authority of the named representative
of the Joint Venture to sign on behalf
of, and legally bind the intended or
existing Joint Venture.

Philippines are required for translation of power of authorization.
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CP S04-07 Responses to Clarification Requests (Batch 3)

Ref T larificati
Packages Vol Sec Page No. Clause No./Title .e erence Text Clarification Final Response
(if necessary) Request
As specified in BDS 35.4, the Bidder may bid
a single package, or for any combination
packages (5-04, §-05, S-06, S-07). Discounts
| for multiple contracts may be offered by
In the standard format provided in Appendix 1 (Discounts for B‘ldders per package and may differ f 0‘r .
. . . different packages and package combinations.
Multiple Package Awards), there is no multiple package Biddine F y dix 1 of the Biddi
Appendix 1: combination for “CP S-05 & CP S-06” specifically. taang rorms cppendix L of the P1eaimng
. Document only serves as a template for the
$-05 1 Section 4 BF 6 Discounts for Bidders
Multiple Package Please confirm that if the bidder can offer the discounts per )
Awards package according to the c.omblnatlon of “CPS QS & CPS 06 . Bidder is reminded to pay attention to the
and/or any other combinations rather than combinations provided . .
in Aopendix 1 following aggregated requirements as stated
ppe ' in Section 3 EQC 1.4.2 and EQC 1.4.3
* Average annual construction turnover
* Financial resources
* Equipment to be allocated, and
* Personnel to be fielded
We are bidding as an International Company. Please confirm if } .. . )
. .. . . . . . Local Registration is not required during
Securities and Exchange Commission |we can include our registration and classification from our . )
S-06 ) . ) . . . . . bidding period, but Contractor needs to have
Registration and PCAB Classification [country of origin in our technical deliverables instead of .
o . . . . . PCAB license upon contract award.
Philippine Local Registration and Classification.
Please confirm that providing a counter-guarantee is not required
. if the bidder provides the bid security from a reputable source Please provide bid security compliant with
5-06 ! Section 1 ITB-12 193 directly from an eligible country as described in Section 5 ITB 19
(Eligible Countries).
Please confirm if the original hard copy of bid security shall be .. . ) )
S-06 1 Section 1 ITB-12 19.3 delivered to the employer or only “advice” through a local bank I?:’i::::;:f;fjl gf;jrczz );1 Zijlgiflec”my shall
via Swift mt760 as per ITT.19.3 is acceptable? 08 '
Section 4 BF 3 As per Volume 1 Section 2 Bid Data Sheet, ITB 1.1BDS 1.1, The
o Letter of Bid number of the Invitation for Bids (IFB) is indicated as "None". . . . ., ,
S-06 1 Bidding Forms Letter of Bid Invitation for Bid No.: However, in the Letter of Bid, the Invitation for Bid No is g:idfe;rl;:zzifjnt;ot:s;i diﬁiflfj [-6" in the
Section2 | | e requested. Please confirm if the Invitation for Bid No will be ’
BDS 1 noted as “None”.
(b.) if the Bidder is nqt the sgccessful The Bidder kindly requests from the Employer to confirm that the
Bidder, upon the earlier of (i) our . . . . . D
receipt of a copy of your bid security can be issued with an expiry date of ..... which is in
Section 4 Bid Security . . . line with the ITT 19.3. .
5-06 ! Bidding Forms BE 12 Bank Guarantee notification o the Bidder of the name (iii) not later than .../..../....., after that date it becomes null and Please clarify your query and concern further.

of the successful Bidder, or (ii) 28
days after the expiration of the
Bidder’s bid.

void automatically whether it is returned to us or not, regardless
of such date being a banking date or not.
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CP S04-07 Responses to Clarification Requests (Batch 3)

. Ref Text Clarificati .
Packages Vol Sec Page No. Clause No./Title .e Crence Tex ariication Final Response
(if necessary) Request
Injflfé‘t‘i’:nl | B2 4. I;Z‘;fgg?ance If the institution issuing the fEls spleczﬁe;d in bo;h ITB 74 ar:Z' 1;210 4.2,
. Y performance security is located The Bidder kindly requests from the Employer to confirm that the MpEoyer s Itention is c.ear arthe
Bidders (ITB) . . e . Contractor needs to provide all necessary
outside the country of the employer, it [correspondent financial institution located in the country of the ;
S-06 1,3 . . e . evidence to prove that the Performance
. shall have a correspondent financial |Employer shall act as an advisory institution (not a confirming . . .
Section 9: . . R . Security is enforceable through the
institution located in the country of  [institution) for the performance security. . . ,
Annexes and Contract Form CF6 . corresponding bank in the Employer's
CF 13 .. |the employer to make it enforceable.
Contract Forms Performance Security country.
Note to Bidder As specified in Contract Form CF7,
If the institution issuing the ad . . 'si jon s
. © INSHIULON ISSUIE ME aGVANCe | ry o Bidder kindly requests from the Employer to confirm that the Employer’s intention is c{ear that the
Section 9: Contract Form CF7 |payment security is located outside e . Contractor needs to provide all necessary
. correspondent financial institution located in the country of the ;
S-06 3 Annexes and CF 15 Advance Payment [the country of the employer, it shall . . . evidence to prove that the Advance Payment
. . Employer shall act as an advisory institution (not a confirming ..
Contract Forms Security have a correspondent financial . . Security is enforceable through the
e . institution) for the advance payment security. . . ,
institution located in the country of corresponding bank in the Employer's
the employer to make it enforceable country.
We understand the rates for steel bar reinforcement shall include
Section 6 No allowance shall be made for clips, [the fixing of bars of any diameter, extra material in laps, for
, TS-100 — 207 REINFORCING (tie wire, separators, wire chairs, and |[straightening as necessary, Please refer to the Clause No. 207 of
S-06 2 Employer’s . . . . . . . . .
Requirements Annex A - 23 STEEL other material used in fastening the  |cutting to length, bending to the required shapes, tying wire, Appendix A-TS200.
d reinforcement in place. distance pieces, chairs, bar grips, special couplings, cover blocks
and spacers to support the reinforcement. Please confirm.
Supporting documents and printed
literature that are part of the Bid may
be in another language provided they
Section 1 are accompanied by an accurate . n . . .
. . . . |P1 kindly clarify if certified translat d not t T, 1 ] in the Biddi
S-06 1 Instructions to ITB 8 10. Language of Bid [translation of the relevant passages in re ei?ree dnflor}t,h(; zﬁ y(l)rt(;re1 ' dfcur;f;isaalr?(rll arr;ntlelg ﬁilezrztt)i are D’(l)i:;;;z:toc such requirement in the Bidding
Bidders (ITB) the language specified in the BDS, in d pp & p ' -

which case, for purposes of
interpretation of the Bid, such
translation shall govern.
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CP S04-07 Responses to Clarification Requests (Batch 3)

Packages Vol Sec Page No. Clause No./Title Rfeference Text Clarification Final Response
(if necessary) Request
The written confirmation of
authorization to sign on behalf of the
Bidder shall consist of an
organizational document, board
resolution or its equivalent, or power
of attorney specifying the
representative’s authority to sign the
3-06 | Section 2: Bid BDS 5 ITB 20.2 Bid on behalf of, and to legally bind [Please kindly clarify if notarization and apostille by Embassy of |There is no such requirement in the Bidding
Data Sheet the Bidder. If the Bidder is an Philippines are required for translation of power of authorization. |Documents.
intended or an existing Joint Venture,
the power of attorney should be
signed by all partners and specify the
authority of the named representative
of the Joint Venture to sign on behalf
of, and legally bind the intended or
existing Joint Venture.
What is the clear meaning of “tagging”? Tagging will be for the BIM Model elements
BIM and CMMS - . . . . . .. .
S-05 1 Sec.1 50 Implementation Asset listing and tagging (Is it communication technology such as QR code or NFC for which will be the basis in the producing the
objects including asset information?) CMMS document for the Asset Management.
According to "BIM and CMMS Implementation", Contractor
must update the design model of the LOD300 to the As-built BIM LOD 300 model will be provided to the
BIM and CMMS model of the LODS500 after the award. Contractor upon issuance of the IFC
S-05 1 Sec.4 45 Implementation BIM design at level LOD300 If we can see the current status of the LOD300 design model that |drawings which will to be develop to come up
we have to update after the award, we can accurately plan the with the required LOD 300 before sending to
model development and calculate the cost of input. the Contractor.
Can you share the design model of the LOD300?
1. The detailed scope of unexpected utilities
1) According to PS-3, does the provisional sum include the utility (relocation works will be a case by case basis.
. .. - . work of removal only or protection only without relocation? 2. Any unexpected event will be evaluated
5-05 ! Section 4A 13 Provisional Sum PS-3 Unexpected Utility Relocation 2) if unexpected event happens due to unforeseen utility, is the basedy on T hI; General Conditions of Contract
Contractor entitled to take an extension of time? (GCC) 4.12 Unforeseeable Physical
Conditions.
. please provide us the procedure or safety regulations when The requirement for interfacing with PNR has
5-05 2 Section 6 G898 GS131.3 interfaced with PNR operating time been dZtailed in gs131 inj(:ludiig Appendix 7.
S-05 1 Section 4 BF34 Please kindly advise the expected commencement date. Planned Contract Commencement Date is 4th
Quarter of 2021
S-05 I(;I:I;l;elfence Presentation Material léljr?;:rle::;ilzeggo:;d; ﬁf:éﬁfggéﬂon material of Pre-bid Please refer to GBB No. 06
BIM and CMMS What is the clear meaning of “tagging”? Tagging will be for the BIM Model elements
S-06 1 Sec.1 50 Implementation Asset listing and tagging (Is it communication technology such as QR code or NFC for which will be the basis in the producing the

objects including asset information?)

CMMS document for the Asset Management.
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CP S04-07 Responses to Clarification Requests (Batch 3)

Ref T larificati
Packages Vol Sec Page No. Clause No./Title .e erence Text Clarification Final Response
(if necessary) Request
1. The detailed scope of unexpected utilities
1) According to PS-3, does the provisional sum include the utility (relocation works will be a case by case basis.
. .. . . work of removal only or protection only without relocation? 2. Any unexpected event will be evaluated
5-06 ! Section 4A 13 Provisional Sum PS-3 Unexpected Utility Relocation 2) if unexpected event happens due to unforeseen utility, is the  |based on The General Conditions of Contract
Contractor entitled to take an extension of time? (GCC) 4.12 Unforeseeable Physical
Conditions.
S-06 1 Section 4 BF34 Please kindly advise the expected commencement date. The planned Commencement Date is 4th
Quarter 2021
Pre-bid . . Please kindly provide the presentation material of Pre-bid
S-06 Conference Presentation Material Conference held on 21 Dec 2020, Please refer to GBB No. 06
Five hundredths of a percent (0.05%) [Please clarify whether Delay damages will be accumulated by the
of the Contract Price per day for the |delay of completion date and delay in achieving each Key Date
Section 8 completion of the whole of Works and|for the respective elements of the works. The damages quoted relate to both the Key
. PCC 8.7 & 14.15(b) . . . . .
Particular for delay in achieving each Key Date |For example, if the contractor can not complete one respecticve |Dates and the Completion Date and would be
S-07 3 .\ - Delay damages for . . .. .
Conditions of the Works for the respective elements of the elements of the works after completion date, the rate of Delay cumulative in the event of failure to meet a
Contract (PCC) Works, in the currencies and damages will be 0.1% for the contractor? Key Date and the Completion Date
proportions in which the Contract (0.05%/day for delay of completion date + 0.05%/day for delay
Price is payable. of key date of respective element)
Section 4A
Bidding Forms
— Bill of
Quantities .
1A Bill No. 4-1 .
(BOQ) E};;:i 2;65 No TEL/DATA, Public Address works on BOQ and Confirmed that TEL/DATA, Public Address
5-07 Section 6 i (TS 700 - Electrical i Please confirm those are EXCLUDED in this tender or BY workf are exclt.ld.ed in the BoQ /SOW and
Emplover’s Works OTHERS drawings as this is "By Others".
2 ploy CP S-07 EL_01~02) '
Requirements
(ERQ)
1. Specification
II. Drawings)
Section 4A
Bidding Forms
— Bill of
1A Quantities . . e
(BOQ) Bill No. 4 Please confirm all external power distribution cabling works Confirmed. External power distribution
.07 ' including MV incoming is BY OTHERS. (Underground conduit |cabling works including MV incoming are
. works on Bill No. 2 Earth works Part F needs to be clarified as  |excluded in the BoQ / SOW as this is ""BY
Section 6 (CP S-07_EL)
X well) OTHERS"'.
2 Employer’s
Requirements
(ERQ)

II. Drawings)
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CP S04-07 Responses to Clarification Requests (Batch 3)

Ref T larificati
Packages Vol Sec Page No. Clause No./Title .e erence Text Clarification Final Response
(if necessary) Request
Volume 2 .. . . . . . . .
Section 6 Please confirm external piping and cabling for BMS including Cost for external piping & cabling for BMS is
, Fire Alarm between each building unit and OCC is BY OTHERS |included in this tender. Contractor's scope of
Employer’s CP S-07_EL . L . . .
S-07 2 Requirements - OCC-EL-5281 - (From Terminal Panel or FACP to Communication Room in works for BMS is complete design, supply &
q(ER Q) OCC) (OCC-EL-5281). Also, please clarify SOW for BMS in this|installation as specified in SCRP-TS
X tender (S-07) 700 _Annex A, Sub-Clause 713.1.1
II. Drawings
Section 6 Please clarify Our SOW is only from LV Power supply in each
Employer’s OCC-EL-5021, 5022 Building unit. . ' SQW .zs only f.rom LV POWER supply in
.07 ) Requirements OCC-EL-5015 - MV Incoming, MV/LV SWGR, Transformer, GENSET, Fire |building & Fire pump MDP. MV
q(ER Q) LRS-EL-5021 pump-MDP are BY OTHERS (OCC-EL-5021, 5022) incoming/LV swgr,transformer and genset is
. - External Power Cable for outdoor pump EXCLUDED (OCC- |[scope BY OTHERS
II. Drawings
EL-5015)
Section 6 . . .
Employer’s Please clarify 2 Nos of 5S0kVA UPS is under contractor's Scope 2 nos of 50kVA UPS is under contractors
S-07 2 Requirements OCC-EL-5022 ofworks or BY OTHERS. scope of works but the loads of 2 nos of 50kva
(ERQ) - UPS are on BOQ. but BY OTHERS on the drawing (OCC-EL- UPS is BY OTHERS.
X 5022)
II. Drawings
Section 6 On DWG. OCC-EL-5681 (Fire detection and alarm system
Employer s OCC-EL-5681 schematic .dlagrzflm), theref are PA §ystem, Clock system. shown. Confirmed. PA System & Clock System Works
S-07 2 Requirements - LRS-EL-6110 - But, there is no item and information on BOQ and specification. are "BY OTHERS"
(ERQ) Please confirm those are EXCLUDED in this tender or BY ’
II. Drawings OTHERS.
Section 4A
Bidding Forms
— Bill of
1A Quantities
(BOQ) There are no CCTV, TEL/DATA, Public Address works on BOQ
.07 Bill No. 4-2 and drawings, even though Office, Meeting Room, Dining Room |Confirmed. CCTV System, Tel/Data System &
Section 6 ' exist. Please confirm those are EXCLUDED in this tender or BY |PA System Works are "BY OTHERS'".
) Employer’s OTHERS.
Requirements
(ERQ)
1. Specification
II. Drawings)
Section 6
Employer’s
Requirements
2 (ERQ') NSRP-DWG-DEP- . . . . . The depot detention basin will not require any
II. Drawings DR-2631-2633 Please provide details of pumps (specification and location) for |pumps.
S-07 - - Depot underpass and Detention Basin. (Item name : 146(3,4,7)
'Sec.tlon 4A (Bill No. 5 Part E) Pump System) The depolz underpass would require 4 pumps
1A Bidding Forms as shown in NSRP-DWG-DEP-DR-2651
— Bill of
Quantities
(BOQ)
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CP S04-07 Responses to Clarification Requests (Batch 3)

Section 6 . . . .
Employer’s NSRP-DWG-DEP- Please clarify a discrepancy between plumblpg draw1r.1g (200 m3, For NSRP-DWG-DEP-PL-3006, the 200m3
.07 ) Requirements PL-3006 i NSRP-DWG-DEP-PL-3006) and fire protection drawing (300 tank is for LRS. PI NSRP-DWG-DEP
d NSRP-DWG-DEP-FS m3, NSRP-DWG-DEP-FS-7622) regarding capacity of fire water ani s jo - ease see ) ) )
(ERQ) PL-7621.
X 7622 tank for OCC.
II. Drawings
Pipe System for the Fire Water Tank 1 (Bill
No 4-2.13) and Fire Water Tank 2 (Bill No. 4-
2.15) Pumps are to be included in the rate of
the Pumps.
Section 4A NSRP-DWG-DEP- Please refer to SCRP-TS 600 _Annex A, Sub-
Biddine Forms PL-3006 Clause 630.1.1, Items 2(c) and 2(d), which
& NSRP-DWG-DEP-FS Please clarify that the items for piping work in the pumps rooms |states that rate of Pumps shall include (among
S-07 1A — Bill of - .
Quantities 7621 are omitted on the BOQ. others):
(BOQ) NSRP-DWG-DEP-FS
7622 (c) Pipe fittings and accessories, including
gate valves;
(d) Piping from fire water tank unto isolation
valve with temper Switch and from Test Valve
Manifold valve discharge pipe joint of fire
| pump assembly.
Quantity of various toilet accessories between BOQ and
. Drawings are different. Would you please confirm that the
Section 4A L .
i number of following items in the same group are same each . )
Bidding Forms other? Yes, the quantity of the items as grouped are
S-07 1A - B111. <.)f Bill No. 4 - () Group 1 : Water Closet=Toilet Paper Holder=Hand Bidet the same sz.nce they are .to be installed in the
Quantities . e . same location of the Toilets or Shower Rooms.
(BOQ) Spray=Sanitary Napkin/Tissue Disposal
(2) Group 2 : Lavatory=Liquid Soap Dispenser=Mirror
(3) Group 3 : Shower=Soap Dish
Section 4 These proposals shall be supported by cn . . . .
S-07 1 Bidding Forms sketches at A3 size and shall cover the Please clarify if there is any specific format to provide technical The sketches shall be provided as pdfs.
. proposal such as MS Word, PPT, Cad or etcs.
(BDF) duration of the whole of the works.
Architectural
Section 6 Drawing Parki tis included i ”
Employer’s (CP S- Please clarify on which BoQ item includes the quantity for Depot ArIIng pavement 1s mnciuded m pay wem
S-07 2 . - . . "108(1)a - PCC Pavement (Unreinforced)
Requirements 07_00_AR_DEP) Car Parking(Uncovered) and Depot Bus Parking(Uncovered). t=150mm" under bill no. 2 (CP S-07)
(ERQ) NSRP-DWG-DEP- )

AR-3202 & BOQ
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CP S04-07 Responses to Clarification Requests (Batch 3)

Section 6
Employer’s Package S-07 is dependent totally on
Requirements land to be acquired and may not Please clarify when is estimated time to acquire a change of use |7he change of use is expected to be completed
S-07 (ERQ) - commence before the land has been .
. arthorised. before the planned Commencement Date.
1L acquired and a change of use
Supplementary authorised.
Information
Section 6
Employer’s . Drawing Book 1 & . . Please refer to GBB No. 07. CAD files are for
5-07 Requirements All Drawings Book 2 i Please provide CAD drawing files. reference only. PDF Drawings will govern.
(ERQ)
No limitations have been specified as the
. The conditions of Contract have been . e works have been deszgne.d'to detailed design
Section 7 .. |We understand that the any quantity variation items due to standards and the quantities measured to
prepared for an ad measurement (unit . . s . .
General . i drawing changes will be remeasured. Please clarify if there any |reflect the design. There will be some
S-07 ... - GCC 1 price or unit rate) type of contractand |.. . . . ..
Conditions of limitation and/or range of changes of quantity for remeasurement |variations but the rates tendered and accepted
cannot be used for other types of o . . ..
Contract (GCC) condition will be used for quantity variations unless

contract.

circumstances have changed for the relevant
works involved.
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