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Invitation to Bid 
 

for the 
 

Construction of Special and Technical Staff Building for SSC and DACC 
at Fort Bonifacio, Taguig City 

 

Public Bidding No. 21-023-3 
 

1. The Bases Conversion and Development Authority (BCDA) and the 
Procurement Service – Department of Budget and Management (PS-

DBM), under the National Expenditure Program for FY2020 (validity is extended to 
FY 2021 pursuant to RA 11520) intend to apply the sum being the Approved 

Budget for the Contract to payment under the contract for the following: 

Qty Item / Description 
Approved Budget for the 

contract 
Delivery Period 

1 Lot 

Construction of Special 
and Technical Staff 

Building for SSC and 
DACC at Fort Bonifacio, 

Taguig City 

Php 284,318,107.36 
inclusive of all applicable 

taxes and fees 

The Intended 
Completion Date 

is within Four 
Hundred Twenty 
(420) calendar 

days, upon 
receipt by the 

contractor of the 
Notice to 
Proceed. 

Bids received in excess of the ABC shall be automatically rejected at bid opening. 
 

2. The PS-DBM and BCDA now invites bids for the Construction of Special and 
Technical Staff Building for SSC and DACC at Fort Bonifacio, Taguig City. 
Completion of the Works is required within Four Hundred Twenty (420) calendar 
days. Prospective bidders must have completed a similar project as defined under the 
Bid Data Sheet, specifically No. 5.4 thereof. The description of an eligible bidder is 
contained in the Bidding Documents, particularly, in Section II. Instructions to Bidders. 

 
3. Bidding will be conducted through open competitive bidding procedures using non-

discretionary “pass/fail” criterion as specified in the 2016 Revised Implementing Rules 
and Regulations (IRR) of Republic Act 9184 (RA 9184), otherwise known as the 
“Government Procurement Reform Act.”  

 
Bidding is restricted to Filipino citizens/sole proprietorships, cooperatives, and 
partnerships or organizations with at least seventy five percent (75%) interest or 
outstanding capital stock belonging to citizens of the Philippines. 
 
 

4. Prospective bidders must have at least a license category “A” and a license 
classification “Medium B” for General Building from the Philippine Contractors 
Accreditation Board (PCAB). The PCAB license must be valid and effective at the time 
of submission of the bid. 
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5. Interested bidders may obtain further information from Procurement Service and 
inspect the Bidding Documents at the address given below from 8:00 AM to 5:00 PM. 

6. A complete set of Bidding Documents may be acquired by interested Bidders from the 
address below and upon payment of the nonrefundable fee for the Bidding Documents 
in the amount as follows: 

Qty Item / Description 
Amount of Bid 

Documents 

1 Lot 
Construction of Special and Technical Staff Building 

for SSC and DACC at Fort Bonifacio, Taguig City 
Php 50,000.00 

 
It may also be downloaded free of charge from the website of the Philippine 
Government Electronic Procurement System (PhilGEPS), provided that bidders shall 
pay the nonrefundable fee for the Bidding Documents not later than the submission of 
their bids. 

 
7. The schedule of bidding activities is as follows: 

ACTIVITIES SCHEDULE VENUE 

Advertisement/Posting 
of Invitation to Bid 

March 1, 2021 

PhilGEPS website, PS 
website, and at any 

conspicuous place reserved 
for this purpose in the 

premises of PS. 

Issuance and 
Availability of Bid 

Documents 
March 1, 2021 

PS Cashier and PhilGEPS 
website 

Pre-Bid Conference March 8, 2021 at 10:00AM 

PS Conference Room, 
Cristobal St., Paco, Manila or 

through the Google Meet 
link: 

https://meet.google.com/epa-
fvwb-yex 

Site Inspection March 10, 2021 at 9:00AM Fort Bonifacio, Taguig City 

Last day of 
Submission of Written 

Clarifications 
             March 11, 2021 

PS Main Office Cristobal St., 
Paco,Manila or email at 

jrjimenez@ps-
philgeps.gov.ph 

Last day of Issuance 
of Supplemental Bid 

Bulletin 
March 15, 2021 

PhilGEPS website, PS 
website, PS bulletin board 

Deadline of 
Submission and 
Receipt of Bids 

March 22, 2021 at 10:00AM 
PS Conference Room, 

Cristobal St., Paco, Manila 

Opening of Bids 
Immediately after the 

deadline for submission of 
Bids. 

PS Conference Room, 
Cristobal St., Paco, Manila or 

through the Google Meet 
link: 

https://meet.google.com/jmk-
xfuf-syk 

 
For the conduct of site inspection, you may coordinate with Engr. Sydney A. 
Gutierrez at cellphone number 0915-390-7480 for the details. 
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8. Bids must be duly received by the Special Bids and Awards Committee (SBAC) of the 
Procurement Service at the address below on or before 10:00 AM of March 22, 2021.  
All bids must be accompanied by a bid security in any of the acceptable forms and in 
the amount stated in ITB Clause 18. 
 
The bidders or their duly authorized representatives may attend the opening of bids. 
Late bids shall not be accepted. 
 

9. The Procurement Service – Department of Budget and Management reserves the 
right to reject any and all bids, declare a failure of bidding, or not award the contract 
at any time prior to contract award in accordance with Section 41 of RA 9184 and its 
2016 IRR, without thereby incurring any liability to the affected bidder or bidders.  
 

10. The Bidder, by the act of submitting its bid, shall be deemed to have acknowledged 
that it has carefully reviewed and understood all the terms and conditions contained 
in the Bidding Documents and that all its inquiries and/or clarifications shall be raised 
during the Pre-bid Conference and/or within the period prescribed to submit the 
request for clarifications based on the timetable of bidding activities for the Project.     

 
11. For further information, please refer to: 

 
Special Bids and Awards Committee (SBAC) Secretariat 
Procurement Service-DBM 
RR Road, Cristobal St., Paco, Manila 
Tel: 8 290 6300 or 8 290 6400 
jrjimenez@ps-philgeps.gov.ph 
         

   
 
                 SGD. 

              ENGR. JAIME M. NAVARRETE, JR 
Chairperson 

Special Bids and Awards Committee 
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A. General 
  
1.         Scope of Bid 

1.1. The Procuring Entity named in the BDS, invites bids for the construction of Works, as 
described in Section VI. Specifications. 

1.2. The name, identification, and number of lots specific to this bidding are provided in the 
BDS. The contracting strategy and basis of evaluation of lots is described in ITB 
Clause 27. 

1.3. The successful Bidder will be expected to complete the Works by the intended 
completion date specified in SCC Clause 1.17. 

2. Source of Funds 

The Procuring Entity has a budget or received funds from the Funding Source named in the 
BDS, and in the amount indicated in the BDS.  It intends to apply part of the funds received for 
the Project, as defined in the BDS, to cover eligible payments under the Contract for the 
Works. 

3. Corrupt, Fraudulent, Collusive, Coercive and Obstructive Practices 

3.1. Unless otherwise specified in the BDS, the Procuring Entity, as well as bidders and 
contractors, shall observe the highest standard of ethics during the procurement and 
execution of the contract.  In pursuance of this policy, the Funding Source:  

(a) defines, for purposes of this provision, the terms set forth below as follows: 

(i) "corrupt practice" means behavior on the part of officials in the public 
or private sectors by which they improperly and unlawfully enrich 
themselves, others, or induce others to do so, by misusing the position 
in which they are placed, and includes the offering, giving, receiving, 
or soliciting of anything of value to influence the action of any such 
official in the procurement process or in contract execution; entering, 
on behalf of the Procuring Entity, into any contract or transaction 
manifestly and grossly disadvantageous to the same, whether or not 
the public officer profited or will profit thereby, and similar acts as 
provided in Republic Act 3019;  

(ii) "fraudulent practice" means a misrepresentation of facts in order to 
influence a procurement process or the execution of a contract to the 
detriment of the Procuring Entity, and includes collusive practices 
among Bidders (prior to or after Bid submission) designed to establish 
bid prices at artificial, non-competitive levels and to deprive the 
Procuring Entity of the benefits of free and open competition; 

(iii) “collusive practices” means a scheme or arrangement between two or 
more Bidders, with or without the knowledge of the Procuring Entity, 
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designed to establish bid prices at artificial, non-competitive levels; 
and 

(iv) “coercive practices” means harming or threatening to harm, directly or 
indirectly, persons, or their property to influence their participation in a 
procurement process, or affect the execution of a contract; 

(v) “obstructive practice” is 

(aa) deliberately destroying, falsifying, altering or concealing of 
evidence material to an administrative proceedings or 
investigation or making false statements to investigators in 
order to materially impede an administrative proceedings or 
investigation of the Procuring Entity or any foreign 
government/foreign or international financing institution into 
allegations of a corrupt, fraudulent, coercive or collusive 
practice; and/or threatening, harassing or intimidating any 
party to prevent it from disclosing its knowledge of matters 
relevant to the administrative proceedings or investigation or 
from pursuing such proceedings or investigation; or 

(bb) acts intended to materially impede the exercise of the 
inspection and audit rights of the Procuring Entity or any 
foreign government/foreign or international financing 
institution herein. 

(b) will reject a proposal for award if it determines that the Bidder recommended 
for award has engaged in corrupt or fraudulent practices in competing for the 
Contract; and 

(c) will declare a firm ineligible, either indefinitely or for a stated period of time, to 
be awarded Contract funded by the Funding Source if it at any time 
determines that the firm has engaged in corrupt or fraudulent practices in 
competing or, or in executing, a Contract funded by the Funding Source. 

3.2. Further, the Procuring Entity will seek to impose the maximum civil, administrative, 
and/or criminal penalties available under the applicable laws on individuals and 
organizations deemed to be involved in any of the practices mentioned in ITB Clause 
3.1(a). 

3.3. Furthermore, the Funding Source and the Procuring Entity reserve the right to inspect 
and audit records and accounts of a contractor in the bidding for and performance of a 
contract themselves or through independent auditors as reflected in the GCC Clause 
34. 

4. Conflict of Interest 

4.1. All Bidders found to have conflicting interests shall be disqualified to participate in the 
procurement at hand, without prejudice to the imposition of appropriate administrative, 
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civil, and criminal sanctions. A Bidder may be considered to have conflicting interests 
with another Bidder in any of the events described in paragraphs (a) through (c) and a 
general conflict of interest in any of the circumstances set out in paragraphs (d) 
through (g) below: 

(a) A Bidder has controlling shareholders in common with another Bidder; 

(b) A Bidder receives or has received any direct or indirect subsidy from any other 
Bidder; 

(c) A Bidder has the same legal representative as that of another Bidder for 
purposes of this Bid; 

(d) A Bidder has a relationship, directly or through third parties, that puts them in a 
position to have access to information about or influence on the bid of another 
Bidder or influence the decisions of the Procuring Entity regarding this bidding 
process; 

(e) A Bidder submits more than one bid in this bidding process. However, this 
does not limit the participation of subcontractors in more than one bid; 

(f) A Bidder who participated as a consultant in the preparation of the design or 
technical specifications of the goods and related services that are the subject 
of the bid; or 

(g) A Bidder who lends, or temporarily seconds, its personnel to firms or 
organizations which are engaged in consulting services for the preparation 
related to procurement for or implementation of the project, if the personnel 
would be involved in any capacity on the same project. 

4.2. In accordance with Section 47 of the IRR of RA 9184, all Bidding Documents shall be 
accompanied by a sworn affidavit of the Bidder that it is not related to the Head of the 
Procuring Entity (HoPE), members of the Bids and Awards Committee (BAC), 
members of the Technical Working Group (TWG), members of the BAC Secretariat, 
the head of the Project Management Office (PMO) or the end-user unit, and the project 
consultants, by consanguinity or affinity up to the third civil degree. On the part of the 
Bidder, this Clause shall apply to the following persons: 

(a) If the Bidder is an individual or a sole proprietorship, to the Bidder himself; 

(b) If the Bidder is a partnership, to all its officers and members; 

(c) If the Bidder is a corporation, to all its officers, directors, and controlling 
stockholders; 

(d) If the Bidder is a cooperative, to all its officers, directors, and controlling 
shareholders or members; and 
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(e) If the Bidder is a joint venture (JV), the provisions of items (a), (b), (c) or (d) of 
this Clause shall correspondingly apply to each of the members of the said JV, 
as may be appropriate. 

Relationship of the nature described above or failure to comply with this Clause will 
result in the automatic disqualification of a Bidder. 

5. Eligible Bidders 

5.1. Unless otherwise indicated in the BDS, the following persons shall be eligible to 
participate in this Bidding: 

(a) Duly licensed Filipino citizens/sole proprietorships; 

(b) Partnerships duly organized under the laws of the Philippines and of which at 
least sixty percent (60%) of the interest belongs to citizens of the Philippines; 

(c) Corporations duly organized under the laws of the Philippines, and of which at 
least sixty percent (60%) of the outstanding capital stock belongs to citizens of 
the Philippines; 

(d) Cooperatives duly organized under the laws of the Philippines; 

(e) Persons/entities forming themselves into a JV, i.e., a group of two (2) or more 
persons/entities that intend to be jointly and severally responsible or liable for 
a particular contract: Provided, however, that, in accordance with Executive 

Order No. 65 (EO 65), s. 20181, Filipino ownership or interest of the joint 
venture concerned shall be at least sixty percent (60%): Provided, further, that 
joint ventures in which Filipino ownership or interest is less than sixty percent 
(60%) may be eligible where the structures to be built require the application of 
techniques and/or technologies which are not adequately possessed by a 
person/entity meeting the sixty percent (60%) Filipino ownership requirement: 
Provided, finally, that in the latter case, Filipino ownership or interest shall not 
be less than twenty five percent (25%). For this purpose, Filipino ownership or 
interest shall be based on the contributions of each of the members of the joint 
venture as specified in their JVA. 

5.2. The Procuring Entity may also invite foreign bidders when provided for under any 
Treaty or International or Executive Agreement as specified in the BDS. 

5.3. Government owned or controlled corporations (GOCCs) may be eligible to participate 
only if they can establish that they (a) are legally and financially autonomous, (b) 
operate under commercial law, and (c) are not attached agencies of the Procuring 
Entity. 

                                                      

1 Promulgating the Eleventh Foreign Investment Negative List issued on 29 October 2018 
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5.4. (a)  The Bidder must have an experience of having completed a Single Largest 
Completed Contract (SLCC) that is similar to this Project, equivalent to at least fifty 
percent (50%) of the ABC adjusted, if necessary, by the Bidder to current prices using 
the Philippine Statistics Authority(PSA) consumer price index.  However, contractors 
under Small A and Small B categories without similar experience on the contract to be 
bid may be allowed to bid if the cost of such contract is not more than the Allowable 
Range of Contract Cost (ARCC) of their registration based on the guidelines as 
prescribed by the PCAB 

(b)  For Foreign-funded Procurement, the Procuring Entity and the foreign 
government/foreign or international financing institution may agree on another track 
record requirement, as specified in the BDS. 

For this purpose, contracts similar to the Project shall be those described in theBDS. 

5.5. The Bidder must submit a computation of its Net Financial Contracting Capacity 
(NFCC), which must be at least equal to the ABC to be bid, calculated as follows:  

NFCC = [(Current assets minus current liabilities) (15)] minus the value of all 
outstanding or uncompleted portions of the projects under ongoing contracts, 
including awarded contracts yet to be started coinciding with the contract for this 
Project. 

The values of the domestic bidder’s current assets and current liabilities shall be based 
on the latest Audited Financial Statements (AFS) submitted to the BIR. 

For purposes of computing the foreign bidders’ NFCC, the value of the current assets 
and current liabilities shall be based on their audited financial statements prepared in 
accordance with international financial reporting standards. 

6. Bidder’s Responsibilities 

6.1. The Bidder or its duly authorized representative shall submit a sworn statement in the 
form prescribed in Section IX as required in ITB Clause 12.1(b)(iii). 

6.2. The Bidder is responsible for the following: 

(a) Having taken steps to carefully examine all of the Bidding   Documents; 

(b) Having acknowledged all conditions, local or otherwise, affecting the 
implementation of the contract; 

(c) Having made an estimate of the facilities available and needed for the contract 
to be bid, if any; 

(d) Having complied with its responsibility to inquire or secure Supplemental/Bid 
Bulletin/s as provided under ITB Clause10.4; 
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(e) Ensuring that it is not “blacklisted” or barred from bidding by the GoP or any of 
its agencies, offices, corporations, or LGUs, including foreign 
government/foreign or international financing institution whose blacklisting 
rules have been recognized by the GPPB; 

(f) Ensuring that each of the documents submitted in satisfaction of the bidding 
requirements is an authentic copy of the original, complete, and all statements 
and information provided therein are true and correct; 

(g) Authorizing the HoPE or its duly authorized representative/s to verify all the 
documents submitted; 

(h) Ensuring that the signatory is the duly authorized representative of the Bidder, 
and granted full power and authority to do, execute and perform any and all 
acts necessary to participate, submit the bid, and to sign and execute the 
ensuing contract, accompanied by the duly notarized Special Power of 
Attorney, Board/Partnership Resolution, or Secretary’s Certificate, whichever 
is applicable; 

(i) Complying with the disclosure provision under Section 47 of RA 9184and its 
IRR in relation to other provisions of RA 3019; 

(j) Complying with existing labor laws and standards, in the case of procurement 
of services. Moreover, bidder undertakes to; 

(i) Ensure the entitlement of workers to wages, hours of work, safety and 
health and other prevailing conditions of work as established by 
national laws, rules and regulations; or collective bargaining 
agreement; or arbitration award, if and when applicable. 

In case there is a finding by the Procuring Entity or the DOLE of 
underpayment or non-payment of workers’ wage and wage-related 
benefits, bidder agrees that the performance security or portion of the 
contract amount shall be withheld in favor of the complaining workers 
pursuant to appropriate provisions of Republic Act No. 9184 without 
prejudice to the institution of appropriate actions under the Labor 
Code, as amended, and other social legislations. 

(ii) Comply with occupational safety and health standards and to correct 
deficiencies, if any. 

In case of imminent danger, injury or death of the worker, bidder undertakes to 
suspend contract implementation pending clearance to proceed from the 
DOLE Regional Office and to comply with Work Stoppage Order; and 

(iii) Inform the workers of their conditions of work, labor clauses under the 
contract specifying wages, hours of work and other benefits under 
prevailing national laws, rules and regulations; or collective bargaining 
agreement; or arbitration award, if and when applicable, through 
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posting in two (2) conspicuous places in the establishment’s premises; 
and 

(k) Ensuring that it did not give or pay, directly or indirectly, any commission, 
amount, fee, or any form of consideration, pecuniary or otherwise, to any 
person or official, personnel or representative of the; 

Failure to observe any of the above responsibilities shall be at the risk of the Bidder 
concerned. 

6.3. The Bidder, by the act of submitting its bid, shall be deemed to have inspected the site, 
determined the general characteristics of the contract works and the conditions for this 
Project and examine all instructions, forms, terms, and project requirements in the 
Bidding Documents. 

6.4. It shall be the sole responsibility of the prospective bidder to determine and to satisfy 
itself by such means as it considers necessary or desirable as to all matters pertaining 
to this Project, including: (a) the location and the nature of the contract, project, or 
work; (b) climatic conditions; (c) transportation facilities; (c) nature and condition of the 
terrain, geological conditions at the site communication facilities, requirements, location 
and availability of construction aggregates and other materials, labor, water, electric 
power and access roads; and (d) other factors that may affect the cost, duration and 
execution or implementation of the contract, project, or work. 

6.5. The Procuring Entity shall not assume any responsibility regarding erroneous 
interpretations or conclusions by the prospective or eligible bidder out of the data 
furnished by the procuring entity.  However, the Procuring Entity shall ensure that all 
information in the Bidding Documents, including supplemental/bid bulletins issued are 
correct and consistent. 

6.6. Before submitting their bids, the Bidders are deemed to have become familiar with all 
existing laws, decrees, ordinances, acts, rules and regulations of the Philippines which 
may affect the contract in any way. 

6.7. The Bidder shall bear all costs associated with the preparation and submission of his 
bid, and the Procuring Entity will in no case be responsible or liable for those costs, 
regardless of the conduct or outcome of the bidding process.  

6.8. The Bidder should note that the Procuring Entity will accept bids only from those that 
have paid the applicable fee for the Bidding Documents at the office indicated in the 
Invitation to Bid. 

7. Origin of Goods and Services 

There is no restriction on the origin of Goods, or Contracting of Works or Services other than 
those prohibited by a decision of the United Nations Security Council taken under Chapter VII 
of the Charter of the United Nations 
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8. Subcontracts  

8.1. Unless otherwise specified in the BDS, the Bidder may subcontract portions of the 
Works to an extent as may be approved by the Procuring Entity and stated in the BDS. 
However, subcontracting of any portion shall not relieve the Bidder from any liability or 
obligation that may arise from the contract for this Project. 

8.2. Subcontractors must submit the documentary requirements under ITB Clause 12 and 
comply with the eligibility criteria specified in the BDS. In the event that any 
subcontractor is found by the Procuring Entity to be ineligible, the subcontracting of 
such portion of the Works shall be disallowed. 

8.3. The Bidder may identify the subcontractor to whom a portion of the Works will be 
subcontracted at any stage of the bidding process or during contract implementation.   
If the Bidder opts to disclose the name of the subcontractor during bid submission, the 
Bidder shall include the required documents as part of the technical component of its 
bid. 

 

A. Contents of Bidding Documents 

9. Pre-Bid Conference 

9.1. (a)  If so specified in the BDS, a pre-bid conference shall be held at the venue and on 
the date indicated therein, to clarify and address the Bidders’ questions on the 
technical and financial components of this Project. 

(b) The pre-bid conference shall be held at least twelve (12) calendar days before the 
deadline for the submission of and receipt of bids, but not earlier than seven (7) 
calendar days from the posting of the Invitation to Bid/Bidding Documents in the 
PhilGEPS website. If the Procuring Entity determines that, by reason of the method, 
nature, or complexity of the contract to be bid, or when international participation will 
be more advantageous to the GoP, a longer period for the preparation of bids is 
necessary, the pre-bid conference shall be held at least thirty (30) calendar days 
before the deadline for the submission and receipt of bids, as specified in the BDS 

9.2. Bidders are encouraged to attend the pre-bid conference to ensure that they fully 
understand the Procuring Entity’s requirements.  Non-attendance of the Bidder will in 
no way prejudice its bid; however, the Bidder is expected to know the changes and/or 
amendments to the Bidding Documents as recorded in the minutes of the pre-bid 
conference and the Supplemental/Bid Bulletin. The minutes of the pre-bid conference 
shall be recorded and prepared not later than five (5) calendar days after the pre-bid 
conference. The minutes shall be made available to prospective bidders not later than 
five (5) days upon written request.  

9.3. Decisions of the BAC amending any provision of the bidding documents shall be 
issued in writing through a Supplemental/Bid Bulletin at least seven (7) calendar days 
before the deadline for the submission and receipt of bids. 
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10. Clarification and Amendment of Bidding Documents 

10.1. Prospective bidders may request for clarification(s) on and/or interpretation of any part 
of the Bidding Documents. Such a request must be in writing and submitted to the 
Procuring Entity at the address indicated in the BDS at least ten (10) calendar days 
before the deadline set for the submission and receipt of Bids. 

10.2. The BAC shall respond to the said request by issuing a Supplemental/Bid Bulletin, to 
be made available to all those who have properly secured the Bidding Documents, at 
least seven (7) calendar days before the deadline for the submission and receipt of 
Bids 

10.3. Supplemental/Bid Bulletins may also be issued upon the Procuring Entity’s initiative for 
purposes of clarifying or modifying any provision of the Bidding Documents not later 
than seven (7) calendar days before the deadline for the submission and receipt of 
Bids.  Any modification to the Bidding Documents shall be identified as an amendment.   

10.4. Any Supplemental/Bid Bulletin issued by the BAC shall also be posted in the PhilGEPS 
and the website of the Procuring Entity concerned, if available, and at any conspicuous 
place in the premises of the Procuring Entity concerned. It shall be the responsibility of 
all Bidders who have properly secured the Bidding Documents to inquire and secure 
Supplemental/Bid Bulletins that may be issued by the BAC. However, Bidders who 
have submitted bids before the issuance of the Supplemental/Bid Bulletin must be 
informed and allowed to modify or withdraw their bids in accordance with ITB Clause 
23. 
 

B. Preparation of Bids 

11. Language of Bids 

The eligibility requirements or statements, the bids, and all other documents to be submitted to 
the BAC must be in English. If the eligibility requirements or statements, the bids, and all other 
documents submitted to the BAC are in foreign language other than English, it must be 
accompanied by a translation of the documents in English. The documents shall be translated 
by the relevant foreign government agency, the foreign government agency authorized to 
translate documents, or a registered translator in the foreign bidder’s country; and shall be 
authenticated by the appropriate Philippine foreign service establishment/post or the equivalent 
office having jurisdiction over the foreign bidder’s affairs in the Philippines. However, for 
Contracting Parties to the Apostille Convention, the documents shall be authenticated through 
an apostille by the Competent Authority, except for countries2 identified by the Department of 
Foreign Affairs (DFA) that will still require legalization (red ribbon) by the relevant Embassy or 
Consulate. A Contracting Party refers to a State that has joined the Apostille Convention, 

                                                      
2As of May 14, 2019: Austria, Finland, Germany and Greece. 
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GPPB Resolution No. 13-2019, dated 23 May 2019 page 9 of 19 whether or not the Convention 
has entered into force for that State3. 

A Competent Authority refers to the authority designated by a Contracting Party that is 
competent to issue an apostille. A Contracting Party may designate one or more Competent 
Authorities and may designate Competent Authorities that are competent to issue an apostille 
for certain categories of public documents. Information about designated Competent Authorities 
may be found on the Apostille Section of the Hague Conference website under “Competent 
Authorities”.4 

The English translation shall govern, for purposes of interpretation of the bid. 

12. Documents Comprising the Bid: Eligibility and Technical Components 

12.1. Unless otherwise indicated in the BDS, the first envelope shall contain the following 
eligibility and technical documents: 

(a) Eligibility Documents – 

Class "A" Documents 

(i) PhilGEPS Certificate of Registration and Membership in accordance 
with Section 8.5.2 of the IRR, for procurement to be performed 
overseas, it shall be subject to the Guidelines to be issued by the 
GPPB.  

(ii) Statement of all its ongoing government and private contracts, 
including contracts awarded but not yet started, if any, whether similar 
or not similar in nature and complexity to the contract to be bid; and 

Statement of the Bidder’s SLCC similar to the contract to be bid, in 
accordance with ITB Clause 5.4. 

The two statements required shall indicate for each contract the 
following: 

(ii.1) name of the contract; 

(ii.2) date of the contract; 

(ii.3) contract duration; 

(ii.4) owner’s name and address; 

                                                      

3 Apostille Handbook, A Handbook on the Practical Operation of the Apostille Convention, p. xviii. 
Netherland: The Hague Conference on Private International Permanent Bureau. 

4 Ibid. 
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(ii.5) nature of work; 

(ii.6) contractor’s role (whether sole contractor, subcontractor, or 
partner in a JV) and percentage of participation; 

(ii.7) total contract value at award; 

(ii.8) date of completion or estimated completion time; 

(ii.9) total contract value at completion, if applicable; 

(ii.10) percentages of planned and actual accomplishments, if 
applicable;  

(ii.11) value of outstanding works, if applicable; 

The statement of the Bidder’s SLCC shall be supported by the Notice 
of Award and/or Notice to Proceed, Project Owner’s Certificate of 
Final Acceptance issued by the Ownerother than the Contractor or the 
Constructors Performance Evaluation System (CPES) Final Rating, 
which must be at least satisfactory. In case of contracts with the 
private sector, an equivalent document shall be submitted; 

(iii) Unless otherwise provided in the BDS, a valid special PCAB License 
in case of joint venture, and registration for the type and cost of the 
contract for this Project; and 

(iv) NFCC computation in accordance with ITB Clause 5.5. 

Class "B" Document 

(v) If applicable, Joint Venture Agreement (JVA) in accordance with RA 
4566. 

(b) Technical Documents –  

(i) Bid security in accordance with ITB Clause 18. If the Bidder opts to 
submit the bid security in the form of:  

(i.1) a bank draft/guarantee or an irrevocable letter of credit issued 
by a foreign bank, it shall be accompanied by a confirmation 
from a Universal or Commercial Bank; or 

(i.2) a surety bond accompanied by a certification coming from the 
Insurance Commission that the surety or insurance company 
is authorized to issue such instruments. 

(ii) Project Requirements, which shall include the following: 
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(ii.1) Organizational chart for the contract to be bid; 

(ii.2) List of contractor’s personnel (e.g.,Project Manager, Project 
Engineers, Materials Engineers, and Foremen), to be 
assigned to the contract to be bid, with their complete 
qualification and experience data. These personnel must 
meet the required minimum years of experience set in the 
BDS; and 

(ii.3) List of contractor’s major equipment units, which are owned, 
leased, and/or under purchase agreements, supported by 
proof of ownership, certification of availability of equipment 
from the equipment lessor/vendor for the duration of the 
project, as the case may be, which must meet the minimum 
requirements for the contract set in the BDS; and 

(iii) Sworn statement in accordance with Section 25.3 of the IRR of RA 
9184 and using the form prescribed in Section IX. Bidding Forms. 

13. Documents Comprising the Bid: Financial Component 

13.1. the financial component of the bid shall contain the following: 

(a) Financial Bid Form, which includes bid prices and the bill of quantities, in 
accordance with ITB Clauses 15.1 and 15.3; and 

(b) Any other document related to the financial component of the bid as stated in 
the BDS. 

13.2     (a) Unless otherwise stated in the BDS, all Bids that exceed the ABC shall not be 
accepted. 

(b) Unless otherwise indicated in the BDS, for foreign-funded procurement, a 
ceiling may be applied to bid prices provided the following conditions are met: 

(i) Bidding Documents are obtainable free of charge on a freely 
accessible website.  If payment of Bidding Documents is required by 
the procuring entity, payment could be made upon the submission of 
bids. 

(ii) The procuring entity has procedures in place to ensure that the ABC is 
based on recent estimates made by the engineer or the responsible 
unit of the procuring entity and that the estimates are based on 
adequate detailed engineering (in the case of infrastructure projects) 
and reflect the quality, supervision and risk and inflationary factors, as 
well as prevailing market prices, associated with the types of works or 
goods to be procured. 
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(iii) The procuring entity has trained cost estimators on estimating prices 
and analyzing bid variances. In the case of infrastructure projects, the 
procuring entity must also have trained quantity surveyors. 

(iv) The procuring entity has established a system to monitor and report 
bid prices relative to ABC and engineer’s/procuring entity’s estimate. 

(v) The procuring entity has established a monitoring and evaluation 
system for contract implementation to provide a feedback on actual 
total costs of goods and works. 

14. Alternative Bids 

14.1. Alternative Bids shall be rejected. For this purpose, alternative bid is an offer made by 
a Bidder in addition or as a substitute to its original bid which may be included as part 
of its original bid or submitted separately therewith for purposes of bidding. A bid with 
options is considered an alternative bid regardless of whether said bid proposal is 
contained in a single envelope or submitted in two (2) or more separate bid envelopes. 

14.2. Bidders shall submit offers that comply with the requirements of the Bidding 
Documents, including the basic technical design as indicated in the drawings and 
specifications.  Unless there is a value engineering clause in the BDS, alternative bids 
shall not be accepted. 

14.3. Each Bidder shall submit only one Bid, either individually or as a partner in a JV.  A 
Bidder who submits or participates in more than one bid (other than as a subcontractor 
if a subcontractor is permitted to participate in more than one bid) will cause all the 
proposals with the Bidder’s participation to be disqualified. This shall be without 
prejudice to any applicable criminal, civil and administrative penalties that may be 
imposed upon the persons and entities concerned. 

15. Bid Prices 

15.1. The contract shall be for the whole Works, as described in ITB Clause 1.1, based on 
the priced Bill of Quantities submitted by the Bidder. 

15.2. The Bidder shall fill in rates and prices for all items of the Works described in the Bill of 
Quantities.  Bids not addressing or providing all of the required items in the Bidding 
Documents including, where applicable, Bill of Quantities, shall be considered non-
responsive and, thus, automatically disqualified. In this regard, where a required item is 
provided, but no price is indicated, the same shall be considered as non-responsive, 
but specifying a zero (0)or a  dash (-) for the said item would mean that it is being 
offered for free to the Government, except those required by law or regulations to be 
provided for.  

15.3. All duties, taxes, and other levies payable by the Contractor under the Contract, or for 
any other cause, prior to the deadline for submission of bids, shall be included in the 
rates, prices, and total bid price submitted by the Bidder. 
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15.4. All bid prices for the given scope of work in the contract as awarded shall be 
considered as fixed prices, and therefore not subject to price escalation during contract 
implementation, except under extraordinary circumstances as specified in GCC Clause 
48. Upon the recommendation of the Procuring Entity, price escalation may be allowed 
in extraordinary circumstances as may be determined by the National Economic and 
Development Authority in accordance with the Civil Code of the Philippines, and upon 
approval by the GPPB. Furthermore, in cases where the cost of the awarded contract 
is affected by any applicable new laws, ordinances, regulations, or other acts of the 
GoP, promulgated after the date of bid opening, a contract price adjustment shall be 
made or appropriate relief shall be applied on a no loss-no gain basis. 

16. Bid Currencies 

16.1. All bid prices shall be quoted in Philippine Pesos unless otherwise provided in the 
BDS. However, for purposes of bid evaluation, bids denominated in foreign currencies 
shall be converted to Philippine currency based on the exchange rate prevailing on the 
day of the Bid opening. 

16.2. If so allowed in accordance with ITB Clause 16.1, the Procuring Entity for purposes of 
bid evaluation and comparing the bid prices will convert the amounts in various 
currencies in which the bid price is expressed to Philippine Pesos at the exchange rate 
as published in the BangkoSentral ng Pilipinas(BSP) reference rate bulletin on the day 
of the bid opening. 

16.3. Unless otherwise specified in the BDS, payment of the contract price shall be made in 
Philippine Pesos. 

17. Bid Validity 

17.1. Bids shall remain valid for the period specified in the BDS which shall not exceed one 
hundred twenty (120) calendar days from the date of the opening of bids. 

17.2. In exceptional circumstances, prior to the expiration of the bid validity period, the 
Procuring Entity may request Bidders to extend the period of validity of their bids. The 
request and the responses shall be made in writing. The bid security described in ITB 
Clause 18 should also be extended corresponding to the extension of the bid validity 
period at the least. A Bidder may refuse the request without forfeiting its bid security, 
but his bid shall no longer be considered for further evaluation and award. A Bidder 
granting the request shall not be required or permitted to modify its bid. 

18. Bid Security 

18.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid Security in an 
amount stated in the BDS, which shall be not less than the percentage of the ABC in 
accordance with the following schedule: 
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Form of Bid Security 
Amount of Bid Security 

(Not less than the Percentage of the 
ABC) 

(a) Cash or cashier’s/manager’s check 
issued by a Universal or Commercial 
Bank. 
 
For biddings conducted by LGUs, 
the cashier’s/manager’s check may 
be issued by other banks certified by 
the BSP as authorized to issue such 
financial instrument. 

Two percent (2%) 

(b) Bank draft/guarantee or irrevocable 
letter of credit issued by a Universal 
or Commercial Bank: Provided, 
however, that it shall be confirmed or 
authenticated by a Universal or 
Commercial Bank, if issued by a 
foreign bank. 
 
For biddings conducted by LGUs, 
the Bank Draft/Guarantee, or 
irrevocable letter of credit may be 
issued by other banks certified by 
the BSP as authorized to issue such 
financial instrument. 

(c) Surety bond callable upon demand 
issued by a surety or insurance 
company duly certified by the 
Insurance Commission as 
authorized to issue such security;  

Five percent (5%) 

The Bid Securing Declaration mentioned above is an undertaking which states, among 
others, that the Bidder shall enter into contract with the procuring entity and furnish the 
performance security required under ITB Clause 32.2, within ten (10) calendar days 
from receipt of the Notice of Award, and commits to pay the corresponding amount as 
fine, and be suspended for a period of time from being qualified to participate in any 
government procurement activity in the event it violates any of the conditions stated 
therein as provided in the guidelines issued by the GPPB 

18.2. The bid security should be valid for the period specified in the BDS.  Any bid not 
accompanied by an acceptable bid security shall be rejected by the Procuring Entity as 
non-responsive. 

18.3. No bid securities shall be returned to Bidders after the opening of bids and before 
contract signing, except to those that failed or declared as post-disqualified, upon 
submission of a written waiver of their right to file a request for reconsideration and/or 
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protest, or lapse of the reglementary period without having filed a request for 
reconsideration or protest.  Without prejudice on its forfeiture, Bid Securities shall be 
returned only after the Bidder with the Lowest Calculated Responsive Bid (LCRB) has 
signed the contract and furnished the Performance Security, but in no case later than 
the expiration of the Bid Security validity period indicated in ITB Clause18.2. 

18.4. Upon signing and execution of the contract, pursuant to ITB Clause 31, and the 
posting of the performance security, pursuant to ITB Clause 32, the successful 
Bidder’s Bid Security will be discharged, but in no case later than the Bid Security 
validity period as indicated in ITB Clause 18.2. 

18.5. The bid security may be forfeited: 

(a) if a Bidder: 

(i) withdraws its bid during the period of bid validity specified in ITB 
Clause 17; 

(ii) does not accept the correction of errors pursuant to ITB Clause 
27.3(b); 

(iii) has a finding against the veracity of the required documents submitted 
in accordance with ITB Clause 28.2; 

(iv) submission of eligibility requirements containing false information or 
falsified documents; 

(v) submission of bids that contain false information or falsified 
documents, or the concealment of such information in the bids in order 
to influence the outcome of eligibility screening or any other stage of 
the public bidding; 

(vi) allowing the use of one’s name, or using the name of another for 
purposes of public bidding; 

(vii) withdrawal of a bid, or refusal to accept an award, or enter into 
contract with the Government without justifiable cause, after the 
Bidder had been adjudged as having submitted the LCRB; 

(viii) refusal or failure to post the required performance security within the 
prescribed time; 

(ix) refusal to clarify or validate in writing its bid during post-qualification 
within a period of seven (7) calendar days from receipt of the request 
for clarification; 

(x) any documented attempt by a Bidder to unduly influence the outcome 
of the bidding in his favor; 
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(xi) failure of the potential joint venture partners to enter into the joint 
venture after the bid is declared successful; or 

(xii) all other acts that tend to defeat the purpose of the competitive 
bidding, such as habitually withdrawing from bidding, submitting late 
Bids or patently insufficient bid, for at least three (3) times within a 
year, except for valid reasons. 

(b) if the successful Bidder: 

(i) fails to sign the contract in accordance with ITB Clause 31; 

(ii) fails to furnish performance security in accordance with ITB Clause 
32. 

19. Format and Signing of Bids 

19.1. Bidders shall submit their bids through their duly authorized representative using the 
appropriate forms provided in Section IX on or before the deadline specified in the ITB 
Clause 21 in two (2) separate sealed bid envelopes, and which shall be submitted 
simultaneously. The first shall contain the technical component of the bid, including the 
eligibility requirements under ITB Clause 12.1, and the second shall contain the 
financial component of the bid. This shall also be observed for each lot in the case of 
lot procurement. 

19.2. Forms as mentioned in ITB Clause 19.1 must be completed without any alterations to 
their format, and no substitute form shall be accepted. All blank spaces shall be filled in 
with the information requested. 

19.3. The Bidder shall prepare and submit an original of the first and second envelopes as 
described in ITB Clauses 12 and 13.  In addition, the Bidder shall submit copies of the 
first and second envelopes.  In the event of any discrepancy between the original and 
the copies, the original shall prevail. 

19.4. Each and every page of the Bid Form, including the Bill of Quantities, under Section IX 
hereof, shall be signed by the duly authorized representative/s of the Bidder. Failure to 
do so shall be a ground for the rejection of the bid. 

19.5. Any interlineations, erasures, or overwriting shall be valid only if they are signed or 
initialed by the duly authorized representative/s of the Bidder. 

20. Sealing and Marking of Bids 

20.1. Bidders shall enclose their original eligibility and technical documents described in ITB 
Clause 12, in one sealed envelope marked “ORIGINAL - TECHNICAL COMPONENT,” 
and the original of their financial component in another sealed envelope marked 
“ORIGINAL - FINANCIAL COMPONENT,” sealing them all in an outer envelope 
marked “ORIGINAL BID.” 
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20.2. Each copy of the first and second envelopes shall be similarly sealed duly marking the 
inner envelopes as “COPY NO. ___ - TECHNICAL COMPONENT” and “COPY NO. 
___ – FINANCIAL COMPONENT” and the outer envelope as “COPY NO. ___”, 
respectively.  These envelopes containing the original and the copies shall then be 
enclosed in one single envelope.  

20.3. The original and the number of copies of the bid as indicated in the BDS shall be typed 
or written in ink and shall be signed by the Bidder or its duly authorized 
representative/s. 

20.4. All envelopes shall: 

(a) contain the name of the contract to be bid in capital letters; 

(b) bear the name and address of the Bidder in capital letters; 

(c) be addressed to the Procuring Entity’s BAC in accordance with ITB Clause 21; 

(d) bear the specific identification of this bidding process indicated in the ITB 
Clause 1.2; and 

(e) bear a warning “DO NOT OPEN BEFORE…” the date and time for the 
opening of bids, in accordance with ITB Clause 21. 

20.5. Bid envelopes that are not properly sealed and marked, as required in the bidding 
documents, shall not be rejected, but the Bidder or its duly authorized representative 
shall acknowledge such condition of the bid as submitted. The BAC or the Procuring 
Entity shall assume no responsibility for the misplacement of the contents of the 
improperly sealed or marked bid, or for its premature opening. 
 
 

C. Submission and Opening of Bids 

21. Deadline for Submission of Bids 

Bids must be received by the Procuring Entity’s BAC at the address and on or before the date 
and time indicated in the BDS. In case the deadline for submission of bids fall on a non-working 
day duly declared by the president, governor or mayor or other government official authorized 
to make such declaration, the deadline shall be the next working day. 

22. Late Bids 

Any bid submitted after the deadline for submission and receipt of bids prescribed by the 
Procuring Entity, pursuant to ITB Clause 21, shall be declared “Late” and shall not be accepted 
by the Procuring Entity. The BAC shall record in the minutes of Bid Submission and Opening, 
the Bidder’s name, its representative and the time the late bid was submitted. 

23. Modification and Withdrawal of Bids 
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23.1. The Bidder may modify its bid after it has been submitted; provided that the 
modification is received by the Procuring Entity prior to the deadline prescribed for 
submission and receipt of bids. The Bidder shall not be allowed to retrieve its original 
bid, but shall be allowed to submit another bid equally sealed and properly identified in 
accordance with Clause 20, linked to its original bid marked as “TECHNICAL 
MODIFICATION” or “FINANCIAL MODIFICATION” and stamped “received” by the 
BAC. Bid modifications received after the applicable deadline shall not be considered 
and shall be returned to the Bidder unopened. 

23.2. A Bidder may, through a Letter of Withdrawal, withdraw its bid after it has been 
submitted, for valid and justifiable reason; provided that the Letter of Withdrawal is 
received by the Procuring Entity prior to the deadline prescribed for submission and 
receipt of bids. The Letter of Withdrawal must be executed by the authorized 
representative of the Bidder identified in the Omnibus Sworn Statement, a copy of 
which should be attached to the letter.  

23.3. Bids requested to be withdrawn in accordance with ITB Clause 23.1 shall be returned 
unopened to the Bidders. A Bidder, who has acquired the bidding documents may also 
express its intention not to participate in the bidding through a letter which should 
reach and be stamped by the BAC before the deadline for submission and receipt of 
bids. A Bidder that withdraws its bid shall not be permitted to submit another bid, 
directly or indirectly, for the same contract. 

23.4. No bid may be modified after the deadline for submission of bids. No bid may be 
withdrawn in the interval between the deadline for submission of bids and the 
expiration of the period of bid validity specified by the Bidder on the Financial Bid 
Form.  Withdrawal of a bid during this interval shall result in the forfeiture of the 
Bidder’s bid security, pursuant to ITB Clause 18.5, and the imposition of administrative, 
civil, and criminal sanctions as prescribed by RA 9184 and its IRR. 

 

24. Opening and Preliminary Examination of Bids 

24.1. The BAC shall open the Bids in public, immediately after the deadline for the 
submission and receipt of bids in public, as specified in the BDS. In case the Bids 
cannot be opened as scheduled due to justifiable reasons, the BAC shall take custody 
of the Bids submitted and reschedule the opening of Bids on the next working day or at 
the soonest possible time through the issuance of a Notice of Postponement to be 
posted in the PhilGEPS website and the website of the Procuring Entity concerned. 

24.2. Unless otherwise specified in the BDS, the BAC shall open the first bid envelopes and 
determine each Bidder’s compliance with the documents prescribed in ITB Clause 12, 
using a non-discretionary “pass/fail” criterion. If a Bidder submits the required 
document, it shall be rated “passed” for that particular requirement. In this regard, bids 
that fail to include any requirement or are incomplete or patently insufficient shall be 
considered as “failed”. Otherwise, the BAC shall rate the said first bid envelope as 
“passed”. 
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24.3. Unless otherwise specified in the BDS, immediately after determining compliance with 
the requirements in the first envelope, the BAC shall forthwith open the second bid 
envelope of each remaining eligible Bidder whose first bid envelope was rated 
“passed.” The second envelope of each complying Bidder shall be opened within the 
same day. In case one or more of the requirements in the second envelope of a 
particular bid is missing, incomplete or patently insufficient, and/or if the submitted total 
bid price exceeds the ABC unless otherwise provided in ITB Clause 13.2, the BAC 
shall rate the bid concerned as “failed.” Only bids that are determined to contain all the 
bid requirements for both components shall be rated “passed” and shall immediately 
be considered for evaluation and comparison. 

24.4. Letters of Withdrawal shall be read out and recorded during bid opening, and the 
envelope containing the corresponding withdrawn bid shall be returned to the Bidder 
unopened.   

24.5. All members of the BACwho are present during bid opening shall initial every page of 
the original copies of all bids received and opened. 

24.6. In the case of an eligible foreign bidder as described in ITB Clause 5, the following 
Class “A” Documents may be substituted with the appropriate equivalent documents, if 
any, issued by the country of the foreign bidder concerned, which shall likewise be 
uploaded and maintained in the PhilGEPS in accordance with Section 8.5.2 of the 
IRR.: 

a) Registration certificate from the Securities and Exchange Commission (SEC), 
Department of Trade and Industry (DTI) for sole proprietorship, or CDA for 
cooperatives; 

b) Mayor’s/Business permit issued by the local government where the principal place 
of business of the Bidder is located; and 

c) Audited Financial Statements showing, among others, the prospective Bidder’s 
total and current assets and liabilities stamped “received” by the Bureau of Internal 
Revenue or its duly accredited and authorized institutions, for the preceding 
calendar year which should not be earlier than two years from the date of bid 
submission. 

24.7. Each partner of a joint venture agreement shall likewise submit the document required 
in ITB Clause 12.1(a)(i). Submission of documents required under ITB Clauses 12.1 
(a)(ii) to 12.1(a)(iv) by any of the joint venture partners constitutes compliance. 
 

24.8. The Procuring Entity shall prepare the minutes of the proceedings of the bid opening 
that shall include, as a minimum: (a) names of Bidders, their bid price (per lot, if 
applicable, and/or including discount, if any), bid security, findings of preliminary 
examination, and whether there is a withdrawal or modification; and (b) attendance 
sheet. The BAC members shall sign the abstract of bids as read. 
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24.9. The Bidders or their duly authorized representatives may attend the opening of bids. 
The BAC shall ensure the integrity, security, and confidentiality of all submitted bids. 
The Abstract of Bids as read and the minutes of the Bid Opening shall be made 
available to the public upon written request and payment of a specified fee to recover 
cost of materials. 
 

24.10. To ensure transparency and accurate representation of the bid submission, the BAC 
Secretariat shall notify in writing all Bidders whose bids it has received through its 
PhilGEPS-registered physical address or official e-mail address. The notice shall be 
issued within seven (7) calendar days from the date of the bid opening. 
 

D. Evaluation and Comparison of Bids 

25. Process to be Confidential 

25.1. Members of the BAC, including its staff and personnel, as well as its Secretariat and 
TWG, are prohibited from making or accepting any kind of communication with any 
Bidder regarding the evaluation of their bids until the issuance of the Notice of Award, 
unless otherwise allowed in the case of ITB Clause 26. 

25.2. Any effort by a Bidder to influence the Procuring Entity in the Procuring Entity’s 
decision in respect of bid evaluation, bid comparison or contract award will result in the 
rejection of the Bidder’s bid. 

26. Clarification of Bids 

To assist in the evaluation, comparison and post-qualification of the bids, the Procuring Entity 
may ask in writing any Bidder for a clarification of its bid.  All responses to requests for 
clarification shall be in writing. Any clarification submitted by a Bidder in respect to its bid and 
that is not in response to a request by the Procuring Entity shall not be considered. 

 

27. Detailed Evaluation and Comparison of Bids 

27.1. The Procuring Entity will undertake the detailed evaluation and comparison of Bids 
which have passed the opening and preliminary examination of Bids, pursuant to ITB 
Clause 24, in order to determine the Lowest Calculated Bid. 

27.2. The Lowest Calculated Bid shall be determined in two steps: 

(a) The detailed evaluation of the financial component of the bids, to establish the 
correct calculated prices of the bids; and 

(b) The ranking of the total bid prices as so calculated from the lowest to highest. 
The bid with the lowest price shall be identified as the Lowest Calculated Bid. 
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27.3. The Procuring Entity's BAC shall immediately conduct a detailed evaluation of all bids 
rated “passed,” using non-discretionary “pass/fail” criterion. The BAC shall consider the 
following in the evaluation of bids: 

(a) Completeness of the bid. Unless the BDS allows partial bids, bids  not 
addressing or providing all of the required items in the Schedule of 
Requirements including, where applicable, bill of quantities, shall be 
considered non-responsive and, thus, automatically disqualified. In this regard, 
where a required item is provided, but no price is indicated, the same shall be 
considered as non-responsive, but specifying a zero (0)or a dash (-) for the 
said item would mean that it is being offered for free to the Procuring Entity, 
except those required by law or regulations to be provided for; and 

(b) Arithmetical corrections. Consider computational errors and omissions to 
enable proper comparison of all eligible bids.  It may also consider bid 
modifications. Any adjustment shall be calculated in monetary terms to 
determine the calculated prices. 

27.4. Based on the detailed evaluation of bids, those that comply with the above-mentioned 
requirements shall be ranked in the ascending order of their total calculated bid prices, 
as evaluated and corrected for computational errors, discounts and other 
modifications, to identify the Lowest Calculated Bid.  Total calculated bid prices, as 
evaluated and corrected for computational errors, discounts and other modifications, 
which exceed the ABC shall not be considered, unless otherwise indicated in the BDS. 

27.5. The Procuring Entity’s evaluation of bids shall be based on the bid price quoted in the 
Bid Form, which includes the Bill of Quantities 

27.6. Bids shall be evaluated on an equal footing to ensure fair competition.  For this 
purpose, all Bidders shall be required to include in their bids the cost of all taxes, such 
as, but not limited to, value added tax (VAT), income tax, local taxes, and other fiscal 
levies and duties which shall be itemized in the bid form and reflected in the detailed 
estimates.  Such bids, including said taxes, shall be the basis for bid evaluation and 
comparison. 

27.7. If so indicated pursuant to ITB Clause 1.2. Bids are being invited for individual lots or 
for any combination thereof, provided that all Bids and combinations of Bids shall be 
received by the same deadline and opened and evaluated simultaneously so as to 
determine the bid or combination of bids offering the lowest calculated cost to the 
Procuring Entity. Bid prices quoted shall correspond to all of the requirements specified 
for each lot. Bid Security as required by ITB Clause 18 shall be submitted for each 
contract (lot) separately. The basis for evaluation of lots is specified in BDS Clause 
27.3. 
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28. Post Qualification 

28.1. The BAC shall determine to its satisfaction whether the Bidder that is evaluated as 
having submitted the Lowest Calculated Bid complies with and is responsive to all the 
requirements and conditions specified in ITB Clauses 5, 12, and 13.  

28.2. Within a non-extendible period of five (5) calendar days from receipt by the Bidder of 
the notice from the BAC that it submitted the Lowest Calculated Bid, the Bidder shall 
submit its latest income and business tax returns filed and paid through the BIR 
Electronic Filing and Payment System (eFPS) and other appropriate licenses and 
permits required by law and stated in the BDS. 

Failure to submit any of the post-qualification requirements on time, or a finding against 
the veracity thereof, shall disqualify the Bidder for award.  Provided in the event that a 
finding against the veracity of any of the documents submitted is made, it shall cause 
the forfeiture of the bid security in accordance with Section 69 of the IRR of RA 9184. 

28.3. The determination shall be based upon an examination of the documentary evidence 
of the Bidder’s qualifications submitted pursuant to ITB Clauses 12 and 13, as well as 
other information as the Procuring Entity deems necessary and appropriate, using a 
non-discretionary “pass/fail” criterion, which shall be completed within a period of 
twelve (12) calendar days. 

28.4. If the BAC determines that the Bidder with the Lowest Calculated Bid passes all the 
criteria for post-qualification, it shall declare the said bid as the LCRB, and recommend 
to the HoPE the award of contract to the said Bidder at its submitted price or its 
calculated bid price, whichever is lower, subject to ITB Clause 30.3. 

28.5. A negative determination shall result in rejection of the Bidder’s bid, in which event the 
Procuring Entity shall proceed to the next Lowest Calculated Bid, with a fresh period to 
make a similar determination of that Bidder’s capabilities to perform satisfactorily. If the 
second Bidder, however, fails the post qualification, the procedure for post qualification 
shall be repeated for the Bidder with the next Lowest Calculated Bid, and so on until 
the LCRB is determined for recommendation of contract award. 

28.6. Within a period not exceeding fifteen (15) calendar days from the determination by the 
BAC of the LCRB and the recommendation to award the contract, the HoPE or his duly 
authorized representative shall approve or disapprove the said recommendation. 

28.7. In the event of disapproval, which shall be based on valid, reasonable, and justifiable 
grounds as provided for under Section 41 of the IRR of RA 9184, the HoPE shall notify 
the BAC and the Bidder in writing of such decision and the grounds for it. When 
applicable, the BAC shall conduct a post-qualification of the Bidder with the next 
Lowest Calculated Bid. A request for reconsideration may be filed by the Bidder with 
the HoPE in accordance with Section 37.1.3 of the IRR of RA 9184. 

 

 



 
Construction of Special and Technical Staff Building for SSC and DACC at Fort Bonifacio, Taguig City 

Instructions to Bidders 

31 
 

29. Reservation Clause 

29.1. Notwithstanding the eligibility or post-qualification of a Bidder, the Procuring Entity 
concerned reserves the right to review its qualifications at any stage of the 
procurement process if it has reasonable grounds to believe that a misrepresentation 
has been made by the said Bidder, or that there has been a change in the Bidder’s 
capability to undertake the project from the time it submitted its eligibility requirements.  
Should such review uncover any misrepresentation made in the eligibility and bidding 
requirements, statements or documents, or any changes in the situation of the Bidder 
which will affect its capability to undertake the project so that it fails the preset eligibility 
or bid evaluation criteria, the Procuring Entity shall consider the said Bidder as 
ineligible and shall disqualify it from submitting a bid or from obtaining an award or 
contract. 

29.2. Based on the following grounds, the Procuring Entity reserves the right to reject any 
and all Bids, declare a Failure of Bidding at any time prior to the contract award, or not 
to award the contract, without thereby incurring any liability, and make no assurance 
that a contract shall be entered into as a result of the bidding: 

(a) If there is prima facie evidence of collusion between appropriate public officers 
or employees of the Procuring Entity, or between the BAC and any of the 
Bidders, or if the collusion is between or among the Bidders themselves, or 
between a Bidder and a third party, including any act which restricts, 
suppresses or nullifies or tends to restrict, suppress or nullify competition; 

(b) If the Procuring Entity’s BAC is found to have failed in  following the prescribed 
bidding procedures; or 

(c) For any justifiable and reasonable ground where the award of the contract will 
not redound to the benefit of the GOP as follows:  

(i) If the physical and economic conditions have significantly changed so 
as to render the project no longer economically, financially or 
technically feasible as determined by the HoPE;  

(ii) If the project is no longer necessary as determined by the HoPE; and  

(iii) If the source of funds for the project has been withheld or reduced 
through no fault of the Procuring Entity. 

 

29.3. In addition, the Procuring Entity may likewise declare a failure of bidding when: 

(a) No bids are received; 

(b) All prospective bidders are declared ineligible; 

(c) All bids fail to comply with all the bid requirements or fail post-qualification; or 
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(d) The Bidder with the LCRB refuses, without justifiable cause, to accept the 
award of contract, and no award is made in accordance with Section 40 of the 
IRR of RA 9184. 
 

E. Award of Contract 
 
30. Contract Award 

30.1. Subject to ITB Clause 28, the HoPE or its duly authorized representative shall award 
the contract to the Bidder whose bid has been determined to be the LCRB. 

30.2. Prior to the expiration of the period of bid validity, the Procuring Entity shall notify the 
successful Bidder in writing that its bid has been accepted, through a Notice of Award 
duly received by the Bidder or its representative personally or by registered mail or 
electronically, receipt of which must be confirmed in writing within two (2) days by the 
Bidder with the LCRB and submitted personally or sent by registered mail or 
electronically to the Procuring Entity. 

30.3. Notwithstanding the issuance of the Notice of Award, award of contract shall be subject 
to the following conditions: 

(a) Submission of valid PCAB license and registration for the type and cost of the 
contract to be bid for foreign bidders when the Treaty or International or 
Executive Agreement expressly allows submission of the PCAB license and 
registration for the type and cost of the contract to be bid as a pre-condition to 
the Award, within ten (10) calendar days from receipt of the Notice of Award: 

(b) Posting of the performance security in accordance with ITB Clause 32; 

(c) Signing of the contract as provided in ITB Clause 31; and 

(d) Approval by higher authority, if required, as provided in Section 37.3 of the IRR 
of RA 9184. 

 

31. Signing of the Contract 

31.1. At the same time as the Procuring Entity notifies the successful Bidder that its bid has 
been accepted, the Procuring Entity shall send the Contract Form to the Bidder, which 
Contract has been provided in the Bidding Documents, incorporating therein all 
agreements between the parties. 

31.2. Within ten (10) calendar days from receipt of the Notice of Award, the successful 
Bidder shall post the required performance security, sign and date the contract and 
return it to the Procuring Entity. 
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31.3. The Procuring Entity shall enter into contract with the successful Bidder within the 
same ten (10) calendar day’s period provided that all the documentary requirements 
are complied with. 

31.4. The following documents shall form part of the contract: 

(a) Contract Agreement; 

(b) Bidding Documents; 

(c) Winning Bidder’s bid, including the Technical and Financial Proposals, and all 
other documents/statements submitted (e.g., Bidder’s response to request for 
clarifications on the bid), including corrections to the bid, if any, resulting from 
the Procuring Entity’s bid evaluation; 

(d) Performance Security; 

(e) Notice of Award of Contract; and 

(f) Other contract documents that may be required by existing laws and/or 
specified in the BDS. 

32. Performance Security 

32.1. To guarantee the faithful performance by the winning Bidder of its obligations under the 
contract, it shall post a performance security within a maximum period of ten (10) 
calendar days from the receipt of the Notice of Award from the Procuring Entity and in 
no case later than the signing of the contract. 

32.2. The Performance Security shall be denominated in Philippine Pesos and posted in 
favor of the Procuring Entity in an amount not less than the percentage of the total 
contract price in accordance with the following schedule: 

Form of Performance Security 

Amount of Performance 
Security 

(Not less than the Percentage of 
the Total Contract Price) 

(a) Cash or cashier’s/manager’s check 
issued by a Universal or 
Commercial Bank. 
 
For biddings conducted by the 
LGUs, the Cashier’s/Manager’s 
Check may be issued by other 
banks certified by the BSP as 
authorized to issue such financial 
instrument. 
 

Ten percent (10%) 
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(b) Bank draft/guarantee or irrevocable 
letter of credit issued by a Universal 
or Commercial Bank: Provided, 
however, that it shall be confirmed 
or authenticated by a Universal or 
Commercial Bank, if issued by a 
foreign bank. 
 
For biddings conducted by the 
LGUs, Bank Draft/Guarantee, or 
Irrevocable Letter of Credit may be 
issued by other banks certified by 
the BSP as authorized to issue 
such financial instrument 

(c) Surety bond callable upon demand 
issued by a surety or insurance 
company duly certified by the 
Insurance Commission as 
authorized to issue such security. 

Thirty percent (30%) 

 
32.3. Failure of the successful Bidder to comply with the above-mentioned requirement shall 

constitute sufficient ground for the annulment of the award and forfeiture of the bid 
security, in which event the Procuring Entity shall have a fresh period to initiate and 
complete the post qualification of the second Lowest Calculated Bid. The procedure 
shall be repeated until LCRB is identified and selected for recommendation of contract 
award. However if no Bidder passed post-qualification, the BAC shall declare the 
bidding a failure and conduct a re-bidding with re-advertisement, if necessary. 

 
33. Notice to Proceed 

Within seven (7) calendar days from the date of approval of the Contract by the appropriate 
government approving authority, the Procuring Entity shall issue the Notice to Proceed (NTP) 
together with a copy or copies of the approved contract to the successful Bidder. All notices 
called for by the terms of the contract shall be effective only at the time of receipt thereof by the 
successful Bidder. 

34. Protest Mechanism 

 Decision of the procuring entity at any stage of the procurement process may be questioned in 
accordance with Sections 55 of the IRR of RA 9184.
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Bid Data Sheet 
 
 

ITB Clause  

1.1 The Procuring Entity is the Bases Conversion and Development Authority 
(BCDA). 

  1.2 The name of the Contract is Construction of Special and Technical Staff Building for SSC 

and DACC at Fort Bonifacio, Taguig City 
 

The contract is to be bid under Public Bidding No.21-023-3. 

2 The Funding Source is: 
 
The Government of the Philippines (GoP) through the General Appropriations Act (GAA) 
of FY 2020 (validity is extended to FY 2021 pursuant to RA 11520) in the amount of Two 
Hundred Eighty Four Million Three Hundred Eighteen Thousand One Hundred Seven 
and 36/100 Pesos (Php 284,318,107.36), inclusive of all applicable taxes and fees.  

 
The name of the Project is: Construction of Special and Technical  Staff Building for SSC 

and DACC at Fort Bonifacio, Taguig City 

3.1 No further instructions. 

5.1 Prospective bidders must have at least a license category “A” and a license 
classification “Medium B” from the Philippine Contractors Accreditation Board 
(PCAB) for General Building.  The PCAB license must be valid and effective at the time 
of submission of the bid. 

5.2 Bidding is restricted to eligible bidders as defined in ITB Clause 5.1. 

5.4 For this purpose, the SLCC shall only refer to a single contract for the construction of 
at least 5 storey-office,-commercial or -residential building construction. The cost of 
the building component shall at least be 50% of the ABC for this Project. The contract 
must be completed within ten (10) years prior to the deadline of submission of bids. 
 
The cost of the building component in the SLCC shall not be less than                    
Php 142,159,053.7. 

5.4(b) No further instructions. 

8.1 The Bidder may subcontract a maximum of fifty percent (50%) of the Works subject to 
prior written approval of BCDA. 

8.2 Subcontractors shall comply with the eligibility criteria specified in ITB Clause 5.1. 
 

9.1 The Procuring Entity will hold a pre-bid conference for this Project on March 8, 2021 
– 10:00AM at the PS Conference Room, Procurement Service – DBM, Cristobal St., 
Paco, Manila. The scheduled meeting may be accessed thru this link: 
https://meet.google.com/epa-fvwb-yex for online access via Google Meet.  
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10.1 Requests for clarification must be addressed to: 

PROCUREMENT SERVICE – DBM 
Special Bids and Awards Committee  
R.R. Road, Cristobal St., Paco, Manila 
Tel: 8 290 6300 or 8 290 6400 
jrjimenez@ps-philgeps.gov.ph 

 

12.1 No further instructions. 

12.1(a)(i) The valid PhilGEPS Certificate of Registration (Platinum Membership) shall reflect the 
updated eligibility documents. 

Should the Annex A of said Certificate reflect not updated documents, the bidder shall 
submit, together with the Certificate, certified true copies of the updated documents. 
Notwithstanding the above requirements, the bidder may opt to submit the following 
eligibility documents in lieu of the submission of the PhilGEPS Certificate of 
Registration (Platinum Membership):  

a. Business Registration;  

b. Mayor's Permit for 2021 (submission of the bidder’s recently expired mayor’s 
permit and the Official Receipt as proof that the bidder has applied for renewal of the 
permit within the prescribed period is allowed; Provided that the renewed permit shall 
be submitted as post-qualification requirement in accordance with Section 34.2 of the 
IRR of RA 9184. 

c. 2019 Audited Financial Statement;  

d. Valid and current Tax Clearance Tax clearance per Executive Order 398, Series of 
2005, as finally reviewed and approved by the BIR ; and  

e. Valid and Applicable PCAB License 

In the latter case, the bidder shall submit a valid PhilGEPS Registration Certificate as 
part of post-qualification documents. 

12.1(a)(iii) No other acceptable proof of registration is recognized. 
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12.1(b)(ii.2) List of Minimum Key Personnel Nominated/To Be Assigned to the Project 

No. Key Personnel Qualifications/Relevant 
Experience 

Minimum 
Required 

1. Project Manager Must be a licensed Civil 
Engineer or Architect for at least 
ten (10) years and with at least 
five(5) years of experience as 
Project Manager for building 
construction. 

1 

2. Project Engineer  Must be a licensed Civil 
Engineer for at least five (5) 
years and with at least three(3) 
years of experience as Project 
Engineer. 

1 

3. Architect Must be a licensed Architect for 
at least five (5) years and with at 
least three(3) years of 
experience as Architect. 

1 

4. Structural Engineer  Must be a licensed Civil 
Engineer for at least five (5) 
years and with at least three(3) 
years of experience as Structural 
Engineer. 

1 

5. Electrical Engineer Must be a licensed Electrical 
Engineer for at least five (5) 
years and with at least three(3) 
years of experience as Electrical 
Engineer. 

1 

6. Mechanical Engineer Must be a licensed Mechanical 
Engineer for at least five (5) 
years and with at least three(3) 
years of experience as 
Mechanical Engineer. 

1 

7. Quantity Surveyor Must be a licensed 
Engineer/Architect for at least 
five (5) years and with at least 
three(3) years of experience as 
Quantity Surveyor. 

1 

8. Materials Engineer Must be a DPWH-accredited 
Materials Engineer II for at least 
five (5) years and with at least 
three(3) years of experience as 

1 
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List of contractor’s personnel (e.g., Project Manager, Project Engineers, Materials 
Engineers), to be assigned to the contract to be bid, with their complete qualification and 
experience data following the format for CVs required under Section IX. Bidding Forms. 
 
The key personnel shall only be nominated to a single position. The winning bidder shall 
ensure that the above key personnel shall be working full time in this project. 

Note: This List must be supported by resumes the following documents: 
1. Individual resumes to show proof of the following: 

a. that the proposed personnel meet the required relative experience 
b. list of projects handled with the corresponding position and its 

inclusive years of experience (e.g. Building Construction, Project 
Manager, 2012-2017) 

2. Photocopy of PRC Licenses/DOLE-OHSC/DPWH Accreditation. 
 

Expired PRC License may be accepted provided that proof for the renewal of 
application is attached. Valid and renewed PRC license of all key personnel assigned 
must be submitted during Post-Qualification. 
 

Materials Engineer. 

9. Health and Safety Officer Must be a DOLE-accredited 
Safety Officer for at least five (5) 
years and with at least three(3) 
years of experience as DOLE-
accredited Health and Safety 
Officer. 

1 

10. Site Engineers Must be a Licensed Civil 
Engineer for at least five (5) 
years and with at least three(3) 
years of experience as Site 
Engineer. 

3 

12.1(b)(ii.3) List of Minimum Equipment Requirement. 
 

No TYPE OF EQUIPMENT CAPACITY Minimum 
Required Units 

1 Tower Crane 10 Tons 1 

2 Mobile Crane 60 Tons 1 

3 Backhoe 1 cu. m. 3 

4 Transit Mixer 6 cu. m. 4 

5 Dump Truck 12 cu. m. 4 

6 Generator Set 150 KVA 1 

 
List of contractor’s major equipment units, which are   
 
a. if owned, supported by proof of ownership such as but not limited to: 
• Official Receipt 
• Deed of Sale 
• OR/CR 
• Sales Invoice showing payment of VAT 
• Proforma Invoice supported by a Sales Invoice 
• Letter of Credit from bank with attached Purchase Order supported by a Sales Invoice 
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• Acknowledgement Receipt from Supplier 
• Commercial Receipt/Commercial Invoice 
• Original Invoice with attached Packing List 
• Bill of Lading 
• Collection Receipt 
• Delivery Receipt 
and certification by the bidder of availability of equipment for the duration of the project ; 
 
b. if lease, Lease Agreement between lessor and lessee, Proof of Ownership of the Lessor to 
be included in the Technical Proposal and certification of availability of equipment from the 
equipment lessor for the duration of the project; or 
 
c. if under purchase agreement, Purchase Agreement between the bidder and the owner. 
Certification of availability of equipment from the vendor for the duration of the project 

13.1 No additional requirements. 

13.1(b) This shall include all of the following documents: 
 

1. Bid Prices in the Bill of Quantities; 
 

2. Detailed estimates, including a summary sheet indicating the unit prices of 
construction materials, labor rates, and equipment rentals used in coming up 
with the Bid; and   
 

3. Cash flow by quarter or payment schedule. 
 

13.2(a) The ABC is Two Hundred Eighty Four Million Three Hundred Eighteen Thousand One 

Hundred Seven and 36/100 Pesos (Php 284,318,107.36), inclusive of all applicable taxes 
and fees. Any bid with a financial component exceeding this amount shall not be 
accepted. 

13.2(b) No further instructions. 

14.2 No further instructions. 

16.1 The bid prices shall be quoted in Philippine Pesos. 

16.3 No further instructions. 

17.1 The Bid Validity shall be valid for One Hundred Twenty (120) Calendar Days from the 
date of opening of bids. 

18.1 The bid security shall be in the form of a Bid Securing Declaration or any of the 
following forms and amounts: 
 

1. The amount of not less than Five Million Six Hundred Eighty Six Thousand Three 

Hundred Sixty Two and 15/100 Pesos (Php 5,686,362.15),if bid security is in 
cash, cashier’s/manager’s check, bank draft/guarantee or irrevocable letter of 
credit; 
 

2. The amount of not less than Fourteen Million Two Hundred Fifteen Thousand 

Nine Hundred Five and 37/100 Pesos (Php 14,215,905.37), if bid security is in 
Surety Bond. 
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18.2 The Bid Security shall be valid for One Hundred Twenty (120) Calendar Days from 
the date of opening of bids. 

20.3 Each Bidder shall submit one (1) original and one (1) copy of the first and second 
components of its bid.  

21 The address for submission of bids is: 
 
Procurement Service 
Special Bids and Awards Committee 
2nd Floor, PS Complex, RR Road 
Cristobal St., Paco, Manila 
 
The deadline for submission of bids is on March 22, 2021 at 10:00AM. 
 

24.1 The place of bid opening is: 
 
Procurement Service Conference Room 
2nd Floor, PS Complex, RR Road 
Cristobal St., Paco, Manila 
 
The bid opening will be held immediately after the deadline of submission of bids. 
 
During the opening of bids only the authorized representative shall be allowed to 
assist in the opening of bids. In case the authorized representative is not present, any 
representative of the authorized representative may be allowed to assist in the 
opening of bids provided that a separate written authorization from the authorized 
representative shall be presented for the purpose. Provided that the authorized 
representative is duly authorized to issue such further authority and the same is 
reflected in the Board Resolution and/or Secretary's Certificate. The scheduled 
meeting may be accessed thru this link: https://meet.google.com/jmk-xfuf-syk for 
online access via Google Meet. 
 

24.2 No further instructions. 

24.3 No further instructions. 

27.3(a) Partial bid is not allowed. The infrastructure project is packaged in a single lot and the 
lot shall not be divided into sub-lots for the purpose of bidding, evaluation, and 
contract award. 
 

27.4 No further instructions. 

28.2 No licenses and permits required. 
 
For purposes of Post-qualification the following document(s) shall be required to be 
submitted within five (5) calendar days from receipt of notice from the BAC: 
 
1. Income Tax Returns for year 2019 (BIR Form 1701 or 1702); 

 
2. Latest Value Added Tax Returns (Forms 2550M and 2550Q) or Percentage Tax 

Returns (Form 2551M) for the last six (6) months prior to the deadline of 
submission of bids. 
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The income tax and business tax returns stated above should have been filed 
through the Electronic Filing and Payment System (eFPS). 
 
3. Proof of Ongoing and Awarded Contracts but not yet started contracts as identified 
in the Statement of All Ongoing Government & Private Contracts, which shall include 
the following: 
a. Notice to Proceed or equivalent; and  
b. Certificate of accomplishments signed by the Owner or Owner's Project Engineer 
or in case the project was just awarded or still in the mobilization stage, a certification 
in lieu of the certificate of accomplishment signed by the Owner or Owner's Project 
Engineer should be submitted.  
 
4. Valid PhilGEPS Certificate of Registration (Platinum Membership), if the bidder 
opted to submit the eligibility documents in lieu of the submission of the PhilGEPS 
Certificate of Registration (Platinum Membership) during opening of bids.  
 
N.B. Documents submitted during post-qualification as part of post qualification 
documents must be certified by the authorized representative to be true copy/ies from 
the original. 

31.4(f) List of additional contract documents relevant to the Project: 
 

1. Construction Schedule and S-Curve; 
2. Manpower Schedule; 
3. Construction Methods; 
4. Equipment Utilization Schedule; and 
5. Construction Safety and Health Program approved by DOLE. 
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1. Definitions  

For purposes of this Clause, boldface type is used to identify defined terms. 

1.1. The Arbiter is the person appointed jointly by the Procuring Entity and the Contractor to 
resolve disputes in the first instance, as provided for in GCC Clause 21. 

1.2. Bill of Quantities refers to a list of the specific items of the Work and their 
corresponding unit prices, lump sums, and/or provisional sums. 

1.3. The Completion Date is the date of completion of the Works as certified by the 
Procuring Entity’s Representative, in accordance with GCC Clause 49. 

1.4. The Contract is the contract between the Procuring Entity and the Contractor to 
execute, complete, and maintain the Works. 

1.5. The Contract Effectivity Date is the date of signing of the Contract.  However, the 
contractor shall commence execution of the Works on the Start Date as defined in GCC 
Clause 1.28 

1.6. The Contract Price is the price stated in the Notice of Award and thereafter to be paid 
by the Procuring Entity to the Contractor for the execution of the Works in accordance 
with this Contract. 

1.7. Contract Time Extension is the allowable period for the Contractor to complete the 
Works in addition to the original Completion Date stated in this Contract. 

1.8. The Contractor is the juridical entity whose proposal has been accepted by the 
Procuring Entity and to whom the Contract to execute the Work was awarded.  

1.9. The Contractor’s Bid is the signed offer or proposal submitted by the Contractor to the 
Procuring Entity in response to the Bidding Documents. 

1.10. Days are calendar days; months are calendar months. 

1.11. Day works are varied work inputs subject to payment on a time basis for the 
Contractor’s employees and Equipment, in addition to payments for associated 
Materials and Plant. 

1.12. A Defect is any part of the Works not completed in accordance with the Contract. 

1.13. The Defects Liability Certificate is the certificate issued by Procuring Entity’s 
Representative upon correction of defects by the Contractor. 

1.14. The Defects Liability Period is the one year period between contract completion and 
final acceptance within which the Contractor assumes the responsibility to undertake 
the repair of any damage to the Works at his own expense. 

1.15. Drawings are graphical presentations of the Works. They include all supplementary 
details, shop drawings, calculations, and other information provided or approved for the 
execution of this Contract. 
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1.16. Equipment refers to all facilities, supplies, appliances, materials or things required for 
the execution and completion of the Work provided by the Contractor and which shall 
not form or are not intended to form part of the Permanent Works. 

1.17. The Intended Completion Date refers to the date specified in the SCCwhen the 
Contractor is expected to have completed the Works.  The Intended Completion Date 
may be revised only by the Procuring Entity’s Representative by issuing an extension of 
time or an acceleration order. 

1.18. Materials are all supplies, including consumables, used by the Contractor for 
incorporation in the Works. 

1.19. The Notice to Proceed is a written notice issued by the Procuring Entity or the 
Procuring Entity’s Representative to the Contractor requiring the latter to begin the 
commencement of the work not later than a specified or determinable date. 

1.20. Permanent Worksare all permanent structures and all other project features and 
facilities required to be constructed and completed in accordance with this Contract 
which shall be delivered to the Procuring Entity and which shall remain at the Site after 
the removal of all Temporary Works. 

1.21. Plant refers to the machinery, apparatus, and the like intended to form an integral part 
of the Permanent Works. 

1.22. The Procuring Entity is the party who employs the Contractor to carry out the Works 
stated in the SCC. 

1.23. The Procuring Entity’s Representative refers to the Head of the Procuring Entity or 
his duly authorized representative, identified in the SCC, who shall be responsible for 
supervising the execution of the Works and administering this Contract. 

1.24. The Site is the place provided by the Procuring Entity where the Works shall be 
executed and any other place or places which may be designated in the SCC, or 
notified to the Contractor by the Procuring Entity’s Representative as forming part of the 
Site. 

1.25. Site Investigation Reports are those that were included in the Bidding Documents and 
are factual and interpretative reports about the surface and subsurface conditions at the 
Site. 

1.26. Slippage is a delay in work execution occurring when actual accomplishment falls 
below the target as measured by the difference between the scheduled and actual 
accomplishment of the Work by the Contractor as established from the work schedule. 
This is actually described as a percentage of the whole Works.  

1.27. Specifications mean the description of Works to be done and the qualities of materials 
to be used, the equipment to be installed and the mode of construction. 

1.28. The Start Date, as specified in the SCC, is the date when the Contractor is obliged to 
commence execution of the Works.  It does not necessarily coincide with any of the Site 
Possession Dates. 
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1.29. A Subcontractor is any person or organization to whom a part of the Works has been 
subcontracted by the Contractor, as allowed by the Procuring Entity, but not any 
assignee of such person. 

1.30. Temporary Works are works designed, constructed, installed, and removed by the 
Contractor that are needed for construction or installation of the Permanent Works. 

1.31. Work(s)refer to the Permanent Works and Temporary Works to be executed by the 
Contractor in accordance with this Contract, including (i) the furnishing of all labor, 
materials, equipment and others incidental, necessary or convenient to the complete 
execution of the Works; (ii) the passing of any tests before acceptance by the Procuring 
Entity’s Representative; (iii) and the carrying out of all duties and obligations of the 
Contractor imposed by this Contract as described in the SCC. 

2. Interpretation 

2.1 In interpreting the Conditions of Contract, singular also means plural, male also means 
female or neuter, and the other way around.  Headings have no significance.  Words 
have their normal meaning under the language of this Contract unless specifically 
defined.  The Procuring Entity’s Representative will provide instructions clarifying 
queries about the Conditions of Contract. 

2.2 If sectional completion is specified in the SCC, references in the Conditions of Contract to 
the Works, the Completion Date, and the Intended Completion Date apply to any Section 
of the Works (other than references to the Completion Date and Intended Completion 
Date for the whole of the Works). 

2.3 The documents forming this Contract shall be interpreted in the following order of priority: 

a) Contract Agreement; 

b) Bid Data Sheet; 

c) Instructions to Bidders; 

d) Addenda to the Bidding Documents; 

e) Special Conditions of Contract; 

f) General Conditions of Contract; 

g) Specifications; 

h) Bill of Quantities; and 

i) Drawings. 

3 Governing Language and Law 

3.1 This Contract has been executed in the English language, which shall be the binding 
and controlling language for all matters relating to the meaning or interpretation of this 
Contract.  All correspondence and other documents pertaining to this Contract which 
are exchanged by the parties shall be written in English. 
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3.2 This Contract shall be interpreted in accordance with the laws of the Republic of the 
Philippines. 

4 Communications 

Communications between parties that are referred to in the Conditions shall be effective only 
when in writing.  A notice shall be effective only when it is received by the concerned party. 

5 Possession of Site 

5.1 On the date specified in the SCC, the Procuring Entity shall grant the Contractor 
possession of so much of the Site as may be required to enable it to proceed with 
the execution of the Works. If the Contractor suffers delay or incurs cost from failure 
on the part of the Procuring Entity to give possession in accordance with the terms of 
this clause, the Procuring Entity’s Representative shall give the Contractor a 
Contract Time Extension and certify such sum as fair to cover the cost incurred, 
which sum shall be paid by Procuring Entity. 

5.2 If possession of a portion is not given by the date stated in theSCC Clause 5.1, the 
Procuring Entity will be deemed to have delayed the start of the relevant activities.  
The resulting adjustments in contract time to address such delay shall be in 
accordance with GCC Clause 47. 

5.3 The Contractor shall bear all costs and charges for special or temporary right-of-way 
required by it in connection with access to the Site. The Contractor shall also provide 
at his own cost any additional facilities outside the Site required by it for purposes of 
the Works. 

5.4 The Contractor shall allow the Procuring Entity’s Representative and any person 
authorized by the Procuring Entity’s Representative access to the Site and to any 
place where work in connection with this Contract is being carried out or is intended 
to be carried out. 

6 The Contractor’s Obligations 

6.1 The Contractor shall carry out the Works properly and in accordance with this 
Contract. The Contractor shall provide all supervision, labor, Materials, Plant and 
Contractor's Equipment, which may be required. All Materials and Plant on Site shall 
be deemed to be the property of the Procuring Entity. 

6.2 The Contractor shall commence execution of the Works on the Start Date and shall 
carry out the Works in accordance with the Program of Work submitted by the 
Contractor, as updated with the approval of the Procuring Entity’s Representative, 
and complete them by the Intended Completion Date. 

6.3 The Contractor shall be responsible for the safety of all activities on the Site. 

6.4 The Contractor shall carry out all instructions of the Procuring Entity’s 
Representative that comply with the applicable laws where the Site is located. 

6.5 The Contractor shall employ the key personnel named in the Schedule of Key 
Personnel, as referred to in the SCC, to carry out the supervision of the Works. The 
Procuring Entity will approve any proposed replacement of key personnel only if their 
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relevant qualifications and abilities are equal to or better than those of the personnel 
listed in the Schedule. 

6.6 If the Procuring Entity’s Representative asks the Contractor to remove a member of the 
Contractor’s staff or work force, for justifiable cause, the Contractor shall ensure that the 
person leaves the Site within seven (7) days and has no further connection with the 
Work in this Contract. 

6.7 During Contract implementation, the Contractor and his subcontractors shall abide at all 
times by all labor laws, including child labor related enactments, and other relevant 
rules. 

6.8 The Contractor shall submit to the Procuring Entity for consent the name and particulars 
of the person authorized to receive instructions on behalf of the Contractor. 

6.9 The Contractor shall cooperate and share the Site with other contractors, public 
authorities, utilities, and the Procuring Entity between the dates given in the schedule of 
other contractors particularly when they shall require access to the Site.  The Contractor 
shall also provide facilities and services for them during this period.  The Procuring 
Entity may modify the schedule of other contractors, and shall notify the Contractor of 
any such modification thereto. 

6.10 Should anything of historical or other interest or of significant value be unexpectedly 
discovered on the Site, it shall be the property of the Procuring Entity.  The Contractor 
shall notify the Procuring Entity’s Representative of such discoveries and carry out the 
Procuring Entity’s Representative’s instructions in dealing with them. 

7 Performance Security 

7.1 Within ten (10) calendar days from receipt of the Notice of Award from the Procuring 
Entity but in no case later than the signing of the contract by both parties, the Contractor 
shall furnish the performance security in any of the forms prescribed in ITB Clause 32.2. 

7.2 The performance security posted in favor of the Procuring Entity shall be forfeited in the 
event it is established that the Contractor is in default in any of its obligations under the 
Contract. 

7.3 The performance security shall remain valid until issuance by the Procuring Entity of the 
Certificate of Final Acceptance. 

7.4 The performance security may be released by the Procuring Entity and returned to the 
Contractor after the issuance of the Certificate of Final Acceptance subject to the 
following conditions: 

a. There are no pending claims against the Contractor or the surety company filed by the 
Procuring Entity; 

b. The Contractor has no pending claims for labor and materials filed against it; and 

c. Other terms specified in the SCC. 

7.5 The Contractor shall post an additional performance security following the amount and 
form specified in ITB Clause 31.2 to cover any cumulative increase of more than ten 
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percent (10%) over the original value of the contract as a result of amendments to order 
or change orders, extra work orders and supplemental agreements, as the case may 
be.  The Contractor shall cause the extension of the validity of the performance security 
to cover approved contract time extensions. 

7.6 In case of a reduction in the contract value or for partially completed Works under the 
contract which are usable and accepted by the Procuring Entity the use of which, in the 
judgment of the implementing agency or the Procuring Entity, will not affect the 
structural integrity of the entire project, the Procuring Entity shall allow a proportional 
reduction in the original performance security, provided that any such reduction is more 
than ten percent (10%) and that the aggregate of such reductions is not more than fifty 
percent (50%) of the original performance security. 

7.7 Unless otherwise indicated in the SCC, the Contractor, by entering into the Contract 
with the Procuring Entity, acknowledges the right of the Procuring Entity to institute 
action pursuant to  Act 3688 against any subcontractor be they an individual, firm, 
partnership, corporation, or association supplying the Contractor with labor, materials 
and/or equipment for the performance of this Contract. 

8 Subcontracting 

8.1 Unless otherwise indicated in the SCC, the Contractor cannot subcontract Works more 
than the percentage specified in BDS Clause 8.1. 

8.2 Subcontracting of any portion of the Works does not relieve the Contractor of any 
liability or obligation under this Contract.  The Contractor will be responsible for the acts, 
defaults, and negligence of any subcontractor, its agents, servants or workmen as fully 
as if these were the Contractor’s own acts, defaults, or negligence, or those of its 
agents, servants or workmen. 

8.3 If subcontracting is allowed. The contractor may identify its subcontractor during 
contract implementation stage. Subcontractors disclosed and identified during the 
bidding may be changed during the implementation of this Contract. In either case, 
subcontractors must submit the documentary requirements under ITB Clause 12 and 
comply with the eligibility criteria specified in the BDS. In the event that any 
subcontractor is found by any Procuring Entity to be eligible, the subcontracting of such 
portion of the Works shall be disallowed. 

9 Liquidated Damages 

9.1 The Contractor shall pay liquidated damages to the Procuring Entity for each day that 
the Completion Date is later than the Intended Completion Date.  The applicable 
liquidated damages is at least one-tenth (1/10) of a percent of the cost of the 
unperformed portion for every day of delay.  The Procuring Entity shall deduct liquidated 
damages from payments due to the Contractor.  Payment of liquidated damages shall 
not affect the Contractor’s liabilities. Once the cumulative amount of liquidated damages 
reaches ten percent (10%) of the amount of this Contract, the Procuring Entity may 
rescind or terminate this Contract, without prejudice to other courses of action and 
remedies available under the circumstances. 
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9.2 If the Intended Completion Date is extended after liquidated damages have been paid, 
the Engineer of the Procuring Entity shall correct any overpayment of liquidated 
damages by the Contractor by adjusting the next payment certificate. 

10 Site Investigation Reports 

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports 
referred to in the SCC supplemented by any information obtained by the Contractor. 

11 The Procuring Entity, Licenses and Permits 

The Procuring Entity shall, if requested by the Contractor, assist him in applying for 
permits, licenses or approvals, which are required for the Works. 

12 Contractor’s Risk and Warranty Security 

12.1 The Contractor shall assume full responsibility for the Works from the time project 
construction commenced up to final acceptance by the Procuring Entity and shall be 
held responsible for any damage or destruction of the Works except those occasioned 
by force majeure. The Contractor shall be fully responsible for the safety, protection, 
security, and convenience of his personnel, third parties, and the public at large, as well 
as the Works, Equipment, installation, and the like to be affected by his construction 
work.  

12.2 The defects liability period for infrastructure projects shall be one year from contract 
completion up to final acceptance by the Procuring Entity.  During this period, the 
Contractor shall undertake the repair works, at his own expense, of any damage to the 
Works on account of the use of materials of inferior quality within ninety (90) days from 
the time the HoPEhas issued an order to undertake repair.  In case of failure or refusal 
to comply with this mandate, the Procuring Entity shall undertake such repair works and 
shall be entitled to full reimbursement of expenses incurred therein upon demand. 

12.3 Unless otherwise indicated in the SCC, in case the Contractor fails to comply with the 
preceding paragraph, the Procuring Entity shall forfeit its performance security, subject 
its property(ies) to attachment or garnishment proceedings, and perpetually disqualify it 
from participating in any public bidding. All payables of the GoP in his favor shall be 
offset to recover the costs.  

12.4 After final acceptance of the Works by the Procuring Entity, the Contractor shall be held 
responsible for “Structural Defects,” i.e., major faults/flaws/deficiencies in one or more 
key structural elements of the project which may lead to structural  failure of the 
completed elements or structure, or “Structural Failures,” i.e.,where one or more key 
structural elements in an infrastructure facility fails or collapses, thereby rendering the 
facility or part thereof incapable of withstanding the design loads, and/or endangering 
the safety of the users or the general public: 

a.   Contractor – Where Structural Defects/Failures arise due to faults 
attributable to improper construction, use of inferior quality/substandard 
materials, and any violation of the contract plans and specifications, the 
contractor shall be held liable; 
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b.  Consultants – Where Structural Defects/Failures arise due to faulty 
and/or inadequate design and specifications as well as construction 
supervision, then the consultant who prepared the design or undertook 
construction supervision for the project shall be held liable; 

c.  Procuring Entity’s Representatives/Project Manager/Construction 
Managers and Supervisors – The project owner’s representative(s), project 
manager, construction manager, and supervisor(s) shall be held liable in 
cases where the Structural Defects/Failures are due to his/their willful 
intervention in altering the designs and other specifications; negligence or 
omission in not approving or acting on proposed changes to noted defects or 
deficiencies in the design and/or specifications; and the use of substandard 
construction materials in the project; 

d.    Third Parties - Third Parties shall be held liable in cases where 
Structural Defects/Failures are caused by work undertaken by them such as 
leaking pipes, diggings or excavations, underground cables and electrical 
wires, underground tunnel, mining shaft and the like, in which case the 
applicable warranty to such structure should be levied to third parties for their 
construction or restoration works. 

e.    Users - In cases where Structural Defects/Failures are due to 
abuse/misuse by the end user of the constructed facility and/or non–
compliance by a user with the technical design limits and/or intended purpose 
of the same, then the user concerned shall be held liable. 

12.5 The warranty against Structural Defects/Failures, except those occasioned on force 
majeure, shall cover the period specified in the SCC reckoned from the date of issuance 
of the Certificate of Final Acceptance by the Procuring Entity. 

12.6 The Contractor shall be required to put up a warranty security in the form of cash, bank 
guarantee, letter of credit, GSIS or surety bond callable on demand, in accordance with 
the following schedule: 

Form of Warranty 
Amount of Warranty Security 

Not less than the Percentage (%) 
of Total Contract Price 

a.Cash or letter of credit issued by Universal or  
Commercial bank: provided, however, that the 
letter of credit shall be confirmed or 
authenticated by a Universal or Commercial 
bank, if issued by a foreign bank 

Five Percent (5%) 

b.Bank guarantee confirmed by Universal or 
Commercial bank: provided, however, that the 
letter of credit shall be confirmed or 
authenticated by a Universal or Commercial 
bank, if issued by a foreign bank 

Ten Percent (10%) 

c.Surety bond callable upon demand issued by 
GSIS or any surety or insurance company duly 
certified by the Insurance Commission 

Thirty Percent (30%) 
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12.7 The warranty security shall be stated in Philippine Pesos and shall remain effective for 
one year from the date of issuance of the Certificate of Final Acceptance by Procuring 
Entity, and returned only after the lapse of said one year period. 

12.8 In case of structural defects/failure occurring during the applicable warranty period 
provided in GCC Clause 12.5, the Procuring Entity shall undertake the necessary 
restoration or reconstruction works and shall be entitled to full reimbursement by the 
parties found to be liable for expenses incurred therein upon demand, without prejudice 
to the filing of appropriate administrative, civil, and/or criminal charges against the 
responsible persons as well as the forfeiture of the warranty security posted in favor of 
the Procuring Entity. 

13 Liability of the Contractor 

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability under this 
Contract shall be as provided by the laws of the Republic of the Philippines. 

14 Procuring Entity’s Risk 

14.1 From the Start Date until the Certificate of Final Acceptance has been issued, the 

following are risks of the Procuring Entity: 

(a) The risk of personal injury, death, or loss of or damage to property 

(excluding the Works, Plant, Materials, and Equipment), which are due 

to: 

(i) any type of use or occupation of the Site authorized by the 

Procuring Entity after the official acceptance of the works; or 

(ii) negligence, breach of statutory duty, or interference with any 

legal right by the Procuring Entity or by any person employed 

by or contracted to him except the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to 

the extent that it is due to a fault of the Procuring Entity or in the 

Procuring Entity’s design, or due to war or radioactive contamination 

directly affecting the country where the Works are to be executed. 

15 Insurance 

15.1 The Contractor shall, under his name and at his own expense, obtain and maintain, for 
the duration of this Contract, the following insurance coverage: 

a. Contractor’s All Risk Insurance; 

b. Transportation to the project Site of Equipment, Machinery, and 
Supplies owned by the Contractor; 

c. Personal injury or death of Contractor’s employees; and 

d. Comprehensive insurance for third party liability to Contractor’s direct 
or indirect act or omission causing damage to third persons. 
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15.2 The Contractor shall provide evidence to the Procuring Entity’s Representative that 
the insurances required under this Contract have been effected and shall, within a 
reasonable time, provide copies of the insurance policies to the Procuring Entity’s 
Representative.  Such evidence and such policies shall be provided to the Procuring 
Entity’s through the Procuring Entity’s Representative. 

15.3 The Contractor shall notify the insurers of changes in the nature, extent, or program 
for the execution of the Works and ensure the adequacy of the insurances at all times 
in accordance with the terms of this Contract and shall produce to the Procuring 
Entity’s Representative the insurance policies in force including the receipts for 
payment of the current premiums. 

The above insurance policies shall be obtained from any reputable insurance 
company approved by the Procuring Entity’s Representative. 

15.4 If the Contractor fails to obtain and keep in force the insurances referred to herein or 
any other insurance which he may be required to obtain under the terms of this 
Contract, the Procuring Entity may obtain and keep in force any such insurances and 
pay such premiums as may be necessary for the purpose.  From time to time, the 
Procuring Entity may deduct the amount it shall pay for said premiums including 
twenty five percent (25%) therein from any monies due, or which may become due, to 
the Contractor, without prejudice to the Procuring Entity exercising its right to impose 
other sanctions against the Contractor pursuant to the provisions of this Contract. 

15.5 In the event the Contractor fails to observe the above safeguards, the Procuring Entity 
may, at the Contractor’s expense, take whatever measure is deemed necessary for its 
protection and that of the Contractor’s personnel and third parties, and/or order the 
interruption of dangerous Works.  In addition, the Procuring Entity may refuse to make 
the payments under GCC Clause 40 until the Contractor complies with this Clause. 

15.6 The Contractor shall immediately replace the insurance policy obtained as required in 
this Contract, without need of the Procuring Entity’s demand, with a new policy issued 
by a new insurance company acceptable to the Procuring Entity for any of the 
following grounds: 

a. The issuer of the insurance policy to be replaced has:  

( i.)become bankrupt;  

                                          ( ii.) been placed under receivership or under a management committee;  

                                          ( iii.) been sued for suspension of payment; or 

                                          ( iv.) been suspended by the Insurance Commission and its license to  
engage in business or its authority to issue insurance policies cancelled;  
or  

 
                                          ( v.) Where reasonable grounds exist that the insurer may not be able, fully  
                                                 and promptly, to fulfill its obligation under the insurance policy. 

16 Termination for Default of Contractor 
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16.1 The Procuring Entity shall terminate this Contract for default when any of the 
following conditions attend its implementation: 

i. Due to the Contractor’s fault and while the project is on-going, it has 
incurred negative slippage of fifteen percent (15%) or more in 
accordance with Presidential Decree 1870, regardless of whether or 
not previous warnings and notices have been issued for the 
Contractor to improve his performance; 

ii. Due to its own fault and after this Contract time has expired, the 
Contractor incurs delay in the completion of the Work after this 
Contract has expired; or 

iii. The Contractor: 

(i) abandons the contract Works, refuses or fails to comply with a valid 
instruction of the Procuring Entity or fails to proceed expeditiously 
and without delay despite a written notice by the Procuring Entity; 

(ii) does not actually have on the project Site the minimum essential 
equipment listed on the bid necessary to prosecute the Works in 
accordance with the approved Program of Work and equipment 
deployment schedule as required for the project; 

(iii) does not execute the Works in accordance with this Contract or 
persistently or flagrantly neglects to carry out its obligations under 
this Contract; 

(iv) neglects or refuses to remove materials or to perform a new Work 
that has been rejected as defective or unsuitable; or 

(v) sub-lets any part of this Contract without approval by the Procuring 
Entity. 

16.2 All materials on the Site, Plant, Works, including Equipment purchased and funded 
under the Contract shall be deemed to be the property of the Procuring Entity if this 
Contract is rescinded because of the Contractor’s default. 

17. Termination for Default of Procuring Entity 

The Contractor may terminate this Contract with the Procuring Entity if the works are completely 
stopped for a continuous period of at least sixty (60) calendar days through no fault of its own, 
due to any of the following reasons. 

a. Failure of the Procuring Entity to deliver, within a reasonable time, supplies, 
materials, right-of-way, or other items it is obligated to furnish under the terms of this 
Contract; or 

b. The prosecution of the Work is disrupted by the adverse peace and order situation, 
as certified by the Armed Forces of the Philippines Provincial Commander and 
approved by the Secretary of National Defense. 

18. Termination for Other Causes 
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18.1 The Procuring Entity may terminate this Contract, in whole or in part, at any time for its  
convenience.  The HoPE may terminate this Contract for the convenience of the 
Procuring Entity if he has determined the existence of conditions that make Project 
Implementation economically, financially or technically impractical and/or unnecessary, 
such as, but not limited to, fortuitous event(s) or changes in law and National 
Government policies. 

 

18.2 The Procuring Entity or the Contractor may terminate this Contract if the other party 
causes a fundamental breach of this Contract. 

18.3 Fundamental breaches of Contract shall include, but shall not be limited to, the 
following: 

a. The Contractor stops work for twenty eight (28) days when no 
stoppage of work is shown on the current Program of Work and the 
stoppage has not been authorized by the Procuring Entity’s 
Representative; 

b. The Procuring Entity’s Representative instructs the Contractor to 
delay the progress of the Works, and the instruction is not withdrawn 
within twenty eight (28) days; 

c. The Procuring Entity shall terminate this Contract if the Contractor is 
declared bankrupt or insolvent as determined with finality by a court of 
competent jurisdiction.  In this event, termination will be without 
compensation to the Contractor, provided that such termination will 
not prejudice or affect any right of action or remedy which has 
accrued or will accrue thereafter to the Procuring Entity and/or the 
Contractor.  In the case of the Contractor's insolvency, any 
Contractor's Equipment which the Procuring Entity instructs in the 
notice is to be used until the completion of the Works; 

d. A payment certified by the Procuring Entity’s Representative is not 
paid by the Procuring Entity to the Contractor within eighty four (84) 
days from the date of the Procuring Entity’s Representative’s 
certificate; 

e. The Procuring Entity’s Representative gives Notice that failure to 
correct a particular Defect is a fundamental breach of Contract and 
the Contractor fails to correct it within a reasonable period of time 
determined by the Procuring Entity’s Representative; 

f. The Contractor does not maintain a Security, which is required;  

g. The Contractor has delayed the completion of the Works by the 
number of days for which the maximum amount of liquidated 
damages can be paid, as defined in the GCC Clause 9; and 

h. In case it is determined prima facie by the Procuring Entity that the 
Contractor has engaged, before or during the implementation of the 
contract, in unlawful deeds and behaviors relative to contract 



 
Construction of Special and Technical Staff Building for SSC and DACC at Fort Bonifacio, Taguig City 

  
General Conditions of the Contract 

56 
 

acquisition and implementation, such as, but not limited to, the 
following:  

i. corrupt, fraudulent, collusive, coercive, and obstructive  practices 
as defined in ITB Clause 3.1., unless otherwise specified in the 
SCC;  

ii.   drawing up or using forged documents;  

iii.   using adulterated materials, means or methods, or engaging in  
production contrary to rules of science or the trade; and  

iv. any other act analogous to the foregoing. 

18.4 The Funding Source or the Procuring Entity, as appropriate, will seek to impose the 
maximum civil, administrative and/or criminal penalties available under the applicable 
law on individuals and organizations deemed to be involved with corrupt, fraudulent, or 
coercive practices. 

18.5 When persons from either party to this Contract gives notice of a fundamental breach to 
the Procuring Entity’s Representative  in order to terminate the existing contract for a 
cause other than those listed under GCC Clause 18.3, the Procuring Entity’s 
Representative shall decide whether the breach is fundamental or not. 

18.6 If this Contract is terminated, the Contractor shall stop work immediately, make the Site 
safe and secure, and leave the Site as soon as reasonably possible. 

19 Procedures for Termination of Contracts 

19.1 The following provisions shall govern the procedures for the termination of this 
Contract: 

a. Upon receipt of a written report of acts or causes which may constitute 
ground(s) for termination as aforementioned, or upon its own initiative, 
the Procuring Entity shall, within a period of seven (7) calendar days, 
verify the existence of such ground(s) and cause the execution of a 
Verified Report, with all relevant evidence attached; 

b. Upon recommendation by the Procuring Entity, the HoPE shall 
terminate this Contract only by a written notice to the Contractor 
conveying the termination of this Contract. The notice shall state: 

i. that this Contract is being terminated for any of the 
ground(s) afore-mentioned, and a statement of the acts 
that constitute the ground(s) constituting the same; 

ii. the extent of termination, whether in whole or in part;  

iii. an instruction to the Contractor to show cause as to why this 
Contract should not be terminated; and 

iv. special instructions of the Procuring Entity, if any. 
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The Notice to Terminate shall be accompanied by a copy of the Verified 
Report; 

c. Within a period of seven (7) calendar days from receipt of the Notice of 
Termination, the Contractor shall submit to the BCDA a verified position paper 
stating why the contract should not be terminated.  If the Contractor fails to 
show cause after the lapse of the seven (7) day period, either by inaction or 
by default, the BCDA shall issue an order terminating the contract;  

d. The Procuring Entity may, at any time before receipt of the Contractor’s 
verified position paper described in item (c) above withdraw the Notice to 
Terminate if it is determined that certain items or works subject of the notice 
had been completed, delivered, or performed before the Contractor’s receipt 
of the notice;  

e. Within a non-extendible period of ten (10) calendar days from receipt of the 
verified position paper, the BCDA shall decide whether or not to terminate this 
Contract.  It shall serve a written notice to the Contractor of its decision and, 
unless otherwise provided in the said notice, this Contract is deemed 
terminated from receipt of the Contractor of the notice of decision.  The 
termination shall only be based on the ground(s) stated in the Notice to 
Terminate; and 

f. The HoPE may create a Contract Termination Review Committee (CTRC) to 
assist him in the discharge of this function.  All decisions recommended by the 
CTRC shall be subject to the approval of the HoPE. 

19.2 Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition of additional 
administrative sanctions as the internal rules of the agency may provide and/or further 
criminal prosecution as provided by applicable laws, the procuring entity shall impose on 
contractors after the termination of the contract the penalty of suspension for one (1) year 
for the first offense, suspension for two (2) years for the second offense from participating 
in the public bidding process, for violations committed during the contract implementation 
stage, which include but not limited to the following: 

a. Failure of the contractor, due solely to his fault or negligence, to mobilize and 
start work or performance within the specified period in the Notice to Proceed 
(“NTP”); 

b. Failure by the contractor to fully and faithfully comply with its contractual 
obligations without valid cause, or failure by the contractor to comply with any 
written lawful instruction of the procuring entity or its representative(s) 
pursuant to the implementation of the contract.  For the procurement of 
infrastructure projects or consultancy contracts, lawful instructions include but 
are not limited to the following: 

i. Employment of competent technical personnel, competent 
engineers and/or work supervisors; 

ii. Provision of warning signs and barricades in accordance with 
approved plans and specifications and contract provisions; 
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iii. Stockpiling in proper places of all materials and removal from 
the project site of waste and excess materials, including broken 
pavement and excavated debris in accordance with approved 
plans and specifications and contract provisions; 

iv. Deployment of committed equipment, facilities, support staff 
and manpower; and 

v. Renewal of the effectivity dates of the performance security 
after its expiration during the course of contract 
implementation. 

c. Assignment and subcontracting of the contract or any part thereof or substitution 
of key personnel named in the proposal without prior written approval by the 
procuring entity. 

d. Poor performance by the contractor or unsatisfactory quality and/or progress of 
work arising from his fault or negligence as reflected in the Constructor's 
Performance Evaluation System (“CPES”) rating sheet.  In the absence of the 
CPES rating sheet, the existing performance monitoring system of the procuring 
entity shall be applied.  Any of the following acts by the  Contractor shall be 
construed as poor performance: 

i. Negative slippage of 15% and above within the critical path of the 
project due entirely to the fault or negligence of the contractor; and 

ii. Quality of materials and workmanship not complying with the 
approved specifications arising from the contractor's fault or 
negligence. 

e. Willful or deliberate abandonment or non-performance of the project or contract 
by the contractor resulting to substantial breach thereof without lawful and/or just 
cause. 

In addition to the penalty of suspension, the performance security posted by the 
contractor shall also be forfeited. 

20 Force Majeure, Release From Performance 

20.1 For purposes of this Contract the terms “force majeure” and “fortuitous event” may be 
used interchangeably.  In this regard, a fortuitous event or force majeure shall be 
interpreted to mean an event which the Contractor could not have foreseen, or which 
though foreseen, was inevitable.  It shall not include ordinary unfavorable weather 
conditions; and any other cause the effects of which could have been avoided with the 
exercise of reasonable diligence by the Contractor. 

20.2 If this Contract is discontinued by an outbreak of war or by any other event entirely 
outside the control of either the Procuring Entity or the Contractor, the Procuring Entity’s 
Representative shall certify that this Contract has been discontinued.  The Contractor 
shall make the Site safe and stop work as quickly as possible after receiving this 
certificate and shall be paid for all works carried out before receiving it and for any Work 
carried out afterwards to which a commitment was made. 
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20.3 If the event continues for a period of eighty four (84) days, either party may then give 
notice of termination, which shall take effect twenty eight (28) days after the giving of 
the notice. 

20.4 After termination, the Contractor shall be entitled to payment of the unpaid balance of 
the value of the Works executed and of the materials and Plant reasonably delivered to 
the Site, adjusted by the following: 

a. any sum to which the Contractor is entitled under GCC Clause 28; 

b. the cost of his suspension and demobilization; 

c. any sum to which the Procuring Entity is entitled. 

20.5 The net balance due shall be paid or repaid within a reasonable time period from the 
time of the notice of termination. 

21 Resolution of Disputes 

21.1 If any dispute or difference of any kind whatsoever shall arise between the parties in 
connection  with the implementation of the contract covered by the Act and this IRR, the 
parties shall make every effort to resolve amicably such dispute or difference by mutual 
consultation. 

21.2 If the Contractor believes that a decision taken by the Procuring Entity’s Representative 
was either outside the authority given to the Procuring Entity’s Representative by this 
Contract or that the decision was wrongly taken, the decision shall be referred to the 
Arbiter indicated in the SCC within fourteen (14) days of the notification of the Procuring 
Entity’s Representative’s decision. 

21.3 Any and all disputes arising from the implementation of this Contract covered by the 
R.A. 9184 and its IRR shall be submitted to arbitration in the Philippines according to 
the provisions of Republic Act No. 876, otherwise known as the “ Arbitration Law” and 
Republic Act 9285, otherwise known as the “Alternative Dispute Resolution Act of 
2004”: Provided, however, That, disputes that are within the competence of the 
Construction Industry Arbitration Commission to resolve shall be referred thereto.  The 
process of arbitration shall be incorporated as a provision in this Contract that will be 
executed pursuant to the provisions of the Act and its IRR: Provided, further, That, by 
mutual agreement, the parties may agree in writing to resort to other alternative modes 
of dispute resolution. 

22 Suspension of Loan, Credit, Grant, or Appropriation 

In the event that the Funding Source suspends the Loan, Credit, Grant, or Appropriation to the 
Procuring Entity, from which part of the payments to the Contractor are being made: 

a. The Procuring Entity is obligated to notify the Contractor of such suspension within 
seven (7) days of having received the suspension notice. 

b. If the Contractor has not received sums due it for work already done within forty five 
(45) days from the time the Contractor’s claim for payment has been certified by the 
Procuring Entity’s Representative, the Contractor may immediately issue a suspension 
of work notice in accordance with GCC Clause 45.2. 
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23 Procuring Entity’s Representative’s Decisions 

23.1 Except where otherwise specifically stated, the Procuring Entity’s Representative 
will decide contractual matters between the Procuring Entity and the Contractor in 
the role representing the Procuring Entity. 

23.2 The Procuring Entity’s Representative may delegate any of his duties and 
responsibilities to other people, except to the Arbiter, after notifying the Contractor, 
and may cancel any delegation after notifying the Contractor. 

24 Approval of Drawings and Temporary Works by the Procuring Entity’s Representative 

24.1 All Drawings prepared by the Contractor for the execution of the Temporary Works, 
are subject to prior approval by the Procuring Entity’s Representative before its 
use.  

24.2 The Contractor shall be responsible for design of Temporary Works. 

24.3 The Procuring Entity’s Representative’s approval shall not alter the Contractor’s 
responsibility for design of the Temporary Works. 

24.4 The Contractor shall obtain approval of third parties to the design of the Temporary 
Works, when required by the Procuring Entity. 

25 Acceleration and Delays Ordered by the Procuring Entity’s Representative 

25.1 When the Procuring Entity wants the Contractor to finish before the Intended 
Completion Date, the Procuring Entity’s Representative will obtain priced proposals 
for achieving the necessary acceleration from the Contractor.  If the Procuring 
Entity accepts these proposals, the Intended Completion Date will be adjusted 
accordingly and confirmed by both the Procuring Entity and the Contractor. 

25.2 If the Contractor’s Financial Proposals for an acceleration are accepted by the 
Procuring Entity, they are incorporated in the Contract Price and treated as a 
Variation. 

26 Extension of the Intended Completion Date 

26.1 The Procuring Entity’s Representative shall extend the Intended Completion Date if 
a Variation is issued which makes it impossible for the Intended Completion Date 
to be achieved by the Contractor without taking steps to accelerate the remaining 
work, which would cause the Contractor to incur additional costs.  No payment 
shall be made for any event which may warrant the extension of the Intended 
Completion Date. 

26.2 The Procuring Entity’s Representative shall decide whether and by how much to 
extend the Intended Completion Date within twenty one (21) days of the Contractor 
asking the Procuring Entity’s Representative for a decision thereto after fully 
submitting all supporting information.  If the Contractor has failed to give early 
warning of a delay or has failed to cooperate in dealing with a delay, the delay by 
this failure shall not be considered in assessing the new Intended Completion 
Date. 
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27 Right to Vary 

27.1 The Procuring Entity’s Representative with the prior approval of the Procuring Entity 
may instruct Variations, up to a maximum cumulative amount of ten percent (10%) of 
the original contract cost. 

27.2 Variations shall be valued as follows: 

a. At a lump sum price agreed between the parties;  

b. where appropriate, at rates in this Contract; 

c. in the absence of appropriate rates, the rates in this Contract shall be used as 
the basis for valuation; or failing which 

d. at appropriate new rates, equal to or lower than current industry rates and to 
be agreed upon by both parties and approved by the HoPE. 

28 Contractors Right to Claim 

If the Contractor incurs cost as a result of any of the events under GCC Clause 13, the 
Contractor shall be entitled to the amount of such cost. If as a result of any of the said events, it 
is necessary to change the Works, this shall be dealt with as a Variation. 

29 Dayworks 

29.1 Subject to GCC Clause 43 on Variation Order, and if applicable as indicated in the SCC, 
the Dayworks rates in the Contractor’s bid shall be used for small additional amounts of 
work only when the Procuring Entity’s Representative has given written instructions in 
advance for additional work to be paid for in that way. 

29.2 All work to be paid for as Dayworks shall be recorded by the Contractor on forms 
approved by the Procuring Entity’s Representative.  Each completed form shall be 
verified and signed by the Procuring Entity’s Representative within two days of the work 
being done. 

29.3 The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks forms. 

30 Early Warning 

30.1 The Contractor shall warn the Procuring Entity’s Representative at the earliest 
opportunity of specific likely future events or circumstances that may adversely affect 
the quality of the work, increase the Contract Price, or delay the execution of the Works.  
The Procuring Entity’s Representative may require the Contractor to provide an 
estimate of the expected effect of the future event or circumstance on the Contract 
Price and Completion Date.  The estimate shall be provided by the Contractor as soon 
as reasonably possible. 

30.2 The Contractor shall cooperate with the Procuring Entity’s Representative in making 
and considering proposals for how the effect of such an event or circumstance can be 
avoided or reduced by anyone involved in the work and in carrying out any resulting 
instruction of the Procuring Entity’s Representative. 
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31 Programof Work 

31.1 Within the time stated in the SCC, the Contractor shall submit to the Procuring 
Entity’s Representative for approval a Program of Work showing the general 
methods, arrangements, order, and timing for all the activities in the Works. 

31.2 An update of the Program of Work shall show the actual progress achieved on each 
activity and the effect of the progress achieved on the timing of the remaining work, 
including any changes to the sequence of the activities. 

31.3 The Contractor shall submit to the Procuring Entity’s Representative for approval an 
updated Program of Work at intervals no longer than the period stated in the SCC.  If 
the Contractor does not submit an updated Program of Work within this period, the 
Procuring Entity’s Representative may withhold the amount stated in the SCC from 
the next payment certificate and continue to withhold this amount until the next 
payment after the date on which the overdue Program of Work has been submitted. 

31.4 The Procuring Entity’s Representative’s approval of the Program of Work shall not 
alter the Contractor’s obligations.  The Contractor may revise the Program of Work 
and submit it to the Procuring Entity’s Representative again at any time.  A revised 
Program of Work shall show the effect of any approved Variations. 

31.5 When the Program of Work is updated, the Contractor shall provide the Procuring 
Entity’s Representative with an updated cash flow forecast.  The cash flow forecast 
shall include different currencies, as defined in the Contract, converted as necessary 
using the Contract exchange rates. 

31.6 All Variations shall be included in updated Program of Work produced by the 
Contractor. 

32 Management Conferences 

32.1 Either the Procuring Entity’s Representative or the Contractor may require the other 
to attend a Management Conference.  The Management Conference shall review 
the plans for remaining work and deal with matters raised in accordance with the 
early warning procedure. 

32.2 The Procuring Entity’s Representative shall record the business of Management 
Conferences and provide copies of the record to those attending the Conference and 
to the Procuring Entity.  The responsibility of the parties for actions to be taken shall 
be decided by the Procuring Entity’s Representative either at the Management 
Conference or after the Management Conference and stated in writing to all who 
attended the Conference. 

33 Bill of Quantities 

33.1 The Bill of Quantities shall contain items of work for the construction, installation, 
testing, and commissioning of work to be done by the Contractor. 

33.2 The Bill of Quantities is used to calculate the Contract Price.  The Contractor is paid 
for the quantity of the work done at the rate in the Bill of Quantities for each item. 
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33.3 If the final quantity of any work done differs from the quantity in the Bill of Quantities 
for the particular item and is not more than twenty five percent (25%) of the original 
quantity, provided the aggregate changes for all items do not exceed ten percent 
(10%) of the Contract price, the Procuring Entity’s Representative shall make the 
necessary adjustments to allow for the changes subject to applicable laws, rules, and 
regulations. 

33.4 If requested by the Procuring Entity’s Representative, the Contractor shall provide the 
Procuring Entity’s Representative with a detailed cost breakdown of any rate in the Bill 
of Quantities. 

34 Instructions, Inspections and Audits 

34.1 The Procuring Entity’s personnel shall at all reasonable times during construction of 
the Work be entitled to examine, inspect, measure and test the materials and 
workmanship, and to check the progress of the construction.  

34.2 If the Procuring Entity’s Representative instructs the Contractor to carry out a test not 
specified in the Specification to check whether any work has a defect and the test 
shows that it does, the Contractor shall pay for the test and any samples.  If there is 
no defect, the test shall be a Compensation Event. 

34.3 The Contractor shall permit the Funding Source named in the SCC to inspect the 
Contractor’s accounts and records relating to the performance of the Contractor and to 
have them audited by auditors appointed by the Funding Source, if so required by the 
Funding Source. 

35 Identifying Defects 

The Procuring Entity’s Representative shall check the Contractor’s work and notify the 
Contractor of any defects that are found.  Such checking shall not affect the Contractor’s 
responsibilities.  The Procuring Entity’s Representative may instruct the Contractor to search 
uncover defects and test any work that the Procuring Entity’s Representative considers below 
standards and defective. 

36 Cost of Repairs 

Loss or damage to the Works or Materials to be incorporated in the Works between the Start 
Date and the end of the Defects Liability Periods shall be remedied by the Contractor at the 
Contractor’s cost if the loss or damage arises from the Contractor’s acts or omissions. 

37 Correction of Defects 

37.1 The Procuring Entity’s Representative shall give notice to the Contractor of any 
defects before the end of the Defects Liability Period, which is One (1) year from 
project completion up to final acceptance by the Procuring Entity’s Representative. 

37.2 Every time notice of a defect is given, the Contractor shall correct the notified defect 
within the length of time specified in the Procuring Entity’s Representative’s notice. 

37.3 The Contractor shall correct the defects which he notices himself before the end of 
the Defects Liability Period. 
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37.4 The Procuring Entity shall certify that all defects have been corrected. If the 
Procuring Entity considers that correction of a defect is not essential, he can 
request the Contractor to submit a quotation for the corresponding reduction in the 
Contract Price. If the Procuring Entity accepts the quotation, the corresponding 
change in the SCC is a Variation. 

38 Uncorrected Defects 

38.1 The Procuring Entity shall give the Contractor at least fourteen (14) days notice of 
his intention to use a third party to correct a Defect. If the Contractor does not 
correct the Defect himself within the period, the Procuring Entity may have the 
Defect corrected by the third party. The cost of the correction will be deducted from 
the Contract Price. 

38.2 The use of a third party to correct defects that are uncorrected by the Contractor 
will in no way relieve the Contractor of its liabilities and warranties under the 
Contract. 

39 Advance Payment 

39.1 The Procuring Entity shall, upon a written request of the contractor which shall be 
submitted as a contract document, make an advance payment to the contractor 
in an amount not exceeding fifteen percent (15%) of the total contract price, to be 
made in lump sum or, at the most two, installments according to a schedule 
specified in the SCC. 

39.2 The advance payment shall be made only upon the submission to and 
acceptance by the Procuring Entity of an irrevocable standby letter of credit of 
equivalent value from a commercial bank, a bank guarantee or a surety bond 
callable upon demand, issued by a surety or insurance company duly licensed by 
the Insurance Commission and confirmed by the Procuring Entity. 

39.3 The advance payment shall be repaid by the Contractor by an amount equal to 
the percentage of the total contract price used for the advance payment. 

39.4 The contractor may reduce his standby letter of credit or guarantee instrument by 
the amounts refunded by the Monthly Certificates in the advance payment. 

39.5 The Procuring Entity will provide an Advance Payment on the Contract Price as 
stipulated in the Conditions of Contract, subject to the maximum amount stated in 
SCC Clause 39.1. 

40 Progress Payments 

40.1 The Contractor may submit a request for payment for Work accomplished.  Such 
request for payment shall be verified and certified by the Procuring Entity’s 
Representative/Project Engineer.  Except as otherwise stipulated in the SCC, 
materials and equipment delivered on the site but not completely put in place shall 
not be included for payment.   

40.2 The Procuring Entity shall deduct the following from the certified gross amounts to 
be paid to the contractor as progress payment: 
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a) Cumulative value of the work previously certified and paid for. 

b) Portion of the advance payment to be recouped for the month. 

c) Retention money in accordance with the condition of contract. 

d) Amount to cover third party liabilities. 

e) Amount to cover uncorrected discovered defects in the works. 

40.3 Payments shall be adjusted by deducting therefrom the amounts for advance 
payments and retention.  The Procuring Entity shall pay the Contractor the amounts 
certified by the Procuring Entity’s Representative within twenty eight (28) days from 
the date each certificate was issued.  No payment of interest for delayed payments 
and adjustments shall be made by the Procuring Entity. 

40.4 The first progress payment may be paid by the Procuring Entity to the Contractor 
provided that at least twenty percent (20%) of the work has been accomplished as 
certified by the Procuring Entity’s Representative, unless otherwise provided in the 

SCC. 

40.5 Items of the Works for which a price of “0” (zero) has been entered will not be paid for 
by the Procuring Entity and shall be deemed covered by other rates and prices in the 
Contract. 

41 Payment Certificates 

41.1 The Contractor shall submit to the Procuring Entity’s Representative monthly 
statements of the estimated value of the work executed less the cumulative amount 
certified previously, except when a different payment scheme is adopted under 

GCC Clause 40.4, in which case, the statement may only be submitted in 

accordance with the schedule prescribed by the Procuring Entity. 

41.2 The Procuring Entity’s Representative shall check the Contractor’s statement and 
certify the amount to be paid to the Contractor. 

41.3 The value of Work executed shall: 

a. be determined by the Procuring Entity’s Representative; 

b. comprise the value of the quantities of the items in the Bill of Quantities 
completed; and 

c. include the valuations of approved variations. 

41.4 The Procuring Entity’s Representative may exclude any item certified in a previous 
certificate or reduce the proportion of any item previously certified in any certificate in 
the light of later information. 

42 Retention 

42.1 The Procuring Entity shall retain from each payment due to the Contractor an amount 
equal to a percentage thereof using the rate as specified in GCC Sub-Clause 42.2. 
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42.2 Progress payments are subject to retention of ten percent (10%), referred to as the 
“retention money.”  Such retention shall be based on the total amount due to the 
Contractor prior to any deduction and shall be retained from every progress payment 
until fifty percent (50%) of the value of Works, as determined by the Procuring Entity, 
are completed.  If, after fifty percent (50%) completion, the Work is satisfactorily done 
and on schedule, no additional retention shall be made; otherwise, the ten percent 
(10%) retention shall again be imposed using the rate specified therefor. 

42.3 The total “retention money” shall be due for release upon final acceptance of the 
Works.  The Contractor may, however, request the substitution of the retention money 
for each progress billing with irrevocable standby letters of credit from a commercial 
bank, bank guarantees or surety bonds callable on demand, of amounts equivalent to 
the retention money substituted for and acceptable to the Procuring Entity, provided 
that the project is on schedule and is satisfactorily undertaken.  Otherwise, the ten 
(10%) percent retention shall be made.  Said irrevocable standby letters of credit, 
bank guarantees and/or surety bonds, to be posted in favor of the Government shall 
be valid for a duration to be determined by the concerned implementing office/agency 
or Procuring Entity and will answer for the purpose for which the ten (10%) percent 
retention is intended, i.e., to cover uncorrected discovered defects and third 
partyliabilities. 

42.4 On completion of the whole Works, the Contractor may substitute retention money 
with an “on demand” Bank guarantee in a form acceptable to the Procuring Entity. 

43 Variation Orders 

43.1 Variation Orders may be issued by the Procuring Entity to cover any 
increase/decrease in quantities, including the introduction of new work items that are 
not included in the original contract or reclassification of work items that are either due 
to change of plans, design or alignment to suit actual field conditions resulting in 
disparity between the preconstruction plans used for purposes of bidding and the “as 
staked plans” or construction drawings prepared after a joint survey by the Contractor 
and the Procuring Entity after award of the contract, provided that the cumulative 
amount of the Variation Order does not exceed ten percent (10%) of the original 
project cost. The addition/deletion of Works should be within the general scope of the 
project as bid and awarded. The scope of works shall not be reduced so as to 
accommodate a positive Variation Order. A Variation Order may either be in the form 
of a Change Order or Extra Work Order. 

43.2 A Change Order may be issued by the Procuring Entity to cover any 
increase/decrease in quantities of original Work items in the contract. 

43.3 An Extra Work Order may be issued by the implementing official to cover the 
introduction of new work necessary for the completion, improvement or protection of 
the project which were not included as items of Work in the original contract, such as, 
where there are subsurface or latent physical conditions at the site differing materially 
from those indicated in the contract, or where there are duly unknown physical 
conditions at the site of an unusual nature differing materially from those ordinarily 
encountered and generally recognized as inherent in the Work or character provided 
for in the contract. 
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43.4 Any cumulative Variation Order beyond ten percent (10%) shall be subject of another 
contract to be bid out if the works are separable from the original contract.  In 
exceptional cases where it is urgently necessary to complete the original scope of 
work, the HoPE may authorize a positive Variation Order go beyond ten percent (10%) 
but not more than twenty percent (20%) of the original contract price, subject to the 
guidelines to be determined by the GPPB: Provided, however, That appropriate 
sanctions shall be imposed on the designer, consultant or official responsible for the 
original detailed engineering design which failed to consider the Variation Order 
beyond ten percent (10%). 

43.5 In claiming for any Variation Order, the Contractor shall, within seven (7) calendar 
days after such work has been commenced or after the circumstances leading to such 
condition(s) leading to the extra cost, and within twenty-eight (28) calendar days 
deliver a written communication giving full and detailed particulars of any extra cost in 
order that it may be investigated at that time. Failure to provide either of such notices 
in the time stipulated shall constitute a waiver by the contractor for any claim. The 
preparation and submission of Variation Orders are as follows: 

a. If the Procuring Entity’s representative/Project Engineer believes that a 
Change Order or Extra Work Order should be issued, he shall prepare 
the proposed Order accompanied with the notices submitted by the 
Contractor, the plans therefore, his computations as to the quantities of 
the additional works involved per item indicating the specific stations 
where such works are needed, the date of his inspections and 
investigations thereon, and the log book thereof, and a detailed 
estimate of the unit cost of such items of work, together with his 
justifications for the need of such Change Order or Extra Work Order, 
and shall submit the same to the HoPE for approval. 

b. The HoPE or his duly authorized representative, upon receipt of the 
proposed Change Order or Extra Work Order shall immediately instruct 
the appropriate technical staff or office of the Procuring Entity to 
conduct an on-the-spot investigation to verify the need for the Work to 
be prosecuted and to review the proposed plan, and prices of the work 
involved. 

c. The technical staff or appropriate office of the Procuring Entity shall 
submit a report of their findings and recommendations, together with 
the supporting documents, to the Head of Procuring Entity or his duly 
authorized representative for consideration. 

d. The HoPE or his duly authorized representative, acting upon the 
recommendation of the technical staff or appropriate office, shall 
approve the Change Order or Extra Work Order after being satisfied 
that the same is justified, necessary, and in order. 

e. The timeframe for the processing of Variation Orders from the 
preparation up to the approval by the Head of BCDA concerned shall 
not exceed thirty (30) calendar days. 
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44 Contract Completion 

Once the project reaches an accomplishment of ninety five (95%) of the total contract amount, 
the Procuring Entity may create an inspectorate team to make preliminary inspection and 
submit a punch-list to the Contractor in preparation for the final turnover of the project. Said 
punch-list will contain, among others, the remaining Works, Work deficiencies for necessary 
corrections, and the specific duration/time to fully complete the project considering the approved 
remaining contract time. This, however, shall not preclude the claim of the Procuring Entity for 
liquidated damages. 

45 Suspension of Work 

45.1 The Procuring Entity shall have the authority to suspend the work wholly or partly by 
written order for such period as may be deemed necessary, due to force majeure or 
any fortuitous events or for failure on the part of the Contractor to correct bad 
conditions which are unsafe for workers or for the general public, to carry out valid 
orders given by the Procuring Entity or to perform any provisions of the contract, or 
due to adjustment of plans to suit field conditions as found necessary during 
construction. The Contractor shall immediately comply with such order to suspend the 
work wholly or partly. 

45.2 The Contractor or its duly authorized representative shall have the right to suspend 
work operation on any or all projects/activities along the critical path of activities after 
fifteen (15) calendar days from date of receipt of written notice from the Contractor to 
the district engineer/regional director/consultant or equivalent official, as the case may 
be, due to the following: 

a. There exist right-of-way problems which prohibit the Contractor from 
performing work in accordance with the approved construction schedule. 

b. Requisite construction plans which must be owner-furnished are not 
issued to the contractor precluding any work called for by such plans. 

c. Peace and order conditions make it extremely dangerous, if not possible, 
to work. However, this condition must be certified in writing by the 
Philippine National Police (PNP) station which has responsibility over the 
affected area and confirmed by the Department of Interior and Local 
Government (DILG) Regional Director. 

d. There is failure on the part of the Procuring Entity to deliver government-
furnished materials and equipment as stipulated in the contract. 

e. Delay in the payment of Contractor’s claim for progress billing beyond 
forty-five (45) calendar days from the time the Contractor’s claim has 
been certified to by the procuring entity’s authorized representative that 
the documents are complete unless there are justifiable reasons thereof 
which shall be communicated in writing to the Contractor. 

45.3 In case of total suspension, or suspension of activities along the critical path, which is 
not due to any fault of the Contractor, the elapsed time between the effectivity of the 
order suspending operation and the order to resume work shall be allowed the 
Contractor by adjusting the contract time accordingly. 
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46 Payment on Termination 

46.1 If the Contract is terminated because of a fundamental breach of Contract by the 
Contractor, the Procuring Entity’s Representative shall issue a certificate for the 
value of the work done and Materials ordered less advance payments received up to 
the date of the issue of the certificate and less the percentage to apply to the value 
of the work not completed, as indicated in the SCC. Additional Liquidated Damages 
shall not apply.  If the total amount due to the Procuring Entity exceeds any payment 
due to the Contractor, the difference shall be a debt payable to the Procuring Entity. 

46.2 If the Contract is terminated for the Procuring Entity’s convenience or because of a 
fundamental breach of Contract by the Procuring Entity, the Procuring Entity’s 
Representative shall issue a certificate for the value of the work done, Materials 
ordered, the reasonable cost of removal of Equipment, repatriation of the 
Contractor’s personnel employed solely on the Works, and the Contractor’s costs of 
protecting and securing the Works, and less advance payments received up to the 
date of the certificate. 

46.3 The net balance due shall be paid or repaid within twenty eight (28) days from the 
notice of termination. 

46.4 If the Contractor has terminated the Contract under GCC Clauses 17 or 0, the 
Procuring Entity shall promptly return the Performance Security to the Contractor. 

47 Extension of Contract Time 

47.1 Should the amount of additional work of any kind or other special circumstances of 
any kind whatsoever occur such as to fairly entitle the contractor to an extension of 
contract time, the Procuring Entity shall determine the amount of such extension; 
provided that the Procuring Entity is not bound to take into account any claim for an 
extension of time unless the Contractor has, prior to the expiration of the contract 
time and within thirty (30) calendar days after such work has been commenced or 
after the circumstances leading to such claim have arisen, delivered to the Procuring 
Entity notices in order that it could have investigated them at that time. Failure to 
provide such notice shall constitute a waiver by the Contractor of any claim. Upon 
receipt of full and detailed particulars, the Procuring Entity shall examine the facts 
and extent of the delay and shall extend the contract time completing the contract 
work when, in the Procuring Entity’s opinion, the findings of facts justify an 
extension. 

47.2 No extension of contract time shall be granted the Contractor due to (a) ordinary 
unfavorable weather conditions and (b) inexcusable failure or negligence of 
Contractor to provide the required equipment, supplies or materials. 

47.3 Extension of contract time may be granted only when the affected activities fall within 
the critical path of the PERT/CPM network. 

47.4 No extension of contract time shall be granted when the reason given to support the 
request for extension was already considered in the determination of the original 
contract time during the conduct of detailed engineering and in the preparation of the 
contract documents as agreed upon by the parties before contract perfection. 
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47.5 Extension of contract time shall be granted for rainy/unworkable days considered 
unfavorable for the prosecution of the works at the site, based on the actual conditions 
obtained at the site, in excess of the number of rainy/unworkable days pre-determined 
by the Procuring Entity in relation to the original contract time during the conduct of 
detailed engineering and in the preparation of the contract documents as agreed upon 
by the parties before contract perfection, and/or for equivalent period of delay due to 
major calamities such as exceptionally destructive typhoons, floods and earthquakes, 
and epidemics, and for causes such as non-delivery on time of materials, working 
drawings, or written information to be furnished by the Procuring Entity, non-
acquisition of permit to enter private properties or non-execution of deed of sale or 
donation within the right-of-way resulting in complete paralyzation of construction 
activities, and other meritorious causes as determined by the Procuring Entity’s 
Representative and approved by the HoPE. Shortage of construction materials, 
general labor strikes, and peace and order problems that disrupt construction 
operations through no fault of the Contractor may be considered as additional grounds 
for extension of contract time provided they are publicly felt and certified by 
appropriate government agencies such as DTI, DOLE, DILG, and DND, among 
others. The written consent of bondsmen must be attached to any request of the 
Contractor for extension of contract time and submitted to the Procuring Entity for 
consideration and the validity of the Performance Security shall be correspondingly 
extended. 

48 Price Adjustment 

Except for extraordinary circumstances as determined by NEDA and approved by the GPPB, no 
price escalation shall be allowed.  Nevertheless,  in cases where the cost of the awarded 
contract is affected by any applicable new laws, ordinances, regulations, or other acts of the 
GoP, promulgated after the date of bid opening, a contract price adjustment shall be made or 
appropriate relief shall be applied on a no loss-no gain basis.  

49 Completion 

The Contractor shall request the Procuring Entity’s Representative to issue a certificate of 
Completion of the Works, and the Procuring Entity’s Representative will do so upon deciding 
that the work is completed. 

50 Taking Over 

The Procuring Entity shall take over the Site and the Works within seven (7) days from the date 
the Procuring Entity’s Representative issues a certificate of Completion. 

51 Operating and Maintenance Manuals 

51.1 If “as built” Drawings and/or operating and maintenance manuals are required, the 
Contractor shall supply them by the dates stated in the SCC. 

51.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in 
the SCC, or they do not receive the Procuring Entity’s Representative’s approval, the 
Procuring Entity’s Representative shall withhold the amount stated in the SCC from 
payments due to the Contractor.
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Special Conditions of Contract 
 

GCC Clause  

1.17 The Intended Completion Date is on the 420th day upon receipt of Notice To 
Proceed (NTP). 
 

1.22 The Procuring Entity is the Bases Conversion and Development Authority 
(BCDA) with business address at the BCDA Corporate Center, 2/F Bonifacio 
Technology Center, 31st Street, corner 2nd Avenue, Bonifacio Global City, Taguig 
City.   
 

1.23 The Procuring Entity’s Representative is: The Project Manager. 

1.24 The Site is located at Fort Bonifacio, Taguig City 

1.28 The Start Date is projected to be upon receipt by the Contractor of Notice to 
Proceed. 
  

1.31 The Works consist of the construction of Special and Technical Staff Building for 
SSC and DACC. In addition, cost and application of permits, clearances 
Environmental Clearance Certificate and other government approvals shall be the 
responsibility and obligation of the contractor. Furthermore, the contractor shall 
submit to the BCDA the As-Built Building Information Modeling of this project. 

2.2 No further instructions. 

5.1 The Procuring Entity shall give possession of all parts of the Site to the 
Contractor. 
 

6.5 The Contractor shall employ the following Key Personnel:  
1. Project Manager (1)  

2. Project Engineer (1)  

3. Architect (1)  

4. Structural Engineer (1)  

5. Electrical Engineer (1)  

6. Mechanical Engineer (1)   

7. Quantity Surveyor (1)  

8. Materials Engineer (1)  

9. Health and Safety Officer (1)  

10. Site Engineers (3) 

7.4(c) No further instructions. 

7.7 No further instructions. 

8.1 No further instructions. 

10 None 
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12.3 No further instructions. 

12.5 Fifteen (15) years. 

13 No additional provision. 

18.3(h)(i) No further instructions. 

21.2 The Arbiter is to be advised as needed 

29.1 Dayworks are applicable at the rate shown in the Contractor’s original Bid. 

31.1 The Contractor shall submit the Program of Work to the Procuring Entity’s 
Representative within ten (10) calendar days from receipt of Notice of Award. 

31.3 The Program of Work shall be updated and shall be submitted to Procuring Entity 
for approval: 
 

1. on the first working day of the week following a Weekly Accomplishment 
Report indicating the slippage; and 
 

2. together with the request for Variation Orders, either in the form of a 
change order or extra work order, that shall cover any increase or 
decrease in the original quantities of the Contract. 

 
No further instructions. 
 

34.3 The Funding Source is the Government of the Philippines through the General 
Appropriations Act of FY 2020 (validity is extended to FY 2021 pursuant to RA 
11520).   

39.1 The amount of the advance payment shall be fifteen percent (15%) of the contract 
price. 

40.1 Payments shall be made through a modified scheme as shown:  
 

Advance Payment Max 15% (subject to recoupment) 

1st Payment Shall be at 20% actual accomplishment 

2nd Payment Shall be at 35% actual accomplishment 

3rd Payment Shall be at 50% actual accomplishment 

4th Payment Shall be at 65% actual accomplishment 

5th Payment Shall be at 80% actual accomplishment 

6th Payment Shall be at 95% actual accomplishment 

Final Payment Shall be at 100% actual accomplishment 
 

40.4 No further instructions. 

51.1 The As-Built Drawings shall be required before the issuance of a Certificate of 
Completion. 

51.2 The final payment shall be withheld for failing to submit the complete set of As-
Built Drawings. 
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SECTION VI 

Technical Specifications 
 

(SEE SEPARATE VOLUME 1) 
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SECTION VII 

Drawings 
 

(SEE SEPARATE VOLUME 2) 
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SECTION VIII 

Bill of Quantities 
 

(SEE SEPARATE VOLUME 3) 
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Bid Form 

 

[Insert date] 

 

To:     Bases Conversion and Development Authority 

2/F Bonifacio Technology Center,  
31st Street corner 2nd Avenue  
Bonifacio Global City, Taguig City 

 
Thru:  Engr. Jaime M. Navarrete Jr. 

Chairperson, SBAC  
Procurement Service – DBM 
PS Complex, Cristobal Street 
Paco, Manila 

 

We, the undersigned, declare that:  

(a) We have examined and have no reservation to the Bidding Documents, including Addenda, for the 
Contract [insert name of contract]; 

(b) We offer to execute the Works for this Contract in accordance with the Bid and Bid Data Sheet, 
General and Special Conditions of Contract accompanying this Bid; 

The total price of our Bid, excluding any discounts offered below is: [insert amount in figures] 

and [insert amount in words] ; 

The discounts offered and the methodology for their application are: [insert amount in figures] 

and [insert amount in words] ; 

(c) Our Bid shall be valid for a period of 120 days from the date fixed for the Bid submission deadline 
in accordance with the Bidding Documents, and it shall remain binding upon us and may be 
accepted at any time before the expiration of that period; 

(d) If our Bid is accepted, we commit to obtain a Performance Security in the amount of  [insert 
percentage amount] percent of the Contract Price for the due performance of the Contract; 

(e) Our firm, including any subcontractors or suppliers for any part of the Contract, have nationalities 
from the following eligible countries: [insert information]; 

(f) We are not participating, as Bidders, in more than one Bid in this bidding process, other than 
alternative offers in accordance with the Bidding Documents; 

(g) Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any part of the 
Contract, has not been declared ineligible by the Funding Source; 

(h) We understand that this Bid, together with your written acceptance thereof included in your 
notification of award, shall constitute a binding contract between us, until a formal Contract is 
prepared and executed; and 
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(i) We understand that you are not bound to accept the Lowest Calculated Bid or any other Bid that 
you may receive. 

(j) We likewise certify/confirm that the undersigned, is the duly authorized representative of the 
bidder, and granted full power and authority to do, execute and perform any and all acts necessary 
to participate, submit the bid, and to sign and execute the ensuing contract for the Construction 
of Special and Technical Staff Building for SSC and DACC at Fort Bonifacio, Taguig City of 
the Bases Conversion and Development Authority. 

(k) We acknowledge that failure to sign each and every page of this Bid Form, including the Bill of 
Quantities, shall be a ground for the rejection of our bid. 

 

Name: _____________________________________________________________________ 

In the capacity of: ____________________________________________________________ 

Signed: ____________________________________________________________________ 

Duly authorized to sign the Bid for and on behalf of: ________________________________ 

Date:___________



 

82 
 

 
 
 
 
 
 

Statement of Availability of Key Personnel and 

Equipment 
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STATEMENT OF AVAILABILITY OF KEY PERSONNEL AND EQUIPMENT 

 
 
 
 [Date of Issuance] 
 
 

To:    Bases Conversion and Development Authority 
2/F Bonifacio Technology Center,  
31st Street corner 2nd Avenue  
Bonifacio Global City, Taguig City 

  

Thru:  Engr. Jaime M. Navarrete Jr. 
Chairperson, SBAC 
Procurement Service – DBM 
PS Complex, Cristobal Street 
Paco, Manila 

 

 
Dear _________________: 
 
 

In compliance with the requirements of the PS-DBM Bids and Awards Committee for the bidding 

of the Construction of Special and Technical Staff Building for SSC and DACC at Fort 

Bonifacio, Taguig City (“the Project”), we certify that [Name of the Bidder] has in its employ 

key personnel, such as Project Manager, Project Engineer, Architect, Structural Engineer, 

Electrical Engineer, Mechanical Engineer, Quantity Surveyor, Materials Engineer, Health and 

Safety Officer AND Site Engineers, who will be engaged for the construction of the said Project. 

 

Further, we likewise certify the availability of equipment that [Name of the Bidder] owns, has 

under lease, and/or has under purchase agreement that may be used for the Project. 

 
 
Very truly yours, 
 
 
[Name of Authorized Representative] 
[Position] 
[Name of Bidder]  
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Assigned to the Project 
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LIST OF CONSTRUCTION KEY PERSONNEL PROPOSED TO BE ASSIGNED TO THE CONTRACT 
 
Business Name : __________________________________________________ 
Business Address : __________________________________________________ 
 
 Project 

Manager 
Project 
Engineer 

Architect Structural 
Engineer 

Electrical 
Engineer  

Mechanical 
Engineer 

Sanitary 
Engineer 

Geodetic 
Engineer  

Quantity 
Surveyor 

Materials 
Engineer 
II 

Health 
and 
Safety 
Officer 

Site Engineers 
(6) 

1. Name             

2. Address             

3. Date of Birth             

4. Employed Since 
(Current Co.) 

 
   

 
       

5. Previous 
Employment 

 
           

6. Education             

7. PRC License/ 
Accreditation from 
DOLE-OHSC (for the 
Health and Safety 
Officer)/ DPWH 
Accreditation 

 

           

8. Years of 
Experience in 
Proposed Position 

 
           

Note: This List must be supported by the following documents: 

1. Individual resumes to show proof of the following: 

a. that the proposed personnel meets the required relative experience 

b. list of projects handled with the corresponding position and its inclusive years of experience (e.g. Building Construction, Project Manager, 

2012-2017)  

2.  Photocopy of PRC Licenses/DOLE-OHSC/DPWH Accreditation. 

 
Submitted by : ______________________________________________ 
   (Printed Name & Signature of Authorized Representative) 

Designation : __________________________________       
Date  : ____________________ 
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List of Equipment, Owned or Leased and/or Under 

Purchase Agreement, Pledged to the Proposed 

Contract 
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LIST OF EQUIPMENT, OWNED OR LEASED AND/OR UNDER PURCHASE AGREEMENT, 

PLEDGED TO THE PROPOSED CONTRACT 
Business Name : __________________________________________________ 
Business Address : __________________________________________________ 

 

Description 
Model/
Year 

Capacity/Performance/Size Plate No. 
Motor No./ 
Body No. 

Location Condition 
Proof of Ownership/ 

Lessor/Vendor 

A.  Owned        

i.        

ii.        

iii.        

B. Leased        

i.        

ii.        

iii.        

C. Under Purchase Agreement        

i.        

ii.        

iii.        

Note: This List must be supported by proof of ownership, lease and/or purchase agreement. Such proof must include a certification of 
availability of equipment from the lessor/vendor for the duration of the project. 

 

Submitted by : ______________________________________________ 
    (Printed Name & Signature of Authorized Representative) 

 

Designation  :________________________________________   Date:         ____________________ 
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STATEMENT OF SINGLE LARGEST COMPLETED CONTRACT(SLCC) 
 

 
[Date] 
 
Engr. Jaime M. Navarrete Jr. 
Chairperson, SBAC 
Procurement Service – DBM 
PS Complex, Cristobal Street 
Paco, Manila 
  
Dear Engr. Navarrete, 
 
In compliance with the eligibility requirements for the bidding of the CONSTRUCTION OF SPECIAL AND TECHNICAL STAFF BUILDING FOR SPECIAL SERVICE CENTER (SSC) AND 
DIVISION ADMINISTRATIVE COMMAND CENTER (DACC) AT FORT BONIFACIO, TAGUIG CITY, this is to certify that [name and complete address of Bidder] has the following completed 
government and private contracts: 
 

Tab 
No. 

Name of 
Contract 

Date of 
Contract 

Contract 
Duration 

Owner’s Name 
and Address 

Nature of 
Work 

Contractor’s Role 
(whether sole 
contractor, 
subcontractor or 
partner in a JV) 

Total Contract 
Value at Award 
(in PhP) 

Date of 
Completion 

Total 
Contract 
Value at 
Completion, 
if applicable 
(in PhP) 

Percentages of 
Planned & Actual 
Accomplishments, if 
applicable 

Value of 
Outstanding 
Works, if 
applicable 
(in PhP) 

            

            

            

            

            

 
Yours sincerely,  
 
 
[Signature over printed name of Authorized Representative] 
[Title] 
[Name of Firm]

Note: This statement shall be supported by contracts, certificate of completion 
or owner’s final acceptance and CPES rating sheets, if applicable. 
These supporting documents shall be numbered and tabbed in the 

same sequence as the list of contracts appears in this statement. 
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Statement of All On-Going Contracts 



 

91 
 

STATEMENT OF ALL ON-GOING GOVERNMENT AND PRIVATE CONTRACTS,  
INCLUDING CONTRACTS AWARDED BUT NOT YET STARTED, IF ANY 

 
 

 
[Date] 
 
Engr. Jaime M. Navarrete Jr. 
Chairperson, SBAC 
Procurement Service – DBM 
PS Complex, Cristobal Street 
Paco, Manila 
  
Dear Engr. Navarrete, 
 
In compliance with the eligibility requirements for the bidding of the CONSTRUCTION OF SPECIAL AND TECHNICAL STAFF BUILDING FOR SPECIAL SERVICE CENTER (SSC) AND 
DIVISION ADMINISTRATIVE COMMAND CENTER (DACC) AT FORT BONIFACIO, TAGUIG CITY, this is to certify that [name and complete address of Bidder] has the following on-going 
government and private contracts. [Including contracts awarded but not yet started]: 
 

Tab 
No. 

Name of 
Contract 

Date of 
Contract 

Contract 
Duration 

Owner’s Name 
and Address 

Nature of 
Work 

Contractor’s Role 
(whether sole 
contractor, 
subcontractor or 
partner in a JV) 

Total Contract 
Value at Award 
(in PhP) 

[Estimated] 
Date of 
Completion 

Total 
Contract 
Value at 
Completion, 
if applicable 
(in PhP) 

Percentages of 
Planned & Actual 
Accomplishments, if 
applicable 

Value of 
Outstanding 
Works, if 
applicable 
(in PhP) 

            

            

            

            

            

 
Yours sincerely,  
 
 
[Signature over printed name of Authorized Representative] 
[Title] 
[Name of Firm]

Note: This statement shall be supported by contracts or notices of award 
or notices to proceed issued by the owners. These supporting 
documents shall be numbered and tabbed in the same sequence 

as the list of contracts appears in this statement. 
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Omnibus Sworn Statement 
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Omnibus Sworn Statement 

 

 
REPUBLIC OF THE PHILIPPINES ) 
CITY/MUNICIPALITY OF ______ ) S.S. 
 
 

A F F I D A V I T  
 
 

I,   [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address of 
Affiant], after having been duly sworn in accordance with law, do hereby depose and state that: 
 

1. Select one, delete the other: 

If a sole proprietorship: I am the sole proprietor or authorized representative of [Name of 
Bidder] with office address at [address of Bidder]; 

If a partnership, corporation, cooperative, or joint venture: I am the duly authorized and 
designated representative of [Name of Bidder] with office address at [address of Bidder]; 

 

2. Select one, delete the other: 

If a sole proprietorship: As the owner and sole proprietor or authorized representative of [Name 
of Bidder], I have full power and authority to do, execute and perform any and all acts 
necessary to participate, submit the bid, and to sign and execute the ensuing contract for 
[Name of the Project] of the [Name of the Procuring Entity] [insert “as shown in the 
attached duly notarized Special Power of Attorney” for the authorized representative]; 

If a partnership, corporation, cooperative, or joint venture: I am granted full power and authority 
to do, execute and perform any and all acts necessary to participate, submit the bid, and to 
sign and execute the ensuing contract for [Name of the Project] of the [Name of the 
Procuring Entity], accompanied by the duly notarized Special Power of Attorney, 
Board/Partnership Resolution, or Secretary’s Certificate, whichever is applicable; 

 

3. [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the 
Philippines or any of its agencies, offices, corporations, or Local Government Units, foreign 
government/foreign or international financing institution whose blacklisting rules have been 
recognized by the Government Procurement Policy Board; 

4. Each of the documents submitted in satisfaction of the bidding requirements is an authentic 
copy of the original, complete, and all statements and information provided therein are true and 
correct; 

5. [Name of Bidder]is authorizing the Head of the Procuring Entity or its duly authorized 
representative(s) to verify all the documents submitted; 

6. Select one, delete the rest: 

If a sole proprietorship:The owner or sole proprietor is not related to the Head of the Procuring 
Entity, members of the Bids and Awards Committee (BAC), the Technical Working Group, and 
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the BAC Secretariat, the head of the Project Management Office or the end-user unit, and the 
project consultants by consanguinity or affinity up to the third civil degree; 

If a partnership or cooperative: None of the officers and members of [Name of Bidder] is 
related to the Head of the Procuring Entity, members of the Bids and Awards Committee 
(BAC), the Technical Working Group, and the BAC Secretariat, the head of the Project 
Management Office or the end-user unit, and the project consultants by consanguinity or 
affinity up to the third civil degree; 

If a corporation or joint venture: None of the officers, directors, and controlling stockholders of 
[Name of Bidder] is related to the Head of the Procuring Entity, members of the Bids and 
Awards Committee (BAC), the Technical Working Group, and the BAC Secretariat, the head of 
the Project Management Office or the end-user unit, and the project consultants by 
consanguinity or affinity up to the third civil degree; 

 

7. [Name of Bidder] complies with existing labor laws and standards; and 

8. [Name of Bidder] is aware of and has undertaken the following responsibilities as a Bidder: 

a) Carefully examine all of the Bidding Documents; 

b) Acknowledge all conditions, local or otherwise, affecting the implementation of the 
Contract; 

c) Made an estimate of the facilities available and needed for the contract to be bid, if 
any; and 

d) Inquire or secure Supplemental/Bid Bulletin(s) issued for the [Name of the Project]. 

9. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, fee, or 
any form of consideration, pecuniary or otherwise, to any person or official, personnel or 
representative of the government in relation to any procurement project or activity. 

10. [Name of Bidder] hereby assigns the following contact number/s and e-mail address/es as the 
official telephone/fax number and contact reference of the company where the PS BAC and PS 
notices may be transmitted. 
Telephone No/s. :_____________________________________ 
Fax No/s. :__________________________________________ 
E-mail Add/s. :_______________________________________ 
Mobile No/s. :________________________________________ 

 
 

IN WITNESS WHEREOF, I have hereunto set my hand this __ day of ___, 20__ at ____________, 
Philippines. 
 
 
      _____________________________________ 
      Bidder’s Representative/Authorized Signatory 
 
 

SUBSCRIBED AND SWORN to before me this ___ day of [month] [year] at [place of 
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me through 
competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 02-8-13-
SC). Affiant/s exhibited to me his/her [insert type of government identification card used], with his/her 
photograph and signature appearing thereon, with no. ________.  



 

95 
 

 
Witness my hand and seal this ___ day of [month] [year].  

 
 
 

NAME OF NOTARY PUBLIC  
Serial No. of Commission ___________  
Notary Public for ______ until _______  
Roll of Attorneys No. _____  
PTR No. __, [date issued], [place issued]  
IBP No. __, [date issued], [place issued]  
MCLE No. __ 

 
Doc. No. ___  
Page No. ___  
Book No. ___  
Series of ____ 
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Joint Venture Agreement 
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JOINT VENTURE AGREEMENT 
KNOW ALL MEN BY THESE PRESENTS: 

 
 
This JOINT VENTURE AGREEMENT (hereinafter referred to as the “Agreement”), entered 
into this _______ day of _________ 20__ at __________ City, Philippines by and among: 
 
__________________________. a domestic corporation duly organized, registered and 
existing under and by virtue of the laws of the Republic of the Philippines, with office address 
at __________________________, represented by its _____________, _______________, 
hereinafter referred to as “____________”; 
- and - 
 
________________________________.  a domestic corporation duly organized, registered 
and existing under and by virtue of the laws of the Republic of the Philippines, with office 
address at __________________________________________, represented by its 
________________, ____________________, hereinafter referred to as 
“_______________”; 
 
- and - 
 
_____________________________________________________ a foreign corporation 
organized and existing under and by virtue of the laws of __________________,  
represented by its ________________, ____________________, hereinafter referred to as 
“_______________”; 
 
(Henceforth collectively referred to as the “Parties” 
 
 

WITNESSETH:  That 
 
 WHEREAS, the Procurement Service (PS) has recently published an Invitation to 
Apply for Eligibility and to Bid for the Supply and Delivery of ___________________ for the 
___________________ ; 
 

 WHEREAS, the parties have agreed to pool their resources together to form the 
“_________________ Joint Venture”, hereinafter referred to as the Joint Venture, under 
the laws of the Philippines, for the purpose of participating in the abovementioned 
procurement of PS-DBM; 
 
 NOW, THEREFORE, for and in consideration of the foregoing premises and the 
covenants hereto set forth, the Parties have agreed as follows: 
 
 

ARTICLE I 
ORGANIZATION OF THE JOINT VENTURE 

 
SECTION 1.  Formation – The Parties do hereby agree and bind themselves to establish, 
form and organize a Joint Venture pursuant to the laws of the Republic of the Philippines, in 
order for the JV to carry on the purposes and objectives for which it is created; 
 
SECTION 2.     Name – The name and style under which the JV shall be conducted is 
“_________________”; 
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SECTION 3.    Principal Place of Business – The JV shall maintain its principal place of 
business at ___________________________________________________________ ; 
 
SECTION 4.     Preparation and Documentation – The Parties shall secure and/or execute 
such certifications, documents, deeds and instruments as may be required by the laws of the 
Republic of the Philippines for the realization of the JV and in compliance with the Project.  
Further, they shall do all other acts and things requisite for the continuation of the JV 
pursuant to applicable laws; 
 
SECTION 5.    The Joint Venture shall be represented by the _______ in all biddings, related 
procurement transactions and other official dealings that it shall enter into with the PS-DBM 
and third parties, such transactions to include, among others, the submission of eligibility 
documents, bids, registration documents obtaining bonds, performing the principal contract 
in the event that the contract is awarded in favor of the Joint Venture, receipt of payment for 
goods delivered, and similar and related activities. 
 
SECTION 6.   The period of the Joint Venture shall begin upon execution of this Agreement 
and shall continue until the complete performance of its contractual obligations to PS-DBM, 
as described in Article II hereof, or upon its termination for material breach of any term or 
condition of this Agreement, by service of a written statement in English on the other Party, 
not less than 90 days prior to the intended date termination 
 
 

ARTICLE II 
PURPOSE 

 
      SECTION 1. The primary purpose of the Joint Venture is to participate in the public 
bidding to be conducted by the DBM-PS Bids and Awards Committee for the supply and 
delivery of ________________________ for the _____________________ . 
 
       SECTION 2.  If the above-described contract/s is/are awarded to the Joint Venture, the 
Joint Venture shall undertake the performance thereof to PS-DBM, and such other incidental 
activities necessary for the completion of its contractual obligations. 
 

ARTICLE III 
SOLIDARY LIABILITY OF THE PARTIES 

 
SECTION 1. In the performance of the contract/s that may be awarded to the Joint Venture 
by the PS-DBM, and all other related activities/obligations, as described in Article II hereof, 
the Parties bind themselves jointly and solidarily, in the concept of solidarily debtors, subject 
to the right of reimbursement, as provided in the relevant provisions of the Civil Code of the 
Philippines. 
 

ARTICLE IV 
CONTRIBUTION AND OTHER ARRANGEMENTS 

 
SECTION 1.  Contribution – The Parties shall contribute the amount of 
____________________________ (Php      ) to support the financial requirements of the 
Joint Venture, in the following proportion: 
 
   A.             -    P        .00 
   B.      - P .00 
 
   TOTAL  P .00 
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Additional contributions to the Joint Venture shall be made as may be required for contract 
implementation. In addition, ____ shall contribute any labor and contract management 
requirements. 
 
SECTION 2.  Profit Sharing – The share of the Parties to the JV from any profit derived or 
obtained from the implementation and execution of the Project shall be distributed pro rata to 
each, in accordance with the contribution and resources each has provided to the JV;  
 
SECTION 3.  Liquidation and Distributions – Any sum remaining after deducting from the 
total of all moneys or benefits received for the performance of the contract, all costs incurred 
by the JV after award of the contract for the Project pursuant to the accounting practices 
established for the JV, shall be distributed in accordance with the relative balances in the 
accounts of each Party pursuant to Sec.1 of this Article upon completion, final accounting, 
termination and liquidation of the JV.  In the event of liquidation and termination of JV, and 
after taking into account the shares of the Parties in all income, gain, deductions, expenses, 
and losses, should the account of a Party contain a negative balance, such Party shall 
contribute cash to the JV sufficient to restore the said balance to zero;  
 
SECTION 4.  Sharing of Burden of a Net Loss – In case a net loss is incurred, additional 
contributions shall be made by the Parties in accordance with their respective shares. 
 

ARTICLE V 
MISCELLANEOUS PROVISIONS 

 
SECTION 1.  The provisions of the Instructions to Bidders, Supplemental Bid Bulletin, and 
other bidding documents issued by the PS-DBM in relation to the contract described in 
Article II hereof, shall be deemed incorporated in this Agreement and made an integral part 
thereof. 
 
SECTION 2.  This Agreement shall be binding upon and inure to the benefit of the Parties 
and their respective successors and assigns. 
 
SECTION 3. The Parties herein are duly represented by their authorized officers. 
 
 
SECTION 4.  Governing Law - This Agreement shall be governed by and construed 
according to the laws of the Republic of the Philippines. Venue of any court action arising 
from this Agreement shall be exclusively laid before the proper court of the ____________, 
Philippines. 
 
 
IN WITNESS WHEREOF, the parties have set their hands and affixed their signatures on 
the date and place first above-stated.  
 
 
______________________________                  ______________________________ 
______________________________                 ______________________________ 
  
 
    ________________________________ 
    ________________________________ 
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          Signed in the Presence of:  
 
            __________________________________ 
            __________________________________ 
 
 
 
 

ACKNOWLEDGMENT 
 
 
REPUBLIC OF THE PHILIPPINES      ) 
CITY/MUNICIPALITY OF ____________) S.S.  
PROVINCE OF (in the case of Municipality) 
 
 
          BEFORE ME, a Notary Public for and in the City/Municipality of ___(indicate also the 
Province in the case of Municipality___, this _______ day of __(month & year)__                 
personally appeared the following:  
 
 
  Name, ID Name, Number and Validity Date 
 
Known to me and to me known to be the same persons who executed the foregoing 
instrument and they acknowledge to me that the same is their free and voluntary act and 
deed and that of the corporation(s) they represent. 
  
 This instrument refers to a Joint Venture Agreement consisting of _______ pages, 
including the page on which this Acknowledgement is written, and signed by the parties and 
their instrumental witnesses. 
 
  
 WITNESS MY HAND AND NOTARIAL SEAL on the place and on the date first 
above written. 

    
              _______________________ 

(Notary Public) 
         
 

Until          

PTR No.   

Date    

Place  

TIN   

IBP  

  
Doc. No.        ; 
Page No.       ; 
Book No.       ; 
Series of 20__. 
 

Note: The competent evidence of identity for Notary shall comply with Sec. 12 (a), Rule II of the 2004 Rules 

on Notarial Practice. “Sec. 12. Competent Evidence of Identity – The phrase     “competent evidence of 

identity” refers to the identification of      an individual based on at least one current identification 

document issued by an official agency bearing the photograph and signature of the individual, such as but 
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not limited to, passport, driver’s      license, Professional Regulations Commission ID, National      Bureau 

of Investigation clearance, police clearance, postal ID,      voter’s ID, Barangay certification, Government 

Service and      Insurance System (GSIS) e-card, Social Security System (SSS) card, Philhealth card, senior 

citizen card, Overseas Workers Welfare Administration (OWWA) ID, OFW ID, seaman’s book, alien 

certificate of registration/immigrant certificate of registration, government office ID, certification from the 

National Council for the Welfare of Disabled Persons (NCWDP), Department of Social Welfare and 

Development (DSWD) certification; 
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Proforma Letter for Withdrawal of Documents 
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SUPPLIER’S LETTERHEAD 

(PROFORMA LETTER FOR WITHDRAWAL OF DOCUMENTS) 
 
 
___________________ 
               Date 
 
 
 
Chairperson 
Procurement Service  
Special Bids and Awards Committee 
Paco, Manila 
 
 
Dear Sir: 
 
 
This has reference to Public Bidding No.  for             (Name of Project)          .               Name 
of Company)            respectfully requests for the following: 
 
 (   )  Withdraw of Bid Submissions 
 (   )  Refund of Bid Security 
        (Attached is a photocopy of the Procurement Service Official Receipt) 
 (   )  Cancellation of Credit Line Certificate 
 
It is understood that      (Name of Company)      waives its right to file any motion for 
reconsideration and/pr protest in connection with the above-cited Public Bidding Project. 
 
 
Thank you. 
 
 
Very truly yours, 
 
 
__________________________________ 
Authorized Signatory for the Company 
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Form of Performance Security (Bank Guarantee) 
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Form of Performance Security (Bank Guarantee) 
 

 
To : Procurement Service 

PS Complex, Cristobal St., 
Paco, Manila 

 
 
WHEREAS, _________(Name and Address of Supplier)_______ (hereinafter called 

“the Supplier”) has undertaken, in pursuance of Purchase Order No. ___________ dated 
____________ to execute (Name of Contract and Brief Description) (hereinafter called “the 
Contract”); 

 
AND WHEREAS, it has been stipulated by you in the said Contract that the Supplier 

shall furnish you with a Bank Guarantee by a recognized bank for the sum specified therein 
as security for compliance with his obligations in accordance with the Contract; 

 
AND WHEREAS, we have agreed to give the Supplier such a Bank Guarantee; 
 
NOW THEREFORE, we hereby affirm that we are the Guarantor and responsible to 

you, on behalf of the Supplier, up to a total of [Amount of Guarantee] proportions of 
currencies in which the Contract Price is payable, and we undertake to pay you, upon your 
first written demand and without cavil or argument, any sum or sums within the limits of 
[Amount of Guarantee] as aforesaid without your needing to prove or to show grounds or 
reasons for your demand for the sum specified therein. 

 
We hereby waive the necessity of your demanding the said debt from the Supplier 

before presenting us with the demand. 
 
We further agree that no change or addition to or other modification of the terms of 

the Contract to be performed thereunder or of any of the Contract documents which may be 
made between you and the Supplier shall in any way release us from any liability under this 
guarantee, and we hereby waive notice of any such change, addition or modification. 

 
This guarantee shall be valid until the date of issue of the Final Acceptance 

[Inspection, & Certification of Acceptance Report (I.C.A.R.)].  

 
 
 
 

SIGNATURE AND SEAL OF THE 
GUARANTOR   

NAME OF BANK   

ADDRESS   

DATE   
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Bid Securing Declaration Form 
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REPUBLIC OF THE PHILIPPINES ) 
CITY OF _______________________ ) S.S.  
x-------------------------------------------------------x  
 
 
BID-SECURING DECLARATION  
Invitation to Bid/Request for Expression of Interest No.: PB No. 21-023-3 
 

CONSTRUCTION OF SPECIAL AND TECHNICAL STAFF BUILDING FOR SSC AND DACC AT 
FORT BONIFACIO, TAGUIG CITY 

 
To:      Bases Conversion and Development Authority 

2/F Bonifacio Technology Center,  
31st Street corner 2nd Avenue  
Bonifacio Global City, Taguig City 

  

Thru: Engr. Jaime M. Navarrete Jr. 
  Chairperson, SBAC 
 Procurement Service – DBM 

PS Complex, Cristobal Street 
Paco, Manila 

 
I/We, the undersigned, declare that:  
 

1.  I/We understand that, according to your conditions, bids must be supported by a Bid Security, 
which may be in the form of a Bid-Securing Declaration.  

 
2.  I/We accept that: (a) I/we will be automatically disqualified from bidding for any contract with 

any procuring entity for a period of two (2) years upon receipt of your Blacklisting Order; and, 
(b) I/we will pay the applicable fine provided under Section 6 of the Guidelines on the Use of 
Bid Securing Declaration, within fifteen (15) days from receipt of written demand by the 
procuring entity for the commission of acts resulting to the enforcement of the bid securing 
declaration under Sections 23.1(b), 34.2, 40.1 and 69.1, except 69.1 (f), of the IRR of RA 9184; 
without prejudice to other legal action the government may undertake:  

 
3.  I/We understand that this Bid-Securing Declaration shall cease to be valid on the following 

circumstances:  
 

(a)  Upon expiration of the bid validity period, or any extension thereof pursuant to your 
request;  

 
(b)  I am/we are declared ineligible or post-disqualified upon receipt of your notice to such 

effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we filed a 
waiver to avail of said right;  

 
(c)  I am/we are declared as the bidder with the Lowest Calculated Responsive Bid, and I/we 

have furnished the performance security and signed the Contract.  
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IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this ____ day of [month] [year] at 
[place of execution].  
 
 
 
[Insert NAME OF BIDDER’S AUTHORIZED REPRESENTATIVE]  
[Insert signatory’s legal capacity]  

 
Affiant  
 
SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at [place of execution], 
Philippines. Affiant/s is/are personally known to me and was/were identified by me through competent 
evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 02-8-13-SC). Affiant/s 
exhibited to me his/her [insert type of government identification card used], with his/her photograph and 
signature appearing thereon, with no. ______. 
 
Witness my hand and seal this ___ day of [month] [year].  
 
 
 
 
 
NAME OF NOTARY PUBLIC  
Serial No. of Commission ___________  
Notary Public for ______ until _______  
Roll of Attorneys No. _____  
PTR No. __, [date issued], [place issued]  
IBP No. __, [date issued], [place issued]  
Doc. No. ___  
Page No. ___  
Book No. ___  
Series of ____. 
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Form of Contract Agreement 
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Form of Contract Agreement 

 

THIS AGREEMENT, made this [insert date] day of [insert month], [insert year] 

between [name and address of PROCURING ENTITY](hereinafter called the“Entity”) and 

[name and address of Contractor] (hereinafter called the “Contractor”). 

WHEREAS, the Entity is desirous that the Contractor execute [name and 

identification number of contract] (hereinafter called “the Works”) and the Entity has 

accepted the Bid for [insert the amount in specified currency in numbers and words] by the 

Contractor for the execution and completion of such Works and the remedying of any defects 

therein. 

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 

1. In this Agreement, words and expressions shall have the same meanings as are 

respectively assigned to them in the Conditions of Contract hereinafter 

referred to. 

2. The following documents shall be attached, deemed to form, and be read and 

construed as integral part of this Agreement, to wit: 

(a) General and Special Conditions of Contract; 

(b) Drawings/Plans; 

(c) Specifications; 

(d) Invitation to Bid; 

(e) Instructions to Bidders; 

(f) Bid Data Sheet; 

(g) Addenda and/or Supplemental/Bid Bulletins, if any; 

(h) Bid form, including all the documents/statements contained in the 

Bidder’s bidding envelopes, as annexes, and all other documents 

submitted (e.g., Bidder’s response to request for clarifications on the 

bid), including corrections to the bid, if any, resulting from the 

Procuring Entity’s bid evaluation; 

(i) Eligibility requirements, documents and/or statements; 

(j) Performance Security; 

(k) Notice of Award of Contract and the Bidder’s conforme thereto; 

(l) Other contract documents that may be required by existing laws and/or 

the Entity. 

3. In consideration of the payments to be made by the Entity to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Entity to 

execute and complete the Works and remedy any defects therein in conformity 

with the provisions of this Contract in all respects. 
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4. The Entity hereby covenants to pay the Contractor in consideration of the 

execution and completion of the Works and the remedying of defects wherein, 

the Contract Price or such other sum as may become payable under the 

provisions of this Contract at the times and in the manner prescribed by this 

Contract. 

IN WITNESS whereof the parties thereto have caused this Agreement to be executed 

the day and year first before written. 

Signed, sealed, delivered by  the   (for the Entity) 

Signed, sealed, delivered by  the  (forthe Contractor). 

Binding Signature of Procuring Entity 

________________________________________________ 

Binding Signature of Contractor  

_____________________________________________ 

 

[Addendum showing the corrections, if any, made during the Bid evaluation should be 

attached with this agreement] 
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Form for Detailed Estimates 
 

(See Separate Volume 4)
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Form for Dayworks Rates 
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DAYWORKS SCHEDULE 
LABOR 

 Construction of Special and Technical Staff Building for SSC and DACC at Fort 
Bonifacio, Taguig City 

 
 

NO. TYPE OF LABOR UNIT RATE 

1 Foreman Hour  

2 Skilled Laborer Hour  

3 Unskilled Laborer Hour  

4 Driver Hour  
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DAYWORKS SCHEDULE 
MATERIALS 

 Construction of Special and Technical Staff Building for SSC and DACC at Fort 
Bonifacio, Taguig City 

 
 

NO. TYPE OF MATERIALS UNIT RATE 

1 Cement Bag  

2 Fine Aggregate Cu.m.  

3 Coarse Aggregate Cu.m.  

4 Reinforcing Steel Bars Kg  

5 Coco Lumber Bd.ft.  

6 Plywood piece  
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DAYWORKS SCHEDULE 
EQUIPMENT 

Construction of Special and Technical Staff Building for SSC and DACC at Fort 
Bonifacio, Taguig City 

 
 

NO. TYPE OF EQUIPMENT UNIT RATE 

1 Hauling Equipment Hour  

2 Road Grader Hour  

3 Skid Loader Hour  

4 Fork Lift Hour  

5 Water Truck Hour  

6 Walk Behind Compactor Hour  

7 Plate Compactor Hour  

8 Tamping Rammer Hour  

9 Electric Bar Cutter Hour  

10 Electric Bar Bender Hour  

11 One Bagger Mixer Hour  

12 Vibratory Truss Screed Hour  

13 Concrete Vibrator Hour  
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Name of the Procuring Entity : Bases Conversion and Development Authority 

Project Reference Number : PB No. 21-023-3 

Name of the Project : Construction of Special and Technical Staff 

  Building for SSC and DACC at Fort Bonifacio, 

  Taguig City 

 

KEY PERSONNEL 

(FORMAT OF CURRICULUM VITAE) 

 
Give the detailed information of the following personnel who are scheduled to be assigned 
as full-time field staff for the project. Fill up a form for each person. 

1. Name :  

2. Nationality :  

3. Education and Degrees :  

4. Proposed Position :  

5. Length of Service with the 
Firm 

: _____year(s)  from ___(months)___(years) 
   To ___(months) ___(years) 

6. Years of Related 
Experience for the 
proposed position 

: 

 

    
7. List of Projects Handled  

 

: (Use additional sheet/s if necessary) 

Name of Project :  

Name of Owner :  

Type of Project :  

Position :  

Period of 
Assignment 

:  

 
 

In the event that (Name of the Bidder) is awarded the contract for (Name of the Project)   
I, firmly commit to assume the post of      Designation)    . 

 
      
_________________________________________ 
 Signature of Key Personnel 
 
 
One of the requirements from the bidder to be included in its Technical Envelope is a list of contractor’s key personnel (viz., 
Project Manager, Project Engineers, Materials Engineers, and Foremen), to be assigned to the contract to be bid, with their 
complete qualification and experience data (including the key personnel’s signed written commitment to work for the project 
once awarded the contract). 
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